

## DAFTAR PUSTAKA

- Araszkievicz, K. (2017). Application of Critical Chain Management in Construction Projects Schedules in a Multi-Project Environment: A Case Study. *Procedia Engineering*, 182, 33–41.
- Arianto, A. (2010). Eksplorasi Metode Bar Chart, CPM, PDM, PERT, Line Of Balance Dan Time Chainage Diagram Dalam Penjadwalan Proyek Konstruksi. *Universitas Diponegoro*, 166(25), 1–155.
- Bennett, J. 1983. Project management in construction. In *Construction Management and Economics* (Vol. 1, Issue 3).
- Cui, N., & Hao, J. (2016). The calculation of *buffer* size considering activity schedule risk. *POMS 27th Annual Conference*, (Zuo 2010), 1–9.
- Dipohusodo, I. (1996). *Manajemen Proyek & Konstruksi*. Yogyakarta: Kanisius.
- Geekie, A., & Steyn, H. (2008). *Buffer* sizing for the critical chain project management method. *South African Journal of Industrial Engineering*,
- Izmailov, A., Korneva, D., & Kozhemiakin, A. (2016). Project Management Using the *Buffers* of Time and Resources. *Procedia - Social and Behavioral Sciences*, 235(October), 189–197.
- Leach, L. P. (2000). *Critical Chain Project Management Critical Chain Project Management*. Artech House.
- Leach, L. P. (2004). Critical Chain Project Management, Second Edition. In *Management*. Artech House.
- Ma, G., Wang, A., Li, N., Gu, L., & Ai, Q. (2014). Improved critical chain project management framework for scheduling construction projects. *Journal of Construction Engineering and Management*, 140(12).
- Meier, C., Browning, T. R., Yassine, A. A., & Walter, U. (2015). The cost of speed: Work policies for crashing and overlapping in product development projects. *IEEE Transactions on Engineering Management*, 62(2), 237–255.
- Moussa, D. A., El-Korany, T. M., Etman, E. E., & Taher, S. F. (2016). Evaluation of Critical Chain *Buffer* Sizing Techniques, (April 2017), 1–10.
- Noppadon, N. 2007. *Buffer Management for Multi Project Scheduling and Control in Critical Chain Project Management*. National Changchi University.

- Project Management Institute. (2017). *A guide to the Project Management Body of Knowledge (PMBOK guide)* (6th ed.). Project Management Institute (2014).
- Santosa,B. 2009. Manajemen Proyek (Konsep&Implementasi). Yogyakarta. *Graha Ilmu*.
- Soeharto,I. 1997. *Manajemen Proyek (Dari Konseptual Sampai Operasional)*. Jakarta : Erlangga
- Yu, J., Xu, Z., & Hu, C. (2013). *Buffer sizing approach in critical chain project management under multiresource constraints. Proceedings of 2013 6th International Conference on Information Management, Innovation Management and Industrial Engineering, ICIMI 2013, 3, 71–75.*
- Zultner, Richar E. 2003. *Getting Project out of Your System: A Critical Chain Primer*. Cutter - IT Journal, Vol. 16, No. 3.

## LAMPIRAN I

### MASTER SCHEDULE JAKARTA INTERNATIONAL STADIUM



