

## DAFTAR PUSTAKA

Akbar, F., Mahachandra, M., & Handayani, N. (2019). Optimalisasi Penjadwalan Proyek Pembangunan Stasiun Kutablang Dengan Metode Project Evaluation and Review Technique (PERT) dan Critical Path Method (CPM). *Seminar Nasional Teknik Industri Universitas Gadjah Mada 2019*, RO 31-37.

ASQ. (2021). Fishbone Diagram. Tersedia di <https://asq.org/quality-resources/fishbone> diakses pada 3 Juni 2022.

Benaya, P. M. (2007). The challenges of shutdown management in the petrochemical refineries: a case study of PetroSA GTL Refinery. *Dissertation*. University of KwaZulu-Natal, Durban.

European Committee for Standardization. (2010). EN 13306:2010. European Standard, Brussels. Tersedia di <http://www.sis.se/en/sociology-services-companyorganization-and-management-administrationtransport/services/maintenance-services-facilities-management/ss-en-13306> diakses pada 3 Juni 2022.

Fahmanabila, I. S. (2021). Evaluasi Penjadwalan Proyek Menggunakan Metode PERT (*Program Evaluation and Review Technique*) Pada Proyek Pembangunan Gedung *Advanced Pharmaceutical Science Learning Center* (APSLC) Universitas Gadjah Mada. Tugas Akhir. Universitas Gadjah Mada, Yogyakarta.

Golenko-Ginzburg, D. (1988). On the Distribution of Activity Time in PERT. *The Journal of the Operational Research Society*, 39(8), 767-771.

Heizer, J. H., Render, B., & Munson, C. L. (2017). *Operations Management: Sustainability and Supply Chain Management*, 12th edition. Pearson, New Jersey.

Hennink, M., Hutter, I., & Bailey, A. (2011). *Qualitative Research Methods*. SAGE.

Howard, D. (2009). A method of Project Evaluation and Review Technique (PERT) optimization by means of genetic programming. *2009 International Symposium on Bio-Inspired, Learning, and Intelligent Systems for Security, BLISS 2009*, 132–135.

IDC Technologies. (2008). *Practical Shutdown and Turnaround Management for Engineers and Managers*, Revision 6. IDC Technologies Pty Ltd, Perth.

Istiarto. (2021). Tabel Distribusi Normal Standar. Tersedia di <https://istiarto.staff.ugm.ac.id/files/Tabel-Distribusi-Normal-Standar.pdf> diakses pada 3 Juni 2022.

Joshi, M. (2022). Shut down management For Coal handling plant of thermal power station – A New Approach. Plant Maintenance Resource Center. Tersedia di [https://www.plant-maintenance.com/articles/Shutdown\\_management.pdf](https://www.plant-maintenance.com/articles/Shutdown_management.pdf) diakses pada 3 Juni 2022.

- Kane, R., & Kane, R. (2020). Five Whys Tool for Root Cause Analysis. Tersedia di <https://www.cms.gov/Medicare/Provider-Enrollment-and-Certification/QAPI/downloads/FiveWhys.pdf> diakses pada 3 Juni 2022.
- Kerzner, H. (2017). *Project management: a systems approach to planning, scheduling, and controlling*. John Wiley & Sons.
- Klingenberg, B. E. (1986). Effective Shutdown Maintenance Project Management. *Thesis*. University of Cape Town, South Africa.
- Kumar, G. (2010). Project Monitoring and Control (PMC). *National Conference on Role and Applications of ICT in Inaccessible Areas (RAICTIA-10)*, 219-222.
- Lewis, J. P. (2010). *Project Planning, Scheduling, and Control: The Ultimate Hands-On Guide to Bringing Projects in On Time and On Budget*, 5<sup>th</sup> edition. McGraw Hill Professional.
- Mahapatni, I. A. (2019). *Metode Perencanaan dan Pengendalian Proyek Konstruksi*. UNHI Press, Denpasar.
- Malcolm, D.G., Roseboom, J.H., Clark, C.E. & Fazar, W. (1959). Application of a Technique for Research and Development Program Evaluation. *Operations Research*, 7(5), 646-669.
- Meredith, J. R. (1992). *The Management of Operations: A Conceptual Emphasis*. Wiley, New York.
- Mhlanga, M. Z., Munapo, E., & Mavetera, N. (2016). Investigating causes of delays and cost escalation in project execution during turnarounds. *Investment Management and Financial Innovations*, 13(2-2), 334-348.
- Miles, M. B., Huberman, A. M., Saldana, J. (2014). *Qualitative Data Analysis: A Methods Sourcebook*. SAGE, London.
- Project Management Institute. (2021). *A Guide to The Project Management Body of Knowledge PMBOK Guide*, 7<sup>th</sup> edition. Project Management Institute, Inc., Pennsylvania.
- Sakai, H., & Li, P. (2021). Productivity Improvement with Equipment Owner TPM Management at Toyota Manufacturing USA: Highly Reliable Production System for Expanding Global Production. *Sustainability in Environment*, 6(2), 31.
- Sarker, A. (2011). Improving the effectiveness and efficiency of project management technique for IT product / services development. *Thesis*. Mälardalen University Sweden.
- Schindler, P. S. (2022). *Business Research Methods*, 14th edition. McGraw-Hill/Irwin, New York.
- Soeharto, I. (1997). *Manajemen Konstruksi Dari Konseptual Sampai Operasional*. Erlangga, Jakarta.
- Sumanta, R. (2021). Applying Project Management Techniques to Improve Due Date Performance The Case of A Papua Power Plant Construction in Indonesia. *Thesis*. Universitas Gadjah Mada, Yogyakarta.

Tay, M. (2011). *Root Cause Analysis (RCA) in Corrective Action*. Asian Forensic Sciences Network Quality Assurance & Standards Forum.

Woolf, M. B. (2007). *Faster Construction Project with Cpm Scheduling*. The McGraw-Hill Companies.