

TABLE OF CONTENTS

	Page
Title	i
Approval Sheet	ii
Declaration	iii
Preface	iv
Table of Contents	vi
List of Figure, Table, and Equation	viii
Abstract	ix
Intisari	x
Chapter I INTRODUCTION	1
1.1 Background.....	1
1.2 Problem Definition.....	6
1.3 Research Objectives.....	7
1.4 Contribution.....	7
1.5 Research Methodology.....	8
1.5.1 Literature survey.....	8
1.5.2 Field data collection on PT Ciputra.....	8
1.5.3 Unit of analysis.....	8
1.5.4 Analysis of data and tools used.....	10
Chapter II THEORETICAL FRAMEWORK	12
2.1 General Review on Project Management.....	13
2.2 Monitoring and Controlling the Project.....	16
2.2.1 Methods of Projects Monitoring and Controlling.....	21
2.2.2 Project Cost and Schedule Control.....	22
2.3 Earned Value Analysis (EVA).....	23
2.3.1 The Benefits of Earned Value.....	24
2.3.2 Earned Value Terminology and Calculation.....	27
2.4 Levine Journals on EVA Application.....	33
Chapter III THE NATURE OF HOUSING DEVELOPMENT AND PROJECT PROFILE	37
3.1 The Nature of Housing Development Project.....	37
3.2 The Development Process.....	38
3.3 General Relationship of Development Teams.....	39
3.4 The Developer and Contractor's Contractual Relationship.....	41
3.4.1 The Design-Bid-Build method.....	41
3.4.2 The contract.....	43

3.4.3 Contract document or <i>Surat Perintah Kerja (SPK)</i>	45
3.5 The Company and Project Profile.....	46
3.6 The Organization Structure.....	47
3.7 Project Control System in Perumahan Cit ra 2 Ext.....	49
3.7.1 Quantity Surveyor (QS)	50
3.7.2 Construction Manager.....	53
3.8 Payment of the Contractor.....	57
3.9 Construction Problems.....	58
ChapterIV PROBLEM ANALYSIS.....	60
5.1 EVA and Fixed-Price Contract.....	60
5.2 Scope of the Analyzed Projects.....	62
5.2.1 Type A house.....	62
5.2.2 Type B house.....	63
5.3 EVA Calculation.....	63
5.3.1 Work Breakdown Structure (WBS).....	63
5.3.2 Weight factor in major tasks.....	64
5.3.3 Time schedule in major tasks.....	64
5.3.4 Contractor progress report.....	64
5.3.5 Computerizing the data.....	65
5.3.6 EVA Calculation.....	65
5.4 House Project of Type 'A'.....	67
5.5 Performance Analysis of Type 'A' House.....	72
5.6 House Project of Type 'B'.....	75
5.7 Performance Analysis of Type 'B' House.....	79
Chapter V CONCLUSION & RECOMMENDATION	83
5.1 Conclusion.....	83
5.2 Recommendation.....	86
BIBLIOGRAPHY	88
APPENDICES.....	91

LIST OF FIGURE, TABLE, AND EQUATION

List of Figure		page
Figure 2.1	Links among Process Groups Project.....	15
Figure 2.2	Overlap of Process Groups in a Phase.....	15
Figure 2.3	Elements in the control cycle.....	17
Figure 2.4	General Model of Project Planning and Controlling Process...	18
Figure 2.5	Project Control Cycle - Measuring Performance.....	19
Figure 2.6	Illustrative of Earned Value Chart.....	29
Figure 3.1	Typical Stages in Development and Construction.....	38
Figure 3.2	Development Team Relationships.....	40
Figure 3.3	Structure of Organization.....	47
Figure 3.4	Technical and Construction Department Team.....	48
Figure 3.5	The Flowchart of QS and CM Functions.....	50
Figure 3.6	The Role of Construction Manager.....	53
Figure 3.7	Pre-Development Phase.....	55
Figure 3.8	Development/Construction Phase.....	56
Figure 3.9	Hand-over Phase.....	57
Figure 3.10	Process of Payment to Contractor.....	58
Figure 5.1	Project 'A' Earned Value Chart.....	71
Figure 5.2	Project 'A' SV Plot.....	72
Figure 5.3	Project 'A' SPI Plot.....	73
Figure 5.4	Project 'A' Trend Plots Comparison.....	73
Figure 5.5	Project 'B' Earned Value Chart.....	78
Figure 5.6	Project 'B' SV Plot.....	79
Figure 5.7	Project 'B' SPI Plot.....	80
List of Table		
Table 2.1	Summary of Earned Value Analysis terms.....	31
Table 2.2	Interpretation of Performance Indexes in EVA.....	31
Table 5.1	Type 'A' House Planned Cost Projections in Major Tasks.....	67
Table 5.2	Time Schedule of Type 'A' house.....	68
Table 5.3	Type 'B' House Planned Cost Projections in Major Tasks	75
Table 5.4	Time Schedule of Type 'B' house.....	76
List of Equation		
Equation 4.1	Earned Value (EV or BCWP).....	66
Equation 4.2	Schedule Variance (SV).....	66
Equation 4.3	Schedule Performance Index (SPI).....	66