

TABLE OF CONTENTS

<i>TITLE PAGE</i>	<i>i</i>
<i>STATEMENT OF AUTHENTICITY OF WRITTEN THESIS</i>	<i>iii</i>
<i>ACKNOWLEDGEMENT</i>	<i>iv</i>
<i>TABLE OF CONTENTS</i>	<i>v</i>
<i>LIST OF TABLES</i>	<i>viii</i>
<i>LIST OF APPENDICES</i>	<i>ix</i>
<i>ABSTRACT</i>	<i>x</i>
<i>ABSTRAK</i>	<i>xi</i>
<i>CHAPTER I</i>	<i>1</i>
1.1 Introduction	1
1.2 Current Issues	1
1.3 Specific Problems	2
1.4 Importance of the Problem	2
1.5 Research Objectives	3
<i>CHAPTER II</i>	<i>4</i>
2.1 Background	4
2.2 Analysis of Factors Affecting Team Change Readiness in the Construction Industry .	4
2.2.1 Organizational Culture	5
2.2.2 Leadership	6
2.2.3 Communication	7
2.2.4 Employee Involvement	8
2.2.5 Training and Development	8
2.3 Analysis of Innovative Practices of Lean Project Management	9
2.3.1 Value Stream Mapping	9
2.3.2 Last Planner System (LPS)	10

2.3.3 Building Information Modelling (BIM)	11
2.3.4 5S Methodology	12
2.3.5 Waste Register.....	13
2.4 Role of Innovative Practices of Lean Project Management in Enhancing Team Change Readiness in the Construction Industry.....	13
2.4.1 Enhancing Collaboration and Communication	14
2.4.2 Improving Skills and Knowledge.....	14
2.4.3 Reducing Resistance to Change	15
2.4.4 Optimizing Process and Reducing Waste	15
<i>CHAPTER III</i>	17
3.1 Research Questions	17
3.2 Research Design.....	17
3.3 Data Collection.....	18
3.4 Sample Selection.....	18
3.5 Assumptions and Limitations.....	19
<i>CHAPTER IV</i>	21
4.1 Overview of Data and Sample	21
4.2 Data Preparation.....	21
4.2.1 Transcription Process	21
4.2.2 Coding Process.....	22
4.3 Thematic Analysis.....	23
4.3.1 Theme 1: Project Management Practices	23
4.3.2 Theme 2: Theme Change Readiness	25
4.3.3 Theme 3: Challenges and Opportunities	27
4.4 Cross-Theme Analysis	29
4.4.1 Interrelationships Between Themes	29
4.4.2 Comparisons with Literature.....	30

4.5	Interpretation of Findings	30
4.6	Discussion of Findings	32
4.6.1	Factors Affecting Team Change Readiness at PT PP	32
4.6.2	Analysis of Lean Project Management Practices at PT PP	33
4.6.3	The Role of Lean Project Management in Enhancing Team Change Readiness	34
4.7	Implications for Practice	35
<i>CHAPTER V</i>		37
5.1	Recommendations	37
5.1.1	Enhancing Leadership in Lean Implementation	37
5.1.2	Continuous and Targeted Training Programs	37
5.1.3	Addressing Resistance to Change	38
5.1.4	Further Integration of Lean Tools	39
5.1.5	Promoting a Culture of Continuous Improvement	40
5.2	Limitations of the Study	41
5.3	Implications for Future Research	42
5.4	Conclusion	42
<i>REFERENCES</i>		44
<i>APPENDIX A - INTERVIEW QUESTIONS FOR COLLECTING DATA</i>		55