

- Abdaljader, A., Günal, M., 2024. Main Risk Factors Causing Delays in GAP Construction Projects in Turkey by Using Relative Importance Index (RII) Method. *Iranian Journal of Science and Technology - Transactions of Civil Engineering* 48, 611–633. <https://doi.org/10.1007/s40996-023-01207-6>
- Ade, A.F., Santoso, S., 2023. Delay Factor Analysis and Dynamic System Modeling on the EPC Project of Liquid Petroleum Gas Tank in Kupang. *Journal Research of Social, Science, Economics, and Management* 2. <https://doi.org/10.36418/jrssem.v2i06.381>
- Adnan, H., Rosman, M.R., 2018. Risk Management in Turnkey Projects in Malaysia.
- Álvarez-Pozo, A.H., Parma-García, M.I., Ortiz-Marcos, I., Bautista, L.F., Atanes-Sánchez, E., 2024. Analysis of Causes of Delays and Cost Overruns as Well as Mitigation Measures to Improve Profitability and Sustainability in Turnkey Industrial Projects. *Sustainability (Switzerland)* 16. <https://doi.org/10.3390/su16041449>
- Arantes, A., Ferreira, L.M.D.F., 2020. Underlying causes and mitigation measures of delays in construction projects: An empirical study. *Journal of Financial Management of Property and Construction* 25, 165–181. <https://doi.org/10.1108/JFMPC-03-2019-0029>
- Bhattarai, S.S., Kisi, K.P., Kayastha, R., 2023. Contractors' Claims in an EPC and Turnkey Contract: Lessons Learned from a Hydropower Project. *Journal of Legal Affairs and Dispute Resolution in Engineering and Construction* 15. <https://doi.org/10.1061/jladah.ladr-915>
- Cao, P., Lei, X., 2023. Evaluating Risk in Prefabricated Building Construction under EPC Contracting Using Structural Equation Modeling: A Case Study of Shaanxi Province, China. *Buildings* 13. <https://doi.org/10.3390/buildings13061465>
- Choi, S.W., Lee, E.B., 2022. Contractor's Risk Analysis of Engineering Procurement and Construction (EPC) Contracts Using Ontological Semantic Model and Bi-Long Short-Term Memory (LSTM) Technology. *Sustainability (Switzerland)* 14. <https://doi.org/10.3390/su14116938>
- Creswell, J.W., Creswell, J.D., 2018. *Research Design: Qualitative, Quantitative, and Mixed Methods Approaches*, 5 ed. SAGE Publications.

- Ding, Y., Zhang, X., Zhou, L., Xu, C., 2022. Investment Risk Assessment of EPC Power Transmission and Transformation Projects under New Energy Grid Connection Based on the Owner's Perspective. *Math Probl Eng* 2022. <https://doi.org/10.1155/2022/2258938>
- Dvaipayana, M.A.T., Sriwana, I.K., Prambudia, Y., 2024. Design of supply chain risk mitigation system using house of risk and Fuzzy AHP methods in precast concrete. *Sinergi (Indonesia)* 28, 93–102. <https://doi.org/10.22441/sinergi.2024.1.010>
- FIDIC, 2017. *Conditions of Contract for EPC/Turnkey Projects (Silver Book)*, 2nd ed. International Federation of Consulting Engineers (FIDIC).
- Gashi, E., 2018. Management of defective works in infrastructure projects. *International Review of Applied Sciences and Engineering* 9, 73–80. <https://doi.org/10.1556/1848.2018.9.1.10>
- Gashi, E., Ivezaj, M., 2024. Quality management for design - Bid-build versus design-and-build contracts for infrastructure projects. *International Review of Applied Sciences and Engineering* 15, 130–137. <https://doi.org/10.1556/1848.2023.00730>
- Ghareeb, M.Z., 2018. Engineering and Technology (A High Impact Factor). *International Journal of Innovative Research in Science* 7. <https://doi.org/10.15680/IJRSET.2018.0709036>
- Guo, Q., Xu, Z., Zhang, G., Tu, T., 2010. Comparative Analysis between the EPC Contract Mode and the Traditional Mode Based on the Transaction Cost Theory. *IEEE*.
- Habibi, M., Kermanshachi, S., Rouhanizadeh, B., 2019. Identifying and measuring Engineering, Procurement, and Construction (EPC) key performance indicators and management strategies. *Infrastructures (Basel)* 4. <https://doi.org/10.3390/infrastructures4020014>
- Hansen, S., 2015. *Study on the Management of EPC Projects*.
- Haryono, S., Susanty, B., Toyfur, M.F., Co, S., 2022. Analisis risiko kontrak turnkey pada proyek konstruksi transmisi di Indonesia 27.

Haseeb, M., Lu, X., Bibi, A., Dyian, M., Rabbani, W., 2012. PROBLEMS OF PROJECTS AND EFFECTS OF DELAYS IN THE CONSTRUCTION INDUSTRY OF PAKISTAN. Australian Journal of Business and Management Research 01, 41–50. <https://doi.org/10.52283/nswrca.ajbmr.20110106a05>

Haswika, Agus Mansur, Meilinda F. N. Maghfiroh, 2024. Risk Mitigation Strategies for Sustainable Poultry Supply Chain Management. Advance Sustainable Science Engineering and Technology 6, 02403011. <https://doi.org/10.26877/asset.v6i4.997>

Hatmoko, J.U.D., Khasani, R.R., 2019. Mapping Delay Risks of EPC Projects: A Case Study of A Platform and Subsea Pipeline of An Oil and Gas Project, dalam: IOP Conference Series: Materials Science and Engineering. Institute of Physics Publishing. <https://doi.org/10.1088/1757-899X/598/1/012095>

He, J., Han, D., 2022. Evaluation of Key Factors of Logistics Risks for Overseas EPC Projects. Advances in Civil Engineering 2022. <https://doi.org/10.1155/2022/4447399>

Hillson, D., 2002. Extending the risk process to manage opportunities.

International Organization for Standardization, 2018. ISO 31000:2018 - Risk Management – Guidelines. BSI, Geneva, Switzerland.

Israngkura, B., Ayudhya, N., 2011. Evaluation of Common Delay Causes of Construction Projects in Singapore. Journal of Civil Engineering and Architecture 5, 1027–1034.

Kabirifar, K., Mojtahedi, M., 2019. The impact of Engineering, Procurement and Construction (EPC) phases on project performance: A case of large-scale residential construction project. Buildings 9. <https://doi.org/10.3390/buildings9010015>

Kaplan, S., Garrick, B.J., 1981. On The Quantitative Definition of Risk, Risk Analysis.

Kerzner, H., 2009. Project Management A Systems Approach to Planning, Scheduling, and Controlling. John Wiley & Sons, Inc., New Jersey.

Kerzner, H., 2001. Strategic Planning for Project Management Using a Project Management Maturity Model.

Lessing, B., Thurnell, D., Durdyev, S., 2017. Main Factors Causing Delays in Large Construction Projects: Evidence from New Zealand.

Li, Q., Guo, Y., Wang, B., Chen, Y., Xie, J., Wen, C., 2023. Research on Risk Evaluation of Hydropower Engineering EPC Project Based on Improved Fuzzy Evidence Reasoning Model. *Systems* 11. <https://doi.org/10.3390/systems11070327>

Liu, J., Xie, Q., Xia, B., Bridge, A.J., 2017. Impact of Design Risk on the Performance of Design-Build Projects. *J Constr Eng Manag* 143. [https://doi.org/10.1061/\(asce\)co.1943-7862.0001299](https://doi.org/10.1061/(asce)co.1943-7862.0001299)

Lokeshwaran, M., Aswin, B.A., 2023. A Literature Review on Developing Causes and Mitigation Strategies of Delay in Construction Projects: Gaps Between Owners and Contractors in Successful and Unsuccessful Projects. *International Journal of Advanced Research in Science, Communication and Technology* 822–830. <https://doi.org/10.48175/ijarsct-8925>

Love, P.E.D., Edwards, D.J., Irani, Z., Sharif, A., 2012. Participatory Action Research Approach to Public Sector Procurement Selection. *J Constr Eng Manag* 138, 311–322. [https://doi.org/10.1061/\(asce\)co.1943-7862.0000440](https://doi.org/10.1061/(asce)co.1943-7862.0000440)

Ma, H.L., Wong, W.H.C., 2018. A fuzzy-based House of Risk assessment method for manufacturers in global supply chains. *Industrial Management and Data Systems* 118, 1463–1476. <https://doi.org/10.1108/IMDS-10-2017-0467>

Maqsoom, A., Choudhry, R.M., Umer, M., Mehmood, T., 2021. Influencing factors indicating time delay in construction projects: impact of firm size and experience. *International Journal of Construction Management* 21, 1251–1262. <https://doi.org/10.1080/15623599.2019.1613206>

Maulanisa, N.F., Chumaidiyah, E., Sriwana, I.K., 2024. A system dynamics modeling approach for improving engineering, procurement, and construction project performance: A case study. *Journal of Infrastructure, Policy and Development* 8. <https://doi.org/10.24294/jipd.v8i11.8730>

Modupe, A.O., Emmanuel, O.O., Agnes, S.O., Ayodele, M.B., 2012. Impact of Risk on Performance of Design and Build Projects in Lagos State, Nigeria. *Journal of Civil Engineering and Architecture* 6, 1210–1217.

Mohebbi, A.H., Bislimi, N., 2012. Project Risk Management: Methodology Development for Engineering, Procurement and Construction (EPC) Projects A Case Study in the Oil and Gas Industry.

Nahid, O.F., Rahmatullah, R., Al-Arafat, M., Kabir, M.E., Dasgupta, A., 2024. RISK MITIGATION STRATEGIES IN LARGE SCALE INFRASTRUCTURE PROJECT:A PROJECT MANAGEMENT PERSPECTIVE. Journal of Science and Engineering Research 1, 21–37. <https://doi.org/10.70008/jeser.v1i01.38>

NguyenPham, Q., 2024. Construction Contract Management: Policy Mechanisms and Influencing Factors. Global Academic Journal of Economics and Business 6, 47–53. <https://doi.org/10.36348/gajeb.2024.v06i02.003>

Nikjow, M.A., Liang, L., Qi, X., Sepasgozar, S.M.E., Chileshe, N., 2021. Triggers of delays in international projects using engineering procurement and construction delivery methods in the belt and road initiative: Case study of a high-speed railway projects. Sustainability (Switzerland) 13. <https://doi.org/10.3390/su13179503>

Nurdiana, A., Susanti, R., 2020. Assessing Risk on the Engineering Procurement Construction (EPC) Project from the Perspective of the Owner: A Case Study, dalam: IOP Conference Series: Earth and Environmental Science. Institute of Physics Publishing. <https://doi.org/10.1088/1755-1315/506/1/012040>

Paillin, D.B., Tupan, J.M., Paillin, J.B., Latuny, W., Lawalata, V.O., 2022. RISK ASSESSMENT AND RISK MITIGATION IN A SUSTAINABLE TUNA SUPPLY CHAIN. Acta Logistica 9, 51–61. <https://doi.org/10.22306/al.v9i1.270>

Pengadaan.web.id, 2019. Engineering Procurement Construction (EPC): Definisi dan Tahapan Pengerjaannya [WWW Document]. URL <https://www.pengadaan.web.id/> (diakses 11.19.24).

Pícha, J., Tomek, A., Löwitt, H., 2015. Application of EPC Contracts in International Power Projects, dalam: Procedia Engineering. Elsevier Ltd, hlm. 397–404. <https://doi.org/10.1016/j.proeng.2015.10.061>

Project Management Institute, 2021. A Guide to the Project Management Body of Knowledge Seventh Edition (PMBOK Guide).

Sixth Edition (PMBOK Guide), 6th ed. Project Management Institute, Inc., Pennsylvania.

Project Management Institute, 2004. A Guide to the Project Management Body of Knowledge

Third Edition (PMBOK Guide). Newtown Square, PA.

Pujawan, I.N., Geraldin, L.H., 2009. House of risk: A model for proactive supply chain risk management. *Business Process Management Journal* 15, 953–967.

<https://doi.org/10.1108/14637150911003801>

Sadeghi, B., Mohammad, Mortaheb, M., Kashani, H., Student, M.S., 2016. Defining Mitigation Strategies for Recurring EPC Contract Risks.

Sandyavitri, A., 2009. Manajemen Resiko di Proyek Konstruksi.

Sarwani, Baihaqi, I., Utomo, C., 2024. Causes of Delay in EPC Projects: The Case of Indonesia 14.

Shen, W., Tang, W., Yu, W., Duffield, C.F., Hui, F.K.P., Wei, Y., Fang, J., 2017. Causes of contractors' claims in international engineering-procurement-construction projects. *Journal of Civil Engineering and Management* 23, 727–739.

<https://doi.org/10.3846/13923730.2017.1281839>

Sitorus, J., 2008. Faktor-faktor Risiko yang Berpengaruh Terhadap Kinerja Waktu Proyek EPC Gas di Indonesia.

Soeharto, I., 2001. Manajemen Proyek (Dari Konseptual Sampai Operasional), Jilid 2. Erlangga.

Sugiyono, 2013. Metode Penelitian Kuantitatif, Kualitatif, dan R&D, 19 ed. Alfabeta, CV, Bandung.

Sukendar, I., Bernadhi, B.D., Basri, 2022. ANALYSIS OF SUPPLY CHAIN RISKS USING SUPPLY CHAIN OPERATION REFERENCE (SCOR) HOUSE OF RISK (HOR) AND FUZZY ANALYTICAL NETWORK PROCESS (FANP) METHOD. *International Journal for Quality Research* 16, 217–230. <https://doi.org/10.24874/IJQR16.01-15>

- Suppramaniam, S.U.K., Ismail, S., Suppramaniam, S., 2018. Causes of delay in the construction phase of oil and gas projects in Malaysia, *International Journal of Engineering & Technology*.
- Tawalare, A., 2019. Identification of Risks for Indian Highway Construction, dalam: *IOP Conference Series: Materials Science and Engineering*. Institute of Physics Publishing. <https://doi.org/10.1088/1757-899X/471/10/102003>
- Tran, D.Q., Molenaar, K.R., 2014. Impact of Risk on Design-Build Selection for Highway Design and Construction Projects. *Journal of Management in Engineering* 30, 153–162. [https://doi.org/10.1061/\(asce\)me.1943-5479.0000210](https://doi.org/10.1061/(asce)me.1943-5479.0000210)
- Wang, Q., Wang, J., 2022. Research on Key Risk Factors and Risk Transmission Path of Procurement in International Engineering Procurement Construction Project. *Buildings* 12. <https://doi.org/10.3390/buildings12050534>
- Wang, S., Liu, X., 2022. Development of EPC model in Chinese public projects: evolutionary game among stakeholders. *Journal of Asian Architecture and Building Engineering* 21, 2095–2113. <https://doi.org/10.1080/13467581.2021.1971681>
- Wang, S.Q., Dulaimi, M.F., Aguria, M.Y., 2004. Risk management framework for construction projects in developing countries. *Construction Management and Economics* 22, 237–252. <https://doi.org/10.1080/0144619032000124689>
- Wuni, I.Y., Shen, G.Q.P., Mahmud, A.T., 2022. Critical risk factors in the application of modular integrated construction: a systematic review. *International Journal of Construction Management* 22, 133–147. <https://doi.org/10.1080/15623599.2019.1613212>
- Xia, M., Zhao, Lemeng, Zhao, Li, 2022. A Comprehensive Risk-Assessment Method for Prefabricated Buildings Using EPC: A Case Study from China. *Sustainability (Switzerland)* 14. <https://doi.org/10.3390/su14031910>
- Yeo, K.T., Ning, J.H., 2002. Integrating supply chain and critical chain concepts in engineer-procure-construct (EPC) projects. *International Journal of Project Management*.



Mitigasi Risiko Keterlambatan Proyek Konstruksi Dengan Skema EPC-Turnkey Menggunakan Metode House of Risk (HOR)

Muhammad Yusran Syarif, Akhmad Aminullah, S.T., M.T., Ph.D. ; Dr. Toriq Arif Ghuzdewan, S.T., M.Sc.E.

UNIVERSITAS
GADJAH MADA

Universitas Gadjah Mada, 2025 | Diunduh dari <http://etd.repository.ugm.ac.id/>

Zadeh, M.R.M., Qayoumi, A., 2023. Investigation and ranking the causes of delay in EPC

projects of nonindustrial buildings of 9, 10, 19, 20 and 21 phases of South Pars of Iran.

Journal of Project Management (Canada) 8, 37–44.

<https://doi.org/10.5267/j.jpm.2022.8.003>