

DAFTAR PUSTAKA

- Ardian A, Y., 2005, *Manajemen Proyek Penjadwalan Pembangunan Gedung (Kasus Pembangunan Gedung Asrama Diklat Depag Semarang)*, FMIPA UNES, Semarang.
- Boushaala, A, A., 2010, *Project Complexity Indices Based on Topology Features*, World Academy of Science, Engineering & Technology.
- Bronson, R., 1996, *Teori dan Soal-Soal Operation Research*, Penerbit Erlangga, Jakarta.
- Browning, T,R., Yassine, A, A., 2009, *A Random Generator of Resource Constrained Multi-Project Network Problems*, vol.13, pp. 143-161
- Davis, M.,Heineke,J., 2005, *Operation Management: Integrating Manufacturing and Services*, 5thed., McGraw-Hill. pp.174-200.
- Demeulemeester,E., Vanoucke, M., Herroelen, W., 2003, *RanGen: A Random Network Generator for Activity on the Node Network*. Journal of Scheduling, vol.6, pp.17-38.
- Elkjaer, M., 2000, *Stochastic Budget Simulation*. International Journal of Project Management, vol 18, pp.139-147.
- Feng, C.W., Deseouky.M., 2000, *Stochastic Construction Time Cost Trade-off Analysis*. Journal of Computing in Civil Engineering., vol 14, no.2, pp. 117-126..
- Hadiutami, M., 2006, *Pengembangan Model dan Simulasi Antrian Berbasis Spreadsheet (Studi Kasus di PT. Mekar Armada Jaya)*, JTMI FT UGM, Yogyakarta.
- Haga, W.A., and O'keefe, T., 2001, *Crashing Pert Network: A Simulation Approach*, 4th International Conference of the Academy of Business and Administrative Science Conference Quebec City, Canada.
- Johnson, D.,1997, *The Triangular Distribution as a Proxy for The Beta Distribution in Risk Analysis*. The statistician, vol. 46, pp 387-397.Loughborough University. UK
- Kwak, Y.H., Ingall.L., 2007, *Exploring Monte Carlo Simulation Applications for Project Management*, Departement of Decision Science, School of Business, The George Washington University, USA..
- Lee, C., 2012, *Buku Pintar Macro Microsoft Office Excel*. Media Kita, Jakarta.
- Montgomery, D.C.,2001, *Design and Analysis of Experiment*, 5th ed, John Wiley & Sonc, Inc., New York.
- Nassar, K.M., Hegab, M.Y., 2006, *Developing A Complexity Measure for Project Schedules*, Journal of Construction Engineering and Management vol.132, No 6, pp.554-561
- Nurwiryana, S.M., 2011. *Pengembangan Model Spreadsheet untuk Analisis Tipologi Jaringan Proyek Berbasis Monte Carlo*, JTMI FT UGM, Yogyakarta.
- PMI., 2004, *A Guide to the Project Management Body of Knowledge*, 3rd, Project Management Institute, Pennsylvania.

- Suhartono, I., 1997, *Manajemen Proyek*, edisi kedua, Penerbit Erlangga, Jakarta.
- Taylor, B.W., 2005, *Introduction to Management Science: Sains Manajemen edisi 8*, Penerbit Salemba Empat, Jakarta.
- Tysiak, W., and Sereseanu, A., 2010. *Project Risk Management Using Monte Carlo Simulation and Excel*, *International Journal of Computing*, vol.9, pp362-367.
- Vanhoucke, M., Coelho, J., Debels, D., Maenhout, B., Tavares, L.V., 2008, *An Evaluation of Adequacy of Project Network Generator with Systematically Sampled Network*, *European Journal of Operational Research*, vol. 187, pp. 511-524.
- Vose, D., 1996, *Quantitative Risk Analysis: A Guide to Monte Carlo Simulation Modeling*, John Willey & Sons, Inc., New York.
- Walkenbach, J., 2007, *Excel 2007 VBA Programming for Dummies*, Willey Publishing, Inc., Indianapolis, Indiana.
- Wicaksono, S., 2011, *Pengembangan Model Berbasis Spreadsheet untuk Analisis Fenomena Time Cost Trade-off dengan Simulasi Monte Carlo*, JTMI FT UGM, Yogyakarta.
- Yang, I.T., 2005, *Impact of Budget Uncertainty on Project Time Cost Trade-off*, Department Civil of Engineering, Tamkang University, Taiwan.