



- Adi, R.R.B., Traulia, D.E., Wibowo, M.A., Kistiani, F., 2016. Analisa Percepatan Proyek Method Crash Program (Studi Kasus: Proyek Pembangunan Gedung Mixed Use Sentraland). *Jurnal Karya Teknik Sipil* 5, 148–158.
- Alaghbari, W., Kadir, M.R.A., Salim, A., Ernawati, 2007. The significant factors causing delay of building construction projects in Malaysia. *Engineering, Construction and Architectural Management* 14, 192–206. <https://doi.org/10.1108/09699980710731308>
- Andi, Andi., Susandi, Susandi., Wijaya, H., 2003. on Representing Factors Influencing Time Performance of Shop-House Constructions in Surabaya. *Civil Engineering Dimension* 5, 7–13.
- Assaf, S.A., Al-Hejji, S., 2006. Causes of delay in large construction projects. *International Journal of Project Management* 24, 349–357. <https://doi.org/10.1016/j.ijproman.2005.11.010>
- Caesaron, D., Thio, A., 2015. Analisa Penjadwalan Waktu dengan Metode Jalur Kritis dan PERT pada Proyek Pembangunan Ruko (Jl. Pasar Lama No. 20 Glodok). *JIEMS (Journal of Industrial Engineering and Management Systems)* 8, 59–82.
- Ervianto, Wulfram.I., 2004. *Teori Aplikasi Manajemen Proyek Konstruksi*. Penerbit Andi, Yogyakarta.
- Fachrurrazi, Husin, S., 2021. Practical crash duration estimation for project schedule activities. *Journal of King Saud University - Engineering Sciences* 33, 1–14. <https://doi.org/10.1016/j.jksues.2019.09.005>
- Febriana, W., Aziz, U.A., 2021. Analisis Penjadwalan Proyek Dengan Metode PERT Menggunakan Microsoft Project 2016. *Surya Beton : Jurnal Ilmu Teknik Sipil* 5, 37–45. <https://doi.org/10.37729/suryabeton.v5i1.1107>
- Hakim, A.L., Yulianto, T., Nugroho, M.W., 2023. Optimalisasi Waktu dan Biaya Menggunakan Metode Crashing Program pada Proyek Gedung BPJS Tulungagung. *Briliant: Jurnal Riset dan Konseptual* 8, 241. <https://doi.org/10.28926/briliant.v8i1.1083>
- Howe, D., 2003. *FOLDOC Free On-line Dictionary of Computing*.



- Idrees, S., Shafiq, M.T., 2021. Factors for Time and Cost Overrun in Public Projects. *Journal of Engineering, Project, and Production Management* 11, 243–254. <https://doi.org/10.2478/jeppm-2021-0023>
- Islam, M.S., Trigunaryah, B., 2017. Construction Delays in Developing Countries: A Review. *Journal of Construction Engineering and Project Management* 7, 1–12. <https://doi.org/10.6106/jcepm.2017.3.30.001>
- Kardila, D., Ranggadara, I., 2020. Analytical Hierarchy Process Untuk Menentukan Prioritas Proyek. *JOINS (Journal of Information System)* 5, 95–101. <https://doi.org/10.33633/joins.v5i1.3490>
- Kasimoglu, F., Bayeg, S., Pinar, A., Utku, D.H., 2024. A trapezoidal intuitionistic fuzzy optimization approach for crashing a budget constrained project. *Ain Shams Engineering Journal* 15, 102590. <https://doi.org/10.1016/j.asej.2023.102590>
- Lawal, N.M., Chandra, I., 2018. Time Reduction Techniques and Mangement in Construction of High Rise Structures. *International Journal of Creative Research Thoughts* 6, 2320–2882.
- Levis, Levis., Atherley, Atherley., 1996. *Delay Construction*. Langford.
- Malifa, Y., Dundu, A.K.T., Malingkas, G.Y., 2019. Analisis Percepatan Waktu Dan Biaya Proyek Konstruksi Menggunakan Metode Crashing (Studi Kasus: Pembangunan Rusun Iain Manado). *Jurnal Sipil Statik* 7, 681–688.
- Mohamed, H.H., Ibrahim, A.H., Soliman, A.A., 2021. Toward Reducing Construction Project Delivery Time under Limited Resources. *Sustainability (Switzerland)* 13, 1–17. <https://doi.org/10.3390/su131911035>
- Ningrum, F.G.A., Hartono, W., Sugiyarto, 2017. Penerapan Metode Crashing Dalam Percepatan Durasi Proyek Dengan Alternatif Penambahan Jam Lembur Dan Shift Kerja (Studi Kasus: Proyek Pembangunan Hotel Grand Keisha, Yogyakarta). *e-Jurnal Matriks Teknik Sipil* 583–591.
- Oetomo, W., Priyoto, Uhad, 2017. Analisis Waktu Dan Biaya Dengan Metode Crash Duration Pada Keterlambatan Proyek Pembangunan Jembatan Sei Hanyu Kabupaten Kapuas. *Media Ilmiah Teknik Sipil* 6, 8–22. <https://doi.org/10.33084/mits.v6i1.262>



- Priyo, M., Sumanto, A., 2016. Analisis Percepatan Waktu Dan Biaya Proyek Konstruksi Dengan Penambahan Jam Kerja (Lembur) Menggunakan Metode Time Cost Trade Off : Studi Kasus Proyek Pembangunan Prasarana Pengendali Banjir. *Journal Ilmiah Semesta Teknik* 19, 1–15.
- Proboyo, B., 1999. Keterlambatan waktu pelaksanaan proyek klasifikasi dan peringkat dari penyebab-penyebabnya. *Civil Engineering Dimension* 1, 46–58.
- Rauzana, A., Dharma, W., 2022. Causes of delays in construction projects in the Province of Aceh, Indonesia. *PLoS One* 17, 1–12. <https://doi.org/10.1371/journal.pone.0263337>
- Rita, E., Carlo, N., Nandi, 2022. Penyebab Dan Dampak Keterlambatan Pekerjaan Jalan Di Sumatera Barat Indonesia. *Jurnal Rekayasa* 11, 27–37. <https://doi.org/10.37037/jrftsp.v11i1.94>
- Sa'adah, N., Iqrammah, E., Rijanto, T., 2022. Evaluasi Proyek Pembangunan Gedung Stroke Center (Paviliun Flamboyan) Menggunakan Metode Critical Path Method (CPM) Dan Crashing. *Publikasi Riset Orientasi Teknik Sipil (Proteksi)* 3, 55–62. <https://doi.org/10.26740/proteksi.v3n2.p55-62>
- Sambasivan, M., Soon, Y.W., 2007. Causes and effects of delays in Malaysian construction industry. *International Journal of Project Management* 25, 517–526. <https://doi.org/10.1016/j.ijproman.2006.11.007>
- Tariq, J., Shujaa Safdar Gardezi, S., 2023. Study the delays and conflicts for construction projects and their mutual relationship: A review. *Ain Shams Engineering Journal*. <https://doi.org/10.1016/j.asej.2022.101815>
- Zali, S., Mulyani, R., Anif, B., 2025. Analisis Risiko Penyebab Keterlambatan Pekerjaan Konstruksi Gedung. *Jurnal Teknik Sipil ITP* 12, 9–17. <https://doi.org/10.21063/JTS.2025.V1201.009-017>