

## TABLE OF CONTENTS

TITLE .....	i
ENDORSEMENT.....	ii
DECLARATION.....	iii
DEDICATION .....	iv
ACKNOWLEDGEMENT .....	v
ABSTRACT .....	vi
TABLE OF CONTENTS.....	vii
LIST OF TABLES.....	ix
LIST OF FIGURES .....	x
Chapter 1 Introduction.....	1
1.1. Background.....	1
1.2. Research Problems.....	2
1.3. Research Objectives.....	2
1.4. Scope of the Study .....	2
1.5. Research Benefit.....	3
Chapter 2 LITERATURE REVIEW .....	4
2.1. The Implementation of Construction Project (Project Delay).....	4
2.2. Previous Studies.....	5
2.3. Research Originality.....	9
Chapter 3 THEORETICAL BACKGROUND .....	10
3.1. Definition of Construction Project.....	10
3.2. Planning Stage .....	11
3.3. Construction Stage .....	11
3.4. End of Construction Stage.....	11
3.5. Research Framework.....	12
Chapter 4 RESEARCH METHODS .....	13

4.1.	Population and Samples: .....	13
4.2.	Place of the Study: .....	13
4.3.	Research Flow: .....	13
4.4.	Operational Definition: .....	15
4.5.	Data Collection Methods.....	15
4.6.	Methods Analysis.....	16
Chapter 5	RESULT ANALYSIS AND DISCUSSION.....	18
5.1.	Respondents' Overview .....	18
5.2.	Results .....	20
5.2.1.	Planning Stage .....	20
5.2.2.	Construction Stage Questionnaire .....	21
5.2.3.	End of Construction .....	22
5.3.	Discussion.....	24
5.3.1.	Planning Stage Analysis.....	24
5.3.2.	Construction Stage Analysis .....	25
5.3.3.	End of Construction Stage Analysis .....	26
Chapter 6	CONCLUSIONS AND RECOMMENDATIONS.....	27
6.1.	Conclusions .....	27
6.2.	Recommendations.....	28
REFERENCES	.....	29