

## DAFTAR ISI

|                                      |             |
|--------------------------------------|-------------|
| <b>LEMBAR JUDUL .....</b>            | <b>i</b>    |
| <b>LEMBAR PENGESAHAN.....</b>        | <b>ii</b>   |
| <b>LEMBAR PERNYATAAN .....</b>       | <b>iii</b>  |
| <b>KATA PENGANTAR .....</b>          | <b>iv</b>   |
| <b>DAFTAR ISI .....</b>              | <b>v</b>    |
| <b>DAFTAR TABEL .....</b>            | <b>viii</b> |
| <b>DAFTAR GAMBAR .....</b>           | <b>ix</b>   |
| <b>DAFTAR LAMPIRAN .....</b>         | <b>x</b>    |
| <b>INTISARI .....</b>                | <b>xi</b>   |
| <b>ABSTRACT .....</b>                | <b>xii</b>  |
| <b>BAB I PENDAHULUAN .....</b>       | <b>1</b>    |
| 1.1 Latar Belakang .....             | 1           |
| 1.2 Rumusan Masalah .....            | 6           |
| 1.3 Pertanyaan Penelitian .....      | 7           |
| 1.4 Tujuan Penelitian .....          | 7           |
| 1.5 Manfaat Penelitian .....         | 8           |
| 1.6 Lingkup Penelitian .....         | 8           |
| 1.7 Sistematika Penulisan. ....      | 9           |
| <b>BAB II TINJAUAN PUSTAKA .....</b> | <b>10</b>   |
| 2.1 Manajemen Operasional .....      | 10          |
| 2.2 Manajemen Proyek .....           | 13          |
| 2.2.1 Proses Manajemen Proyek.....   | 15          |
| 2.2.1.1 Proses Inisiasi.....         | 19          |

|                |   |           |
|----------------|---|-----------|
| 2.2.1.2        | Proses Perencanaan.....                         | 20        |
| 2.2.1.3        | Proses Eksekusi.....                            | 21        |
| 2.2.1.4        | Proses Pemantauan dan Pengendalian....          | 22        |
| 2.2.1.5        | Proses Akhir.....                               | 24        |
| 2.2.2          | Pengendalian Proyek.....                        | 24        |
| 2.2.2.1        | <i>Project Scope Management</i> .....           | 20        |
| 2.2.2.1        | <i>Project Time Management</i> .....            | 27        |
| 2.2.2.3        | <i>Project Cost Management</i> .....            | 32        |
| 2.2.2.4        | <i>Project Quality Management</i> .....         | 33        |
| 2.2.2.5        | <i>Project Human Resources Management</i> ..... | 33        |
| 2.2.2.6        | <i>Project Communication Management</i> .....   | 35        |
| 2.2.2.7        | <i>Project Risk Management</i> .....            | 36        |
| 2.2.2.8        | <i>Project Procurement Management</i> .....     | 38        |
| 2.2.2.9        | <i>Project Stakeholders Management</i> .....    | 39        |
| 2.2.3          | <i>Project Management Office</i> .....          | 40        |
| 2.2.4          | <i>Critical Success Factor</i> .....            | 43        |
| 2.3            | Kajian Penelitian Terdahulu.....                | 45        |
| 2.4            | Kerangka Penelitian .....                       | 47        |
| <b>BAB III</b> | <b>METODE PENELITIAN .....</b>                  | <b>48</b> |
| 3.1            | Desain Penelitian .....                         | 48        |
| 3.2            | Subjek dan Objek Penelitian.....                | 49        |
| 3.3            | Validitas.....                                  | 50        |
| 3.4            | Metode Pengumpulan Data.....                    | 50        |
| 3.5            | Instrumen Penelitian .....                      | 51        |
| 3.6            | Metode Analisis Data.....                       | 53        |

|  |   |            |
|--|---|------------|
| 3.7  | Profil Kasus.....                                     | 54         |
| <b>BAB IV HASIL DAN PEMBAHASAN .....</b>                                   |   | <b>58</b>  |
| 4.1  | LTE ( <i>Long Term Evolution</i> ).....               | 47         |
| 4.2  | Proyek Huawei Telkomsel.....                          | 49         |
| 4.3  | Evaluasi Proyek Huawei Telkomsel.....                 | 61         |
| 4.3.1  | <i>Project Scope Management</i> Huawei Telkomsel..... | 62         |
| 4.3.2  | <i>Project Time Management</i> Huawei Telkomsel.....  | 75         |
| 4.3.3  | <i>Project Cost Management</i> Huawei Telkomsel.....  | 84         |
| 4.4  | Faktor Penentu Keberhasilan Proyek.....               | 89         |
| 4.5  | Kendala Proyek.....                                   | 95         |
| <b>BAB V KESIMPULAN, IMPLIKASI, REKOMENDASI DAN<br/>KETERBATASAN .....</b> |   | <b>104</b> |
| 5.1  | Kesimpulan.....                                       | 104        |
| 5.2  | Implikasi.....  | 105        |
| 5.3  | Rekomendasi.....                                      | 106        |
| 5.4  | Keterbatasan.....                                     | 107        |
| <b>DAFTAR PUSTAKA .....</b>  |   | <b>108</b> |
| <b>LAMPIRAN .....</b>  |   | <b>112</b> |