

INTISARI

Pengadaan merupakan salah satu kegiatan pemerintah untuk meningkatkan percepatan pertumbuhan ekonomi di Indonesia. Pengadaan bertujuan untuk dapat memenuhi kebutuhan pemerintah yang sesuai dengan kualitas harga, jumlah yang cukup yang dapat dipertanggungjawabkan dalam waktu dan tempat tertentu sesuai dengan ketentuan dan proses yang berlaku. Menurut Peraturan Presiden Nomor 54 Tahun 2010 pengadaan dilakukan melalui tahapan perencanaan, penganggaran dan pelaksanaan pengadaan. Penelitian dilaksanakan pada Dinas Pendidikan Provinsi Sumatera Barat dengan jenis penelitian kualitatif. Teknik pengumpulan data dilakukan melalui tahapan wawancara dan dokumentasi. Wawancara dilakukan kepada 5 orang narasumber yaitu Kepala Bidang, Pejabat Pelaksana Teknis Kegiatan, Pejabat Pengadaan dan Pejabat Penerima Hasil Pengadaan. Hasil penelitian menunjukkan bahwa Pelaksanaan Pengadaan untuk Belanja Modal Pada Dinas Pendidikan Provinsi Sumatera Barat belum dilaksanakan secara efektif. Terdapat beberapa faktor-faktor yang menghalangi pelaksanaan pengadaan tersebut seperti kualitas sumber daya manusia dan sistem pelaksanaan pengadaan.

Kata kunci: Belanja modal, efektivitas, pelaksanaan, dan pengadaan.

ABSTRACT

Procurement is one of the government's activities to increase the acceleration of economic growth in Indonesia. Procurement aims to be able to meet the needs of the government in accordance with the quality of the price, a sufficient amount that can be accounted for in a certain time and place in accordance with the applicable provisions and processes. According to the Presidential Regulation Number 54 of 2010, procurement is carried out through stages of planning, budgeting and procurement. The study was carried out at the Department of Education of West Sumatra Province with a type of qualitative research. Data collection techniques are carried out through interviews and documentation stages. Interviews are conducted to 5 resource persons, namely Head of Division, Activity Technical Implementation Officer, Procurement Officer and Procurement Result Receiving Officer. The results of the study show that Procurement for Capital Expenditures at the West Sumatra Provincial Education Office has not been implemented effectively. There are several factors that hinder the implementation of procurement such as the quality of human resources and the procurement implementation system.

Keywords: Capital expenditure, effectiveness, implementation and procurement.