

TABLE OF CONTENT

COVER.....	i
ENDORSEMENT PAGE.....	ii
APPROVAL PAGE.....	iii
DISCLAIMER.....	iv
ACKNOWLEDGEMENT.....	v
TABLE OF CONTENT.....	vii
ABSTRACT.....	x
INTISARI.....	xi
CHAPTER I: INTRODUCTION.....	1
A. Underlying Background.....	1
B. Research Questions.....	8
C. Originality of Research.....	8
D. Research Purposes.....	11
1. Subjective Purpose.....	11
2. Objective Purpose.....	12
E. Research Benefits.....	12
1. Academic Benefit.....	12
2. Practical Benefit.....	13
CHAPTER II: THEORETICAL REVIEW.....	15
A. The Overview of BANI (Badan Arbitrase Nasional Indonesia).....	15
A.1. Definition of Arbitration.....	15
A.2. Advantages and Disadvantages of arbitration.....	16

A.3. Definition of BANI.....	17
B. The Overview of Contract.....	19
B.1. Definition of Contract.....	19
B.2. Definition of Contract Law.....	19
C. Work Order (<i>Surat Perintah Kerja</i>).....	26
D. Production Sharing Contract.....	27
E. Joint Operating Body.....	30
F. Integrated Project Management.....	32
F.1. Definition of IPM.....	32
F.2. Advantage of Using the Service of Contractor.....	33
F.3. Disadvantages of Using the Service of Contractor.....	34
G. The Overview of Disputed IPM Contract and Its Amendments.....	36
G.1. The IPM Contract and Its Amendments.....	36
G.2. The Overview of Backdated Contract.....	36
H. The Overview of Tacit Acceptance.....	38
CHAPTER III: RESEARCH METHOD.....	40
A. Type of Legal Research.....	40
B. Type of Data.....	41
C. Data Collection Method.....	43
D. Data Analysis.....	44
E. Limitations and Indicators.....	44
CHAPTER IV: RESEARCH RESULTS AND ANALYSIS.....	47
A. How the overall time frame of an IPM Contract affected by a backdated amendment of	47

that IPM Contract?.....	
A.1. Disputing Parties.....	47
A.1.a. PT Asia Petroxx Services.....	47
A.1.b. PT Pertamina (Persero).....	48
A.1.c. PT Medcxx Energi International Tbk.....	48
A.2 Summary of the case.....	49
A.3. Timeline of the Case.....	58
A.4. Different Interpretations by the Parties Regarding the Time Frame of the Project.....	61
A.5. Backdating a contract and/or its amendments.....	70
A.6. Case Study Related to Backdating a Contract.....	76
A.7. Correlation Between Lateness and Right to Impose Sanction.....	82
B. How to Interpret Tacit Acceptance in an IPM Contract and its Work Order (surat perintah kerja) under Indonesian Civil Code?.....	86
B.1. The Validity of Tacit Acceptance in Contractual Agreements in Indonesia.....	86
B.2 Case Study Related to the Implementation of Tacit Acceptance.....	92
CHAPTER V: CLOSING.....	97
A. Conclusion.....	97
B. Recommendation.....	98
BIBLIOGRAPHY.....	101