

TABLE OF CONTENTS

TITLE PAGE	i
AUTHORIZATION PAGE.....	ii
DECLARATION PAGE	iii
PREFACE.....	iv
TABLE OF CONTENTS	v
LIST OF TABLE	vii
LIST OF FIGURE	viii
ABSTRACT	ix
INTISARI	x
CHAPTER I INTRODUCTION.....	1
1.1 Background	1
1.2 Problem Statement.....	6
1.3 Research Questions	8
1.4 Research Objectives.....	8
1.5 Research Contributions.....	8
1.6 Research Scope.....	9
1.7 Systematic of Writing	9
CHAPTER II THEORETICAL FRAMEWORK.....	12
2.1 Literature Review	12
2.1.1 Project	12
2.1.2 Contract.....	15
2.1.3 Negotiation.....	18
2.2 Best Practices.....	19
CHAPTER III RESEARCH METHOD	24
3.1 Research Design	24
3.1.1 Research Framework.....	24
3.1.2 A Case Study Analysis.....	28
3.2 Data Collection Method.....	29
3.2.1 Primary Data	29
3.2.2 Secondary Data	30
3.3 Data Analysis Method.....	30
3.4 Research Object	31

3.4.1	PT. Besari Wahana Raya	31
3.4.2	TestFuchs	32
3.4.3	Indonesian Air Force.....	32
3.4.4	Generator Test Stand “LMP 60” Project.....	34
CHAPTER IV RESULT AND DISCUSSION.....		36
4.1	Descriptions of Interview Result.....	36
4.1.1	Initial Schedule of Universal Generator Test Stand Project	37
4.1.2	Actual Timeline of Universal Generator Test Stand Project.....	39
4.2	Identification and Analysis Result.....	41
4.2.1	Critical Success Factor Analysis.....	41
4.2.2.	Constraint Analysis	51
4.2.3	Contract Negotiation Process.....	52
CHAPTER V CONCLUSION		57
5.1	Conclusion	57
5.2	Implications	59
5.3	Research Limitations	61
5.4	Future Direction.....	61
BIBLIOGRAPHY		63
APPENDIX 1.....		66
THE RESULT OF INTERVIEW 1		66
THE RESULT OF INTERVIEW 2		72
THE RESULT OF INTERVIEW 3		75
APPENDIX 2.....		78
TIME SCHEDULE OF PROJECT GENERATOR TEST STAND “LMP 60” FROM TESTFUCHS		78