

DAFTAR PUSTAKA

- A.V.Abramov., R.V.Bikbulatov., I Yu. Kolesnik., A.N.Vinokurov., & V.Kh.Mukhametshin. (2017). Boosting Economic Efficiency Of Pads Drilling Projects : A Comprehensive Study Of Wells Groupings & Localization Of The Global Maximum. *Journal of Petroleum Science & Engineering* Volume 165, June 2018, Pages 212-222.
- Abdullah, Sarini & Surtanto, Taufik Edy. (2015). *Statistika Tanpa Stress*. Transmedia Pustaka. Jakarta.
- Agrafiotis, D. K., Lobanov, V.S., Farnum, M.A., Yang, Eric., Ciervo, Joseph., Walega, Michael., Baumgart, Adam., & Mackey, Aaron. (2018). Risk-based Monitoring of Clinical Trials : An Integrative Approach. The Drug Development Division of LabCorp, Princeton, New Jersey.
- Ahari, Roya M. S & Niaki, T. A. (2014). Contractor Selection in Gas Well-drilling Projects with Quality Evaluation Using Neuro fuzzy Networks. *IERI Procedia* Volume 10, 2014, Pages 274-279.
- Aird, Peter. (2019). *Deepwater Drilling. Well Planning, Design, Engineering, Operations, & Technology Application*. Pages 165-224.
- Arifin, Zainal. (2011). *Evaluasi Pembelajaran Prinsip, Teknik, Prosedur*. PT Remaja Rosdakarya. Bandung.
- Asad, M. M., Hassan, R. B., Sherwani, Fahad., Abbas, Zaheer., Shahbaz, M. S., & Soomro, Q. M. (2018). Identification of Effective Safety Risk Mitigating Factors for Well Control Drilling Operation: An Explanatory Research Approach. *Journal of Engineering, Design & Technology*, Vol. 17.
- Atef, Asmaa., Abdel-Baset, Mohamed., & El-henawy, Ibrahim. (2015). Project Scheduling: Survey and Research Potentials. *International Journal of Computer Applications Technology and Research* Volume 4– Issue 4, 235 – 241.
- Badiru, B. A & Asisanya, O. S. (2013). *Project Management for the Oil and Gas Industry*. CRC Press Is An Imprint Of Taylor & Francis Group.
- Bailey, Alan., Ohren, Mary., Balamir, Ozgur., & Hernández, Jonathan. (2012). *Cross-Functional Teams for Planning and Monitoring Drilling Projects* Geothermal Resource Group, In.
- Boesso, Giacomo and Kumar, Kamalesh. (2016). Examining The Association Between Stakeholder Culture, Stakeholder Salience And Stakeholder Engagement Activities: An Empirical Study. *Management Decision*. 54(4). 815-831.

- Burgelman, Jeroen & Vanhoucke, Mario. (2018). Maximising The Weighted Number Of Activity Execution Modes In Project Planning. *European Journal of Operational. Research* Elsevier B.V.
- Cooper, Donald R & Schlinder, Pameta S. (2014). *Business Research Methods* 12th Edition. McGraw Hill.
- El-Reedy, Mohamed A. (2016). *Project Management in the Oil and Gas Industry*. Scrivener Publishing LLC.
- Fageha, Mohammed K & Aibinu, Ajibade A. (2012). Managing Project Scope Definition to Improve Stakeholders' Participation and Enhance Project Outcome. 26th IPMA World Congress.
- Fageha, Mohammed K., & Aibinu, Ajibade A. (2016). Identifying Stakeholders' Involvement That Enhances Project Scope Definition Completeness In Saudi Arabian Public Building Projects. *Built Environment Project and Asset Management*, Vol. 6 Issue: 1.
- Fox, Stephen. (2009). Information and communication design for multi-disciplinary multi- national projects. *International Journal of Managing Projects in Business*, Vol. 2 Issue: 4, pp.536-560.
- Fu , Ernestine., Newell , David., Becker, Austin., Schwegler , Ben., & Fischer, Martin. (2013). Is Adaptation Sustainable? : A Method to Estimate Climate-Critical Construction Resource Capacity. *Construction Innovation*, Vol. 13 Issue: 2.
- Ghozali, Imam. (2016). *Aplikasi Analisis Multivariate dengan Program IBM SPSS 23*. Edisi 8. Badan Penerbit Universitas Diponegoro, Semarang.
- Gierczak, Maria. (2014). The qualitative risk assessment of MINI, MIDI and MAXI horizontal directional drilling projects. *Tunnelling and Underground Space Technology*, Volume 44, Pages 148-156.
- Golpîra, H. (2013). Estimating Duration of Projects Manual Tasks Using MODAPTS plus Method. *Int. J. Research in Industrial Engineering*, pp. 12-19.
- Heagney, J. (2012). *Fundamentals of Project Management*. AMACOM Div American Mgmt Assn, pg. 11-12.
- Heizer,J., Render, B., & Munson, C. (2017). *Operation Management : Sustainability and Supply Chain Management*. 12th Edition. Pearson Education Limited., England.

- Hui, Wee Shu., Othman, Rahiah,. Omar, Normah Hj., Rahman, Rashidah Abdul., & Haron, Nurul Husna. (2011). Procurement Issues In Malaysia. *International Journal of Public Sector Management*. 24(6). 567-593.
- Hwang, Bon-Gang., Zhao, Xianbo., & Tan, Lene Lay Ghim. (2015). Green Building Projects: Schedule Performance, Influential Factors and Solutions. *Engineering, Construction and Architectural Management*, Vol. 22 Issue: 3.
- Ibrahim, Y. M., Kaka, Ammar., Aouad, Ghassan & Kagioglou, Mike. (2009). Framework For A Generic Work Breakdown Structure For Building Projects. *Construction Innovation*, Vol. 9 Issue: 4, pp.388-405. UK.
- Jayaraman, R. (2016). Project Cost Control: A New Method To Plan And Control Costs In Large Projects. *Business Process Management Journal*, Vol. 22 Issue: 6. Mumbai.
- Jemielita T, Gerton GL, Neidell M, Chillrud S, Yan B, et al. (2015). Correction: Unconventional Gas and Oil Drilling Is Associated with Increased Hospital Utilization Rates. *PLOS ONE* 10(8).
- Khesal , Tahereh., Saghaei, Abbas., Khalilzadeh, Mohammad., Galankashi, Masoud Rahiminezhad., & Soltani, Roya. (2019). Integrated Cost, Quality, Risk and Schedule Control Through Earned Value Management (EVM), *Journal of Engineering, Design and Technology*, Vol. 17 Issue: 1.
- Kumaraswamy, M., Mahesh,G., Mahangilam, A., Loganathan,S., & Kaalidindi,S. (2017). Built Environment Project and Asset Management : Developing A Clients' Charter And Construction Project Kpis To Direct And Drive Industry Improvements. Vol. 7 Issue: 3, pp.253-270.
- Kuruppuarachchi, P. R. (2009). Virtual Team Concepts in Projects: A Case Study. *Project Management Journal*, 40(2), pp. 19-33.
- Kusumah, Wijaya & Dwitagama, Dedi. (2011). *Mengenal Penelitian Tindakan Kelas*. PT Indeks. Jakarta
- Kutsch, E & Hall, M. (2009). The Rational Choice of Not Applying Project Risk Management. *Project Management Journal*, 40(3), pp. 72-81.
- Kwon, Hyukchun & Kang, Chang Wook. (2018). Improving Project Budget Estimation Accuracy and Precision by Analyzing Reserves for Both Identified and Unidentified Risks. *Project Management Journal* Vol. 50(1)1–15.
- Liu, Feng., Janssens, Davy., Cui, JianXun., Wets, Geert., & Cools, Mario. (2015). *Characterizing Activity Sequences Using Profile Hidden Markov Models*. Expert Systems with Applications. Research Elsevier B.V.

- Liu, Jialin., Li, Quanxi., & Wang, Yuhuan. (2013). Risk analysis in ultra deep scientific drilling project — A fuzzy synthetic evaluation approach. *International Journal of Project Management* Volume 31, Issue 3, Pages 449-458.
- Luoma-aho, Vilma. (2015). Understanding Stakeholder Engagement: Faithholders, Hateholders & Fakeholders. *Research Journal of the Institute for Public Relations* Vol. 2, No. 1 © Institute for Public Relations.
- Mathis, Wolfgang & Thonhauser, Gerhard. (2009). Society of Petroleum Engineers : Automated Reporting Using Rig Sensor Data Enables Superior Drilling Project Management. *SPE Annual Technical Conference and Exhibition*. San Antonio, Texas, USA.
- Meléndez de la Cruz, F., Tapia, J., & Anyosa, V. (2009). Facing Threats In Your Oil Wells Drilling Projects. *Paper presented at PMI® Global Congress 2009 —North America*, Orlando, FL. Newtown Square, PA: Project Management Institute.
- Miri, Mohammad & Khaksefidi, Mahsa. (2015). Cost Management in Construction Projects: Rework and Its Effects. *Mediterranean Journal of Social Sciences*. MCSER Publishing.
- Mondal, Samit & Chatterjee, Rima. (2019). Quantitative risk assessment for Optimum Mud weight window design: A case study. *Journal of Petroleum Science and Engineering* Volume 176, Pages 800-810.
- Nahod, Maja-Marija. (2012). Scope Control Through Managing Changes in Construction Projects. *Organization, Technology And Management In Construction, An International Journal* Pp 438-447.
- O. Omosebi., S.O. Osisanya., & R. Ahmed. (2014). *Integrated Model-Based Approach to Drilling Project Management*. SPE Nigeria Annual International Conference and Exhibition, Lagos, Nigeria.
- Osmundsen, Petter. (2015). Optimal strategies for rig procurement. *Journal of Petroleum Science and Engineering*. Volume 126.
- Oyegoke, Adekunle S., Dickinson, Michael., Khalfan, Malik M.A., McDermott, Peter., & Rowlinson, Steve. (2009). Construction Project Procurement Routes : An In- Depth Critique. *International Journal of Managing Projects in Business*, Vol. 2 Issue: 3.
- Pacagnella Junior, Antonio Carlos., Porto, Geciane Silveira., Pacifico, Ornella., Salgado Junior, Alexandre Pereira. (2015). Project Stakeholder Management: A Case Study of a Brazilian Science Park. *Journal of Technology Management & Innovation*. 10(1). 39-49.

- Petit, Y & Hobbs, B. (2010). Project Portfolios in Dynamic Environments: Sources of Uncertainty and Sensing Mechanisms. *Project Management Journal*, 41(4), pp. 46-58.
- Pheng , Low Sui., Xiaopeng, Deng., & Lye, Laura. (2012). Communications Management for Upgrading Public Housing Projects in Singapore, *Structural Survey*, Vol. 30 Issue: 1, pp.6-23.
- Professional Petroleum Data Management Association. (2012). *Well Identification Alberta Project Charter*. Canada.
- Project Management Institute. (2017). PM Book Guide 6th Edition : *A Guide To The Project Management Body Of Knowledge*. United States of America.
- Ravid, Shy., Shtub, Avraham., Anat Rafaeli., & Glikson, Ella. (2013). From Project Management to Team Integration: Key Issues in the Management of the Human Resource in Projects. *Foundations and Trends in Technology, Information and Operations Management*.
- Reddy, B.S.K., Nagaraju, SK., & Salman, MD. (2015). A Study on Optimisation of Resources for Multiple Projects by Using PRIMAVERA. *Journal of Engineering science and Technology*. 10(2). 235-248.
- Reijndorp, F. M. (2018). Identifying Possibilities To Improve Scope Management Of Dutch Infrastructure Projects. Final Master Thesis. Delft University of Technology. Netherlands.
- Ricardo, Melkyn & Marroquin, Saavedra. (2016). *Logistics Analysis In The Oil Exploration Activities Based On Project Management And System Dynamics Approach*. Production and Operations Management Society.
- Roesdyoko, Bambang. (2017). Development Drilling Projects: *Drilling Procurement Savings*. 6th ITB International Geothermal Workshop. Indonesia.
- Roper, Kathy O & Phillips, Deborah R. (2009). Integrating Self- Managed Work Teams Into Project Management. *Journal of Facilities Management*, Vol. 5 Issue: 1.
- SA, Repsol. (2014). QA/QC Processes Well Integrity And The Deepwater Drilling Worldwide Group. USA.
- Sabri, H. A. R., Rahim, A. R. A., Yew, Wong Kuan., & Ismail, Syuhaida. (2017). Project Management in Oil and Gas Industry: A Review. *Innovation and Sustainable Economic Competitive Advantage: From Regional Development to Global Growth*.

- Schroder, Malte., Schmitt, Sebastian., & Schmitt, Robert. (2015). Design And Implementation Of Quality Control Loops: Strategies To Reach Stable Business Process. *The TQM Journal*. 27(3). 294-302.
- Sebastian, Homuth., Bjarni, Palsson., Sveinbjörn, Holmgeirsson., & Ingo, Sass. (2010). Risk Management and Contingency Planning for the First Icelandic Deep Drilling Project Well. Krafla, Iceland.
- Senaratne, Sepani & Jayarathna, Thushangi. (2012). Quality Planning Process of Construction Contractors: Case Studies in Sri Lanka. *Journal of Construction in Developing Countries*, 17(1).
- Sergei Diakov., Samand Sanjdorj., & Galsan Jamsrandorj. (2019). Discovery of Oyu Tolgoi : A Case Study of Mineral and Geological Exploration 2019, Pages 91-119. Elsevier Inc.
- Skalle, Pal & Aamodt, Agnar. (2009). Knowledge-Based Decision Support In Oil Well Drilling: Combining General And Case-Specific Knowledge For Problem Solving. Norway.
- Sridarran, Pournima., Keraminiyage, Kaushal., & Herszon, Leon. (2017). Improving The Cost Estimates of Complex Projects in The Project-Based Industries. *Built Environment Project and Asset Management*, Vol. 7 Issue: 2.
- Tworek, Piotr. (2012). Plan Risk Response As A Stage of Risk Management In Investment Projects In Polish and U.S. Construction – Methods, Research. *Scientific Annals of the Alexandru Ioan Cuza University of Iasi Economic Sciences*. 59(1). 201-212
- Ullah, Safi., Zahid, Salman., Hasan, Naveed., & Ali, Muhammad. (2017). Drilling and Well Engineering Management System : An Innovative Project Management Approach for Efficient Drilling. Society of Petroleum Engineers. SPE/PAPG Pakistan Section Annual Technical Conference and Exhibition, Islamabad, Pakistan.
- Veronika, Alin & Aditya, Bayu. (2018). Start Your Project Right Now : *Cara Cerdas Mengelola Proyek*. Avenew Indonesia. Jakarta.
- Vikas & Bansal, Rohit. (2019). Efficiency Evaluation Of Indian Oil And Gas Sector: Data Envelopment Analysis. *International Journal of Emerging Markets*. 14(2). 362-378.
- Wicaksono, D. A. S & J. Chung-Cheng Huang. (2010). A Case Study: Procurement and Supply Chain Management in a Petroleum Company in Indonesia. The 2010 International Convergence on Innovation and Management, Penang, Malaysia.

Widarjono, Agus. (2015). *Analisis Multivariat Terapan Dengan Program SPSS, AMOS, dan SMARTPLS*. Edisi 2. UPP STIM YKPN, Yogyakarta.

Ziek, Pauk & Anderson, Dwight. (2015). Communication, Dialogue And Project Management. *International Journal of Managing Project in Business*. 8(4). 788-803.