



BIBLIOGRAPHY

- A guide to the project management body of knowledge: (PMBOK® guide). (2017). Newtown Square, PA, USA: Project Management Institute.
- A guide to the Project Management Body of Knowledge (PMBOK guide): Agile practice guide. (2017). Newtown Square, PA: Project Management Institute.
- A guide to the project management body of knowledge: (PMBOK® guide) (5th ed.). (2013). Newtown Square, PA: Project management Institute.
- The standard for organizational project management (OPM). (2018). Newtown Square, PA: Project Management Institute.
- Software extension to the PMBOK© guide. (2013). Pennsylvania: Project Management Institute.
- Business analysis for practitioners: A practice guide. (2015). Newtown Square, PA: Project Management Institute.
- Practice standard for work breakdown structures. (2011). Newtown Square, PA: Project Management Institute.
- Heizer, J., Render, B., & Munson, C. (2017). Operations management: Sustainability and supply chain management (12th ed.). Boston: Pearson.
- Institute, P. M. (2014). Practice Standard for Project Estimating. Newtown Square, PA: Project Management Institute.
- Institute, P. M. (2014). Practice Standard for Scheduling. Newtown Square, PA: Project Management Institute.
- Conforto, E. C., & Amaral, D. C. (2010). Evaluating an Agile Method for Planning and Controlling Innovative Projects. *Project Management Journal*, 41(2), 73–80. <https://doi.org/10.1002/pmj.20089>
- Wauters, M., & Vanhoucke, M. (2016). A Study on Complexity and Uncertainty Perception and Solution Strategies for the Time/Cost Trade-Off Problem. *Project Management Journal*, 47(4), 29–50. <https://doi.org/10.1177/875697281604700404>
- Vanhoucke, M., Vereecke, A., & Gemmel, P. (2005). The Project Scheduling Game (PSG): Simulating Time/Cost Trade-Offs in Projects. *Project Management Journal*, 36(1), 51–59. <https://doi.org/10.1177/875697280503600106>
- Pollack-Johnson, B., & Liberatore, M. J. (2005). Project Planning under Uncertainty Using Scenario Analysis. *Project Management Journal*, 36(1), 15–26. <https://doi.org/10.1177/875697280503600103>
- Williams, T. (2004). Why Monte Carlo Simulations of Project Networks Can Mislead. *Project Management Journal*, 35(3), 53–61. <https://doi.org/10.1177/875697280403500307>
- Khodakarami, V., Fenton, N., & Neil, M. (2007). Project Scheduling: Improved Approach to Incorporate Uncertainty Using Bayesian Networks. *Project Management Journal*, 38(2), 39–49. <https://doi.org/10.1177/875697280703800205>
- Trietsch, D. (2005). Why a Critical Path by Any Other Name Would Smell Less Sweet?: Towards a Holistic Approach to PERT/CPM. *Project Management Journal*, 36(1), 27–36. <https://doi.org/10.1177/875697280503600104>



- Floriciel, S., & Piperca, S. (2016). Project Management between Will and Representation. *Project Management Journal*, 47(3), 124–138. <https://doi.org/10.1177/875697281604700311>
- Bredillet, C. N. (2010). Blowing Hot and Cold on Project Management. *Project Management Journal*, 41(3), 4–20. <https://doi.org/10.1002/pmj.20179>
- Patanakul, P., & Shenhar, A. J. (2012). What Project Strategy Really Is: The Fundamental Building Block in Strategic Project Management. *Project Management Journal*, 43(1), 4–20. <https://doi.org/10.1002/pmj.20282>
- Rose, K. H., & Kirkland, C. E. (2011). Book Review: Mastering Software Project Management: Best Practices, Tools and Techniques. *Project Management Journal*, 42(6), 92–92. <https://doi.org/10.1002/pmj.20276>
- Haga, W. A., & Marold, K. A. (2004). A Simulation Approach to the PERT/CPM Time-Cost Trade-Off Problem. *Project Management Journal*, 35(2), 31–37. <https://doi.org/10.1177/875697280403500205>
- Gül, Muhammet & Guneri, Ali & Güneş, Gizem. (2017). PROJECT MANAGEMENT IN HEALTHCARE: A CASE STUDY FOR PATIENT FLOW EVALUATION IN AN EMERGENCY ROOM USING FUZZY CPM AND FUZZY PERT. *Sigma Journal of Engineering and Natural Sciences*. 8. 41-51.