

TABLE OF CONTENTS

AUTHORIZATION	i
TABLE OF CONTENTS	ii
TABLE OF FIGURES	iv
LIST OF TABLES	v
LIST OF ABBREVIATIONS	vi
ABSTRACT	vii
INTISARI	viii
CHAPTER I INTRODUCTION	1
1.1 Background Information	1
1.2 Case Study	4
1.3 Problem Formulation	6
1.4 Research Question	7
1.5 Research Objectives	7
1.6 Methodology	8
1.7 Business Project Case Study Report Structure	10
CHAPTER II LITERATURE REVIEW	12
2.1 Project Management	12
2.2 Construction Project	16
2.2.1 Operating System and Managing System	17
2.2.2 Building Information Modeling	18
2.3 Work Breakdown Structure	20
2.4 Network	21
2.5 Critical Path Method (CPM)	22
2.6 Project Evaluation and Review Technique (PERT)	25
2.7 Cause and Effect Analysis	28
2.8 Literature Review Summary	30
CHAPTER III RESEARCH METHODS	33
3.1 Introduction	33
3.2 Methodological General Issues	33

3.3 Data Processing.....	34
3.3.1 Data Collection.....	34
3.3.2 Data Preparation.....	36
3.3.3 Data Input.....	36
3.3.4 Processing	37
3.3.5 Results Analysis	40
CHAPTER IV CASE STUDY	41
4.1 Introduction.....	41
4.2 Core Conceptual Stages of Project Management.....	41
4.3 Data Collection and Treatment	45
4.4 Data Processing.....	48
4.5 Result Analysis	50
4.5.1. Analysis of Critical Path and S-Curve	50
4.5.2 Analysis of PERT.....	56
4.6 Analysis of The Causes of Project Delay.....	63
4.7 Discussion of the Results	71
4.7.1 Strategy to Tackle the Causes of Project Delay	71
4.7.2 Discussion and Suggestion for Better Project Management System ...	76
CHAPTER V CONCLUSION AND RECOMMENDATION.....	85
5.1 Final Conclusion	85
5.2 Research Contribution.....	89
5.3 Project Limitations.....	90
5.4 Future Work Suggestions.....	90
BIBLIOGRAPHY	91
APPENDICES	97
APPENDIX I INTERVIEW SECTION	97
APPENDIX II ACTIVITIES AND SCHEDULE.....	104
APPENDIX III WEEKLY S-CURVE DIAGRAM.....	108
APPENDIX IV CRITICAL PATH.....	109
APPENDIX V CRITICAL PATH METHOD TABLE	111
APPENDIX VI PROJECT EVALUATION REVIEW TECHNIQUE	125