

## DAFTAR PUSTAKA

- Aibinu, A., & Jagboro, G. (2002). The Effects Of Construction Delays On Project Delivery In Nigerian Construction Industry. *International Journal Of Project Management*, 20, 593-599.
- Ali, A., Smith, A., Pitt, M., & Choon, C. (2007). Contractors' Perception Of Factors Contributing To Project Delay: Case Studies Of Commercial Projects In Klang Valley, Malaysia. *Journal Of Design And Built Environment*, 7(1).
- Assaf, S. A., & Al-Hejji, S. (2006). Causes Of Delay In Large Construction Projects. *International Journal Of Project Management*, 24, 349-357.
- Atkinson, R. (1999). Project Management: Cost, Time And Quality, Two Best Guesses And A Phenomenon, Its Time To Accept Other Success Criteria. *International Journal Of Project Management*, 17 (6), 337 - 342.
- Aziz, Remon Fayek. (2013). Ranking Of Delay Factors In Construction Projects After Egyptian Revolution. *Alexandria Engineering Journal*, 52(3), 387–406.
- Chan, D. W., & Kumaraswamy, M. M. (1997). A Comparative Study Of Causes Of Time Overruns In Hong Kong Construction Projects. *International Journal Of Project Management*, 15(1), 55–63.
- Chopra, S., & Meindl, P. (2007). *Supply Chain Management: Strategy, Planning, And Operation*. London: Pearson.
- Creswell, J. W. (2014). *Research Design: Qualitative, Quantitative, And Mixed Methods Approaches*. Washington DC: Sage.
- Fugar, F. D., & Agyakwah-Baah, A. B. (2010). Delays In Building Construction Projects In Ghana. *The Australasian Journal Of Construction Economics And Building*, 10(1/2), 128.

- Ghozali, Imam. (2016). Aplikasi Analisis Multivariete Dengan Program IBM SPSS 23 Edisi 8, cetakan ke VIII. Semarang: Badan Penerbit Universitas Diponegoro.
- Haseeb, M., Xinhai-Lu, Bibi, A., Maloof-ud-Dyian, & Rabbani, W. (2011). Causes And Effects Of Delays In Large Construction Projects Of Pakistan. *Kuwait Chapter Of Arabian Journal Of Business And Management Review*, 1, 4.
- Ibironke, O. T., Oladinrin, O., Adeniyi, O., & Eboreime, I. V. (2013). Analysis Of Non-Excusable Delay Factors Influencing Contractors' Performance In Lagos State, Nigeria. *Journal Of Construction In Developing Countries*, 18(1), 53-72.
- Kementrian PPN/Bappenas. (2019). Rencana Pembangunan Jangka Menengah Nasional 2020-2024. Tersedia di [https://www.bappenas.go.id/files/rpjmn/Narasi%20RPJMN%20IV%202020-2024\\_Revisi%2014%20Agustus%202019.pdf](https://www.bappenas.go.id/files/rpjmn/Narasi%20RPJMN%20IV%202020-2024_Revisi%2014%20Agustus%202019.pdf) diakses pada 20 November 2020.
- Kontan. (2019). Waskita Precast (WSBP) kerjakan proyek Tol KLBM sepanjang 38 km. Tersedia di <https://industri.kontan.co.id/news/waskita-precast-wsbp-kerjakan-proyek-tol-klbm-sepanjang-38-km> diakses pada 20 November 2020.
- KPPIP. (2020). KRIAN – LEGUNDI – BUNDER – MANYAN TOLL ROAD (39KM). Tersedia di <https://kppip.go.id/en/national-strategic-projects/a-road-sector/krian-legundi-bunder-manyan-toll-road-39km/> diakses pada 20 November 2020.
- Luu, V. T., Kim, S. Y., Tuan, N. V., & Ogunlana, S. O. (2009). Quantifying Schedule Risk In Construction Projects Using Bayesian Belief Networks. *International Journal Of Project Management*, 27(1), 39-50.
- Mahdavinejad, M., Bemanian, M., & Molaei, M. (2011) Architecture In Context- Inspiration Of Contextualism In Designs. *BSNT*, 1(1), 21-34.

- Majid, Abdul. (2006). *Perencanaan Pembelajaran Mengembangkan Standar Kompetensi Guru*. Bandung: PT Remaja Rosada
- Papadopoulos, G. A., Zamer, N., Gayialis, S. P., & Tatsiopoulos, I. P. (2016). Supply Chain Improvement in Construction Industry. *Universal Journal of Management*, 4(10), 528-534.
- Palei, T. (2015). Assessing the impact of infrastructure on economic growth and global competitiveness. *Procedia Economics and Finance*, 23, 168-175.
- Sambasivan, M., & Soon, Y. W. (2007). Causes And Effects Of Delays In Malaysian Construction Industry. *International Journal Of Project Management*, 25(5), 517-526.
- Smith, J, Satar, R, Boothman, T and Harrison, G 2015a. *Building Indonesia's future: Unblocking the pipeline of infrastructure projects*, PwC, [www.pwc.com/id/en/capital-projects-](http://www.pwc.com/id/en/capital-projects-)
- Soon, T.K. (2010). Dispute resolution in relation to delay of construction projects. MSc diss. Universiti Teknologi Malaysia.
- Yin, R. K. (2011). *Qualitative research from start to finish*. The Guilford Press.