

## DAFTAR PUSTAKA

- Armstrong, J.S., 2001a, Selecting Forecasting Method, *Marketing Papers of Warthon School*, University of Pennsylvania, Philadelphia.
- Armstrong, J.S., 2002b, *Principles of Forecasting: A Handbook of Researchers and Practitioner*, Kluwer Academic, Boston.
- Attarzadeh, M. dan Chua, D.K.H., 2011, Performance Risk Evaluation of Long Term Infrastructure Projects (PPP-BOT Projects) Using Probabilistic Methods, *EPPM*, Singapura.
- Awwad, H.M., Valdes, J.B., dan Restrepo, P.J., 1994, Streamflow Forecasting for Han River Basin Korea, *Journal of Water Resources Planning and Management*, 120(5), 651-673.
- Ayuningtyas, R., 2012, *Pengembangan Framework dan Model untuk Memonitor Kemajuan Proyek dengan Pendekatan Bayesian Belief Networks*, Skripsi, Departemen Teknik Mesin dan Industri UGM, Yogyakarta.
- Azeem, S.A.A., Ibrahim, A.H., dan Hosny, H.E., 2014a, Forecasting Project Schedule Performance Using Probabilistic and Deterministic Models, *Housing and Building National Research Center Journal*, 10, 35-42.
- Azeem, S.A.A., Ibrahim, A.H., dan Hosny, H.E., 2014b, Probabilistic Time Forecasting Using Beta Distribution, *IOSR Journal of Mechanical and Civil Engineering*, 11(5), 106-117.
- Barraza, G.A., Back, W.E., dan Mata, F., 2004, Probabilistic Forecasting of Project Performance Using Stochastic S Curves, *Journal of Construction Engineering and Management*, 130(1), 25-32.
- Fleming, Q.W. dan Koppleman, J.M., 2006, *Earned Value Project Management*, 3rd ed., Project Management Institute, Inc., Newtown Square.
- Jacob, D.S., 2003, Forecasting Project Schedule Completion with Earned Value Metrics, *The Measurable News*, Summer, 7-9.
- Jacob, D.S. dan Kane, M., 2004, Forecasting Schedule Completion Using Earned Value Metrics Revisited, *The Measurable News*, Summer, 11-17.
- Kalman, R.E., 1960, A New Approach to Linear Filtering and Prediction Problems, *Transactions of the ASME-Journal of Basic Engineering*, 82(Series D), 35-45.

- Kim, B.C., 2007, *Forecasting Project Progress and Early Warning of Project Overruns with Probabilistic Methods*, Disertasi, Civil Engineering Department of Texas A&M University, Texas.
- Kim, B.C. dan Reinschmidt, K.F., 2009a, Probabilistic Forecasting of Project Duration Using Bayesian Inference dan the Beta Distribution, *Journal of Construction Engineering and Management*, 135(3), 178-186.
- Kim, B.C. dan Reinschmidt, K.F., 2010b, Probabilistic Forecasting of Project Duration Using Kalman Filter and the Earned Value Method, *Journal of Construction Engineering and Management*, 130(1), 25-32.
- Kleinbauer, R., 2004, Kalman Filtering Implementation with Matlab, *Study Report in the Field of Study Geodesy and Geonformatics*, Stuttgart University, Stuttgart.
- Lipke, W.H., 2003, Schedule is different, *The Measurable News*, Maret, 31-34.
- Maybeck, P.S., 1979, *Stochastic Model, Estimation, and Control*, Academic Press, Inc., Cambridge.
- Mentzer, J.T. dan Kahn, K.B., 1995, Forecasting Technique Familiarity, Satisfaction, Usage, and Application, *Journal of Forecasting*, 14, 465-476.
- Oberlender, G. D., 2000, *Project Management for Engineering and Construction*, McGraw-Hill, Boston.
- Project Management Institute, 2008, *A Guide to The Project Management Body of Knowledge (PMBOK Guide)*, Project Management Institute, Inc., Newtown Square.
- Teicholz, 1993, Forecasting Final Cost and Budget of Construction Projects, *Journal of Computing in Civil Engineering*, 7(4), 511-529.
- Tzaveas, T. dan Katsavounis, S., 2011, Evaluation and Validation of Construction Projects Using EVA and ES Methodologies, *International Journal of Construction Project Management*, 3(1), 73-89.
- Vandevoorde, S. dan Vanhoucke, M., 2006, A Comparison of Different Project Duration Forecasting Methods Using Earned Value Metrics, *International Journal of Project Management*, 24(4), 289-302.
- Velde, R., 2007, Time Is Up: Assessing Schedule Performance with Earned Value, *PM World Today*, IX(X).
- Vose, D., 2000, *Risk Analysis: A Quantitative Guide*, John Wiley & Sons, New York.

- Whyte, H.D., 2001, *Introduction to Estimation and the Kalman Filter*, Australian Centre for Field Robotics, The University of Sydney, NSW.
- Wit, S. dan Wit, C., 1992, *Modeling and Forecasting Demand in Tourism*, Academic Press, London.
- Xie, H., 2011, *Improving Dynamic Project Control in Tunnel Construstion*, Tesis, Civil and Environmental Engineering Department of University of Alberta, Alberta.
- Zarchan, P. dan Mushoff, H., 2000, *Fundamentals of Kalman Filtering: A Practical Approach (Progress in Astronautics dan Aeronautics)*, AIAA (American Institute of Aeronautics & Astonautics),Inc., Reston.
- Zwikael, O., Globerson, S., dan Raz, T., 2000, Evaluation of Models for Forecasting The Final Cost of A Project, *Project Management Journal*, 31(1), 53.