UNIVERSITAS
GADJAH MADA
PENGEMBANGAN DASHBOARD INTEGRASI EARNED VALUE MANAGEMENT DAN EBITDA UNTUK MENGESTIMASI DAN MEMONITOR PROFITABILITAS PERUSAHAAN BERBASIS PROYEK
WIJAYA KUMALAJATI WISNUWARDHANA, Prof. Ir. Budi Hartono, S.T., MPM, Ph.D., IPU., ASEAN Eng.
Universitas Gadjah Mada, 2026 | Diunduh dari http://etd.repository.ugm.ac.id/

Daftar Pustaka

Anthony, R. N., & Govindarajan, V. (2007). *Management Control Systems Twelfth Edition*.

Aramali, V., Sanboskani, H., Gibson, G. E., El Asmar, M., & Cho, N. (2022). Forward-Looking State-of-the-Art Review on Earned Value Management Systems: The Disconnect between Academia and Industry. *Journal of Management in Engineering*, *38*(3). https://doi.org/10.1061/(asce)me.1943-5479.0001019

Ateş, B., & Eirgash, M. A. (2025). Proactive and Data-Driven Decision-Making Using Earned Value Analysis in Infrastructure Projects. *Buildings*, *15*(14). https://doi.org/10.3390/buildings15142388

Bai, L., Qu, X., Wang, X., Zhang, L., & Yang, J. (2024). Project portfolio selection with relationship considerations: A random walk with restart based on influencing factors. *Computers and Industrial Engineering*, *198*. https://doi.org/10.1016/j.cie.2024.110718

Barbosa, M. T. J., & Carvalho, M. M. (2025). Enhancing sensing capabilities in project-based organizations: the role of knowledge transfer between commercial and operational teams. *International Journal of Project Management*, *43*(5). https://doi.org/10.1016/j.ijproman.2025.102724

Brigham, E. F., & Ehrhardt, M. C. (2020). *Financial Management Theory & Practice 16e*. www.cengage.com/highered

Chen, H. L., Chen, C. I., Liu, C. H., & Wei, N. C. (2013). Estimating a project's profitability: A longitudinal approach. *International Journal of Project Management*, *31*(3), 400–410. https://doi.org/10.1016/j.ijproman.2012.09.009

Damodaran, A. (2025). *Investment Valuation: Tools and Techniques for Determining the Value of Any Asset*.

Derakhshan, R., & Turner, R. (2022). Understanding stakeholder experience through the stakeholder journey. *Project Leadership and Society*, *3*, 100063. https://doi.org/10.1016/j.plas.2022.100063

Duran, Z., & Savas, H. (2021). A research on project performance measurement by the method of earned value analysis. *Pressacademia*, *8*(2), 62–72. https://doi.org/10.17261/pressacademia.2021.1398

Halder, S., Afsari, K., Serdakowski, J., DeVito, S., Ensafi, M., & Thabet, W. (2022). Real-Time and Remote Construction Progress Monitoring with a

UNIVERSITAS
GADJAH MADA
PENGEMBANGAN DASHBOARD INTEGRASI EARNED VALUE MANAGEMENT DAN EBITDA UNTUK MENGESTIMASI DAN MEMONITOR PROFITABILITAS PERUSAHAAN BERBASIS PROYEK
WIJAYA KUMALAJATI WISNUWARDHANA, Prof. Ir. Budi Hartono, S.T., MPM, Ph.D., IPU., ASEAN Eng.
Universitas Gadjah Mada, 2026 | Diunduh dari http://etd.repository.ugm.ac.id/

Quadruped Robot Using Augmented Reality. *Buildings*, *12*(11). https://doi.org/10.3390/buildings12112027

Hartono, B. (2018). From project risk to complexity analysis: a systematic classification. In *International Journal of Managing Projects in Business* (Vol. 11, Number 3, pp. 734–760). Emerald Group Holdings Ltd. https://doi.org/10.1108/IJMPB-09-2017-0108

Kaizen Institute. (2026). *What is EBITDA and how to interpret it | KAIZEN™ Article*. https://kaizen.com/insights/definition-ebitda-how-to-interpret/

Kaufmann, C., & Kock, A. (2022). Does project management matter? The relationship between project management effort, complexity, and profitability. *International Journal of Project Management*, *40*(6), 624–633. https://doi.org/10.1016/j.ijproman.2022.05.007

Kelly, M. M., Martin-Peters, T., & Farber, J. S. (2024). Secondary Data Analysis: Using existing data to answer new questions. *Journal of Pediatric Health Care*, *38*(4), 615–618. https://doi.org/10.1016/j.pedhc.2024.03.005

Kerzner, H. (2013). *PROJECT MANAGEMENT METRICS, KPIs, AND DASHBOARDS A Guide to Measuring and Monitoring Project Performance Second Edition*.

Khesal, T., Saghaei, A., Khalilzadeh, M., Rahiminezhad Galankashi, M., & Soltani, R. (2019). Integrated cost, quality, risk and schedule control through earned value management (EVM). *Journal of Engineering, Design and Technology*, *17*(1), 183–203. https://doi.org/10.1108/JEDT-07-2018-0119

Korhonen, T., Jääskeläinen, A., Laine, T., & Saukkonen, N. (2023). How performance measurement can support achieving success in project-based operations. *International Journal of Project Management*, *41*(1). https://doi.org/10.1016/j.ijproman.2022.11.002

Martinsuo, M., & Geraldi, J. (2020). Management of project portfolios: Relationships of project portfolios with their contexts. *International Journal of Project Management*, *38*(7), 441–453. https://doi.org/10.1016/j.ijproman.2020.02.002

Marzouk, M., & Hisham, M. (2014). Implementing earned value management using bridge information modeling. *KSCE Journal of Civil Engineering*, *18*(5), 1302–1313. https://doi.org/10.1007/s12205-014-0455-9

Mayo-Alvarez, L., Alvarez-Risco, A., Del-Aguila-Arcentales, S., Sekar, M. C., & Yáñez, J. A. (2022). A Systematic Review of Earned Value Management Methods for Monitoring and Control of Project Schedule Performance: An

UNIVERSITAS GADJAH MADA
PENGEMBANGAN DASHBOARD INTEGRASI EARNED VALUE MANAGEMENT DAN EBITDA UNTUK MENGESTIMASI DAN MEMONITOR PROFITABILITAS PERUSAHAAN BERBASIS PROYEK
WIJAYA KUMALAJATI WISNUWARDHANA, Prof. Ir. Budi Hartono, S.T., MPM, Ph.D., IPU., ASEAN Eng.
Universitas Gadjah Mada, 2026 | Diunduh dari http://etd.repository.ugm.ac.id/

AHP Approach. *Sustainability (Switzerland)*, *14*(22). https://doi.org/10.3390/su142215259

Nappi, V., & Kelly, K. (2023). Implementing and assessing a performance framework for the innovation measurement in a European manufacturer. *International Journal of Productivity and Performance Management*, *73*(11), 69–95. https://doi.org/10.1108/IJPPM-07-2022-0356

Proaño-Narváez, M., Flores-Vázquez, C., Vásquez Quiroz, P., & Avila-Calle, M. (2022). Earned Value Method (EVM) for Construction Projects: Current Application and Future Projections. *Buildings*, *12*(3). https://doi.org/10.3390/buildings12030301

Project Management Institute. (2021). *The standard for project management and a guide to the project management body of knowledge (PMBOK guide)*. Project Management Institute, Inc.

Project Management Institute, P. M. Institute. (2020). *The Standard for Earned Value Management*. Project Management Institute.

Schindler, P. S. (2022). *BUSINESS RESEARCH METHODS 14th edition*.

Setyopurnomo, R., Wiryono, S. K., Lestari, Y. D., & Sukarno, S. (2025a). Enhancing operation effectiveness by maximizing daily EBITDA as a turnaround strategy execution system to enhance operation performance and profitability. *Journal of Open Innovation: Technology, Market, and Complexity*, *11*(1). https://doi.org/10.1016/j.joitmc.2024.100431

Setyopurnomo, R., Wiryono, S. K., Lestari, Y. D., & Sukarno, S. (2025b). Incorporating earned value management into income statements to improve project management profitability and elevate application in the business and management. *PLoS ONE*, *20*(1 January). https://doi.org/10.1371/journal.pone.0312956

Sierpińska-Sawicz, A., Sierpińska, M., & Królikowska, E. (2020). Where the ebitda metric is used in coal companies. *Gospodarka Surowcami Mineralnymi / Mineral Resources Management*, *36*(2), 109–126. https://doi.org/10.24425/gsm.2020.132558

Soliman, E., Alrasheed, K. A., Alghanim, S., & Morsi, E. (2025). Integrating risk management and earned value framework to detect early warning signs – Case study. *Journal of Engineering Research (Kuwait)*, *13*(3), 2109–2116. https://doi.org/10.1016/j.jer.2024.05.029

Sparrow, H. (2000). *EVM = EVM: Earned Value Management Results in Early Visibility and Management Opportunities Exhibit 1*.

UNIVERSITAS
GADJAH MADA
PENGEMBANGAN DASHBOARD INTEGRASI EARNED VALUE MANAGEMENT DAN EBITDA UNTUK MENGESTIMASI DAN MEMONITOR PROFITABILITAS PERUSAHAAN BERBASIS PROYEK
WIJAYA KUMALAJATI WISNUWARDHANA, Prof. Ir. Budi Hartono, S.T., MPM, Ph.D., IPU., ASEAN Eng.
Universitas Gadjah Mada, 2026 | Diunduh dari http://etd.repository.ugm.ac.id/

Stone, C. (2023). Challenges and opportunities of completing successful projects using Earned Value Management. *Open Journal of Business and Management*, *11*(02), 464–493. https://doi.org/10.4236/ojbm.2023.112025

Svejvig, P. (2021). A Meta-theoretical framework for theory building in project management. *International Journal of Project Management*, *39*(8), 849–872. https://doi.org/10.1016/j.ijproman.2021.09.006

Too, E. G., & Weaver, P. (2014). The management of project management: A conceptual framework for project governance. *International Journal of Project Management*, *32*(8), 1382–1394. https://doi.org/10.1016/j.ijproman.2013.07.006

Undang-Undang (UU) Nomor 40 Tahun 2007 Tentang Perseroan Terbatas, Pub. L. 40, 1 (2007).

Vipond, T. (2025, November 25). *What Is EBITDA? Formula, Definition & Meaning | CFI*. https://corporatefinanceinstitute.com/resources/valuation/what-is-ebitda/