UNIVERSITAS GADJAH MADA
TIME COST TRADE OFF (TCTO) METHOD IN COST AND TIME OPTIMIZATION (CASE STUDY: MANDIRI FINANCIAL CENTER PIK 2)
Giyas Iman Tsabit, Dr. Toriq Arif Ghuzdewan, ST, M.Sc.E.
Universitas Gadjah Mada, 2026 | Diunduh dari http://etd.repository.ugm.ac.id/

TABLE OF CONTENTS

APPROVAL PAGE ii
VALIDATION PAGE iii
DECLARATION PAGE iv
DEDICATION v
PREFACE vi
TABLE OF CONTENTS vii
LIST OF TABLES x
LIST OF FIGURES xi
ABSTRACT xiii
INTISARI xiv
CHAPTER 1 INTRODUCTION 1
1.1 Background 1
1.2 Research Question 2
1.3 Research Objective 2
1.4 Research Limit 3
1.5 Research Benefit 3
CHAPTER 2 LITERATURE REVIEW 5
2.1 Research Based Thesis 5
2.2 Past Studies 5
2.2.1 Research Originality 6
CHAPTER 3 THEORY 9
3.1 Construction Management 9
3.2 Construction Project 10
3.3 Project Costs 11
3.3.1 Cost Management 11
3.3.2 Direct Costs 13
3.3.3 Indirect Costs 14
3.3.4 Unit Price Analysis (UPA) / *Analisis Harga Satuan Pekerjaan* (UPA) 14
3.3.5 Basic Unit Price (BUP) / *Harga Satuan Dasar* (HSD) 15
3.3.6 Bill of Quantities (BoQ) 16
3.4 Project Schedule 17

TIME COST TRADE OFF (TCTO) METHOD IN COST AND TIME OPTIMIZATION (CASE STUDY: MANDIRI FINANCIAL CENTER PIK 2)
Giyas Iman Tsabit, Dr. Toriq Arif Ghuzdewan, ST, M.Sc.E.
Universitas Gadjah Mada, 2026 | Diunduh dari http://etd.repository.ugm.ac.id/

3.4.1 Critical Path 17
3.4.2 The Critical Path Method 18
3.5 Schedule Compression Methods in Construction 19
3.5.1 Fast Tracking 19
3.5.2 Resource Levelling and Reallocation 20
3.6 The Time Cost Trade-Off Method 20
3.6.1 Acceleration Alternatives 21
3.6.2 Normal and Crash Duration 23
3.6.3 Cost Slope 24
3.6.4 Most Optimal Alternative 25
3.7 Glodon Cubicost 25
CHAPTER 4 METHODOLOGY 27
4.1 Research Location 27
4.2 Research Procedure 28
4.3 Research Data 29
4.4 Research Tools 29
4.4.1 Microsoft Project 29
4.4.2 Cubicost TAS 32
4.4.3 Cubicost TRB 34
4.4.4 Microsoft Excel 36
4.5 Analysis Methodology 36
CHAPTER 5 RESULT AND DISCUSSION 40
5.1 3D Model & QTO 40
5.1.1 Cubicost TAS 40
5.1.2 Cubicost TRB 42
5.2 Bill of Quantities (BoQ) 44
5.2.1 Unit Price 44
5.2.2 BoQ Calculation 45
5.3 Scheduling 48
5.3.1 Predecessor Relationships 49
5.4 Added Overtime Hours Alternative 55
5.4.1 Calculating Crash Duration 55
5.4.2 Calculating Crash Cost 58
5.4.3 Calculating Cost Slope 63

TIME COST TRADE OFF (TCTO) METHOD IN COST AND TIME OPTIMIZATION (CASE STUDY: MANDIRI FINANCIAL CENTER PIK 2)
Giyas Iman Tsabit, Dr. Toriq Arif Ghuzdewan, ST, M.Sc.E.
Universitas Gadjah Mada, 2026 | Diunduh dari http://etd.repository.ugm.ac.id/

5.5 Added Labor Alternative 65
5.5.1 Calculating Crash Duration 66
5.5.2 Calculating Crash Cost 68
5.5.3 Calculating Cost Slope 70
5.6 Task Acceleration/Crashing 71
5.6.1 Added Overtime Hours Alternative 71
5.6.2 Added Labor Alternative 81
5.7 Cost and Time Efficiency 85
CHAPTER 6 CONCLUSION AND RECOMMENDATION 88
6.1 Conclusion 88
6.2 Recommendation 89
BIBLIOGRAPHY 90