UNIVERSITAS
GADJAH MADA
OPTIMASI TIME-COST TRADE-OFF PADA PEKERJAAN STRUKTUR ATAS GEDUNG MENGGUNAKAN MIXED-INTEGER LINEAR PROGRAMMING DENGAN KOMBINASI MODE KERJA LEMBUR
Felix Kho, Dr. Ir. Angga Trisna Yudhistira, S.T., M.Eng., IPM.
Universitas Gadjah Mada, 2026 | Diunduh dari http://etd.repository.ugm.ac.id/

DAFTAR PUSTAKA

Achterberg, T. dan Wunderling, R., 2013. Mixed Integer Programming: Analyzing 12 Years of Progress. *Dalam*: M. Jünger dan G. Reinelt, ed. *Facets of Combinatorial Optimization*. Berlin, Heidelberg: Springer Berlin Heidelberg, 449–481.

AcqNotes LLC, 2024. Schedule Development, Precedence Diagram Method (PDM).

Agarwal, A.K., Chauhan, S.S., Sharma, K., dan Sethi, K.C., 2024. Development of time–cost trade-off optimization model for construction projects with MOPSO technique. *Asian Journal of Civil Engineering*, 25 (6), 4529–4539.

Basari, R., 2025. *Jurnal Harga Satuan Bahan Bangunan Konstruksi dan Interior*. 44 ed.

Dai, A., Sumaga, A.U., dan Tuloli, M.Y., 2025. Penjadwalan Efektif dengan Metode Time Cost Trade Off (TCTO) pada Proyek Pembangunan Tangki Septik dan Sarana Pendukung. *Research Review: Jurnal Ilmiah Multidisiplin*, 4 (2), 1096–1110.

De, P., Dunne, E.J., Ghosh, J.B., dan Wells, C.E., 1997. Complexity of the Discrete Time-Cost Tradeoff Problem for Project Networks. *Operations Research*, 45 (2), 302–306.

Direktorat Jenderal Bina Konstruksi, 2026. Surat Edaran Direktur Jenderal Bina Konstruksi Nomor 47/SE/DK/2026 tentang Tata Cara Penyusunan Perkiraan Biaya Pekerjaan Konstruksi Bidang Pekerjaan Umum.

Dwijono, D., 2017. Optimalisasi Waktu Percepatan dan Biaya Kegiatan di Dalam Metode Jalur Kritis dengan Pemrograman Linier. *Jurnal Terapan Teknologi Informasi*, 1 (1).

Feng, C.-W., Liu, L., dan Burns, S.A., 1997. Using Genetic Algorithms to Solve Construction Time-Cost Trade-Off Problems. *Journal of Computing in Civil Engineering*, 11 (3), 184–189.

Fondahl, J.W., 1961. A non-computer approach to the critical path method for the construction industry.

Gurobi Team, 2026. Gurobi Optimizer reference manual: MIP logging.

Gurobi Team, t.t. Mixed-integer programming: An intro to the basics.

Hillier, F.S. dan Lieberman, G.J., 2005. *Introduction to Operations Research*. 8 ed. McGraw-Hill.

Houssein, E.H., Saeed, M.K., Hu, G., dan Al-Sayed, M.M., 2024. Metaheuristics for Solving Global and Engineering Optimization Problems: Review, Applications, Open Issues and Challenges. *Archives of Computational Methods in Engineering*, 31 (8), 4485–4519.

Jati, A.S., Setiono, S., dan Rifai, M., 2022. Analisis Optimasi Biaya dan Waktu Proyek dengan Metode Time-Cost Trade-Off Menggunakan Aplikasi Primavera P6 (Studi Kasus Proyek Gedung Teknik Universitas Jendral Soedirman). *Matriks Teknik Sipil*, 10 (1), 53.

Kelley, J.E., 1961. Critical-Path Planning and Scheduling: Mathematical Basis. *Operations Research*, 9 (3), 296–320.

Kelley, J.E. dan Walker, M.R., 1959. Critical-path planning and scheduling. *Dalam*: *Papers presented at the December 1-3, 1959, eastern joint IRE-AIEE-ACM computer conference on - IRE-AIEE-ACM '59 (Eastern)*. Dipresentasikan pada Papers presented at the December 1-3, 1959, eastern joint IRE-AIEE-ACM computer conference, Boston, Massachusetts: ACM Press, 160–173.

Kharismantoko, H. dan Kusumastuti, R.D., 2026. Project Scheduling Analysis for the Overhaul of Indramayu Steam Power Plant (PLTU), 11.

Koch, T., Berthold, T., Pedersen, J., dan Vanaret, C., 2022. Progress in mathematical programming solvers from 2001 to 2020. *EURO Journal on Computational Optimization*, 10, 100031.

Leatemia, K.E., Mandagi, R.J.M., Tarore, H., dan Malingkas, G.Y., 2013. Optimasi Biaya dan Durasi Proyek Menggunakan Program LINDO (Studi Kasus : Pembangunan Dermaga Penyeberangan Salakan Tahap III).

UNIVERSITAS
GADJAH MADA
OPTIMASI TIME-COST TRADE-OFF PADA PEKERJAAN STRUKTUR ATAS GEDUNG MENGGUNAKAN MIXED-INTEGER LINEAR PROGRAMMING DENGAN KOMBINASI MODE KERJA LEMBUR
Felix Kho, Dr. Ir. Angga Trisna Yudhistira, S.T., M.Eng., IPM.
Universitas Gadjah Mada, 2026 | Diunduh dari http://etd.repository.ugm.ac.id/

Leon, R., Morillo-Torres, D., Herrera, P., Herrera, H., Gatica, G., dan Aguila, G., 2024. Mixed Integer Linear Programming for Solving Time–Cost Trade-Off Problem of Infrastructure Project. *Dalam*: A. Ullah, S. Anwar, D. Calandra, dan R. Di Fuccio, ed. *Proceedings of International Conference on Information Technology and Applications*. Singapore: Springer Nature Singapore, 607–615.

Magaline, H.P., Haryono, A.J., dan Andi, 2015. Survei Mengenai Biaya Overhead serta Faktor-Faktor yang Mempengaruhinya.

Mahendra, D.H., Aminullah, A., dan Ghuzdewan, T.A., 2025a. Construction Project Scheduling Optimization with Time-Cost Trade-Off Based on Genetic Algorithm in Python. *Journal of Social Research*, 4 (9), 2499–2514.

Mahendra, D.H., Aminullah, A., dan Ghuzdewan, T.A., 2025b. Construction Project Scheduling Optimization with Time-Cost Trade-Off Based on Genetic Algorithm in Python. *Journal of Social Research*, 4 (9), 2499–2514.

Mittelmann, H.D., 2019. *Benchmarking Optimization Software - a (Hi)Story*. *SN Operations Research Forum*.

Mohamed, A.G., Ali, A.H., dan Abdelhady, A.A., 2025. Integrated decision support system for optimizing time and cost trade offs in linear repetitive construction projects. *Scientific Reports*, 15 (1), 20099.

Nasiri, S. dan Lu, M., 2022. Streamlined project time-cost tradeoff optimization methodology: Algorithm, automation, and application. *Automation in Construction*, 133, 104002.

Nawawrah, A., 2022. Time-Cost Trade-Off Analysis in a Construction Project Using Mixed-Integer Linear Programming : A Case Study.

Pemerintah Republik Indonesia, 2021. Peraturan Pemerintah Republik Indonesia Nomor 35 Tahun 2021 tentang Perjanjian Kerja Waktu Tertentu, Alih Daya, Waktu Kerja dan Waktu Istirahat, serta Pemutusan Hubungan Kerja.

Pokkuluri, K.S., Chauhan, T.R., Macedo, V.D.J., Manjunath, T.C., Bharadwaj, M., dan Sethi, K.C., 2025. Opposition-based multi-objective ant colony optimization framework for sustainable retrofitting: time–cost–energy–risk trade-offs. *Asian Journal of Civil Engineering*, 26 (5), 2223–2239.

Praganingrum, T.I., Mirayani Pradnyadari, N.L.M.A., dan Krisna Dwipayana, I.K., 2023. Analisis Pengaruh Percepatan Waktu Pelaksanaan Terhadap Biaya (Time Cost Trade Off) Berbasis Microsoft Project: (Studi Kasus: Pembangunan Gedung Lantai III SDN 2 Panjer). *Jurnal Ilmiah Kurva Teknik*, 12 (1), 21–28.

PUPR, 2026. e-HSD Balai Besar Pelaksanaan Jalan Nasional Jawa Tengah - DI Yogyakarta.

Shuttleworth, M., 2017. Project Schedule Planning: PERT vs. CPM. Project Risk Manager.

Siemens, N., 1971. A Simple CPM Time-Cost Tradeoff Algorithm. *Management Science*, 17 (6), B-354-B-363.

Soeharto, I., 1999. *Manajemen Proyek (Dari Konseptual Sampai Operasional)*. Erlangga.

Soeharto, I., 2001. *Manajemen Proyek (Dari Konseptual Sampai Operasional)*. Erlangga.

Usemotion, 2023. What Is Lead Time — and How Does It Work in Project Management?

Zhang, H. dan Li, H., 2010. Multi-objective particle swarm optimization for construction time-cost tradeoff problems. *Construction Management and Economics*, 28 (1), 75–88.

Zou, X., Fang, S.-C., Huang, Y.-S., dan Zhang, L.-H., 2017. Mixed-Integer Linear Programming Approach for Scheduling Repetitive Projects with Time-Cost Trade-Off Consideration. *Journal of Computing in Civil Engineering*, 31 (3), 06016003.