UNIVERSITAS
GADJAH MADA
Multi-Scheme Cash Flow Analysis using Building Information Modeling (BIM) 5D for Building Construction Projects: A Case Study
Farrel Balapradhana Ramadhan, Ir. Tantri Nastiti Handayani, S.T., M.Eng., Ph.D., IPM.
Universitas Gadjah Mada, 2026 | Diunduh dari http://etd.repository.ugm.ac.id/

TABLE OF CONTENTS

APPROVAL ii
ENDORSEMENT iii
DECLARATION iv
DEDICATION v
PREFACE vi
TABLE OF CONTENTS viii
LIST OF TABLES xi
LIST OF FIGURES xii
INTISARI xiv
ABSTRACT xv
CHAPTER 1 INTRODUCTION 1
1.1 Background 1
1.2 Problem Analysis 2
1.3 Research Objectives 2
1.4 Scope and Limitation 3
1.5 Research Benefits 3
CHAPTER 2 LITERATURE REVIEW 4
2.1 Previous Studies 4
2.2 Research Originality 7
CHAPTER 3 THEORETICAL FRAMEWORK 10
3.1 Construction Management 10
3.1.1 The Triple Constraint: Cost, Time, and Quality 11
3.1.2 The Project Life Cycle 11
3.2 Building Information Modeling (BIM) 13
3.2.1 BIM Regulatory Guidelines 14
3.2.2 BIM Execution Plan 14
3.2.3 BIM Maturity Levels 15
3.2.4 BIM Dimensions 16
3.3 Cost Estimate 17
3.3.1 Definition and Conceptual Foundation of Work Unit Price 17
3.3.2 Regulatory Framework for Work Unit Price Analysis in Indonesia 17

UNIVERSITAS
GADJAH MADA
Multi-Scheme Cash Flow Analysis using Building Information Modeling (BIM) 5D for Building Construction Projects: A Case Study
Farrel Balapradhana Ramadhan, Ir. Tantri Nastiti Handayani, S.T., M.Eng., Ph.D., IPM.
Universitas Gadjah Mada, 2026 | Diunduh dari http://etd.repository.ugm.ac.id/

3.3.3 Components of Work Unit Price 18
3.3.4 Relationship Between Work Unit Price and Project Cost Estimation 19
3.3.5 Quantity Take-Off of Structural Elements 20
3.4 Cash Flow 22
3.4.1 Cash Flow Components 23
3.5 Construction Credit and Loans 26
3.5.1 Interest Rate Concepts in Construction Financing 27
3.5.2 Cash Flow Analysis with Bank Financing 28
CHAPTER 4 RESEARCH METHOD 29
4.1 Research Location 29
4.2 Research Procedure 29
4.2.1 Literature Review 31
4.2.2 Data Collection 31
4.2.3 3D Structural Modeling 31
4.2.4 Clash Detection 33
4.2.5 Model Validation 33
4.2.6 Automated Data Extraction 34
4.2.7 Cost Estimation 34
4.2.8 Multi-Scheme Cash Flow Analysis 34
4.2.9 Comparison, Discussion, and Report Writing 35
4.3 Research Data 35
4.4 Research Tools 36
CHAPTER 5 RESULTS AND DISCUSSION 37
5.1 Results of 3D Model 37
5.1.1 Modeling Hierarchy 37
5.1.2 Modeling Results 38
5.1.3 Model Validation 39
5.2 Results of Clash Detection 41
5.3 Results of Dynamo Implementation for Automated Quantity Take-Off (QTO) 42
5.3.1 Extracted Parameters and Output Results 42
5.4 Results of Cost Estimate 43
5.4.1 Results of Base Unit Price and Unit Price Analysis 43
5.4.2 Recapitulation of the Cost Estimate 44
5.5 Results of S-Curve Analysis 47

Multi-Scheme Cash Flow Analysis using Building Information Modeling (BIM) 5D for Building Construction Projects: A Case Study
Farrel Balapradhana Ramadhan, Ir. Tantri Nastiti Handayani, S.T., M.Eng., Ph.D., IPM.
Universitas Gadjah Mada, 2026 | Diunduh dari http://etd.repository.ugm.ac.id/

5.6 Results of Cash Flow Analysis 49
5.6.1 Cash Flow Scheme Description 49
5.6.2 Results of Scheme 1 Cash Flow Analysis 50
5.6.3 Results of Scheme 2 Cash Flow Analysis 53
5.6.4 Results of Scheme 3 Cash Flow Analysis 57
5.6.5 Results of Scheme 4 Cash Flow Analysis 60
5.7 Comparison of Cash Flow Schemes 64
5.8 Discussion 69
CHAPTER 6 CONCLUSION AND RECOMMENDATION 73
6.1 Conclusion 73
6.2 Recommendation 74
BIBLIOGRAPHY 75
APPENDIX 79