UNIVERSITAS
GADJAH MADA
Multi-Scheme Cash Flow Analysis using Building Information Modeling (BIM) 5D for Building Construction Projects: A Case Study
Farrel Balapradhana Ramadhan, Ir. Tantri Nastiti Handayani, S.T., M.Eng., Ph.D., IPM.
Universitas Gadjah Mada, 2026 | Diunduh dari http://etd.repository.ugm.ac.id/

BIBLIOGRAPHY

Alavipour, S. M. R., & Arditi, D. (2018). Impact of contractor's optimized financing cost on project bid price. International Journal of Project Management, 36(5), 808–818. https://doi.org/10.1016/j.ijproman.2018.03.001.

Amin Ranjbar, A., Ansari, R., Taherkhani, R., & Hosseini, M. R. (2021). Developing a novel cash flow risk analysis framework for construction projects based on 5D BIM. Journal of Building Engineering, 44, 103341. https://doi.org/10.1016/j.jobe.2021.103341

Azhar, S. (2011). Building information modeling (BIM): Trends, benefits, risks, and challenges for the AEC industry. Leadership and Management in Engineering, 11(3), 241-252. https://doi.org/10.1061/(ASCE)LM.1943-5630.0000127

Azhar, S., Khalfan, M., and Maqsood, T. (2012). Building information modelling (BIM): Now and beyond. Australasian Journal of Construction Economics and Building, 12(4), 15-28. https://doi.org/10.5130/ajceb.v12i4.3032

Brigham, E. F., & Ehrhardt, M. C. (2020). *Financial management: Theory and practice* (16th ed.). Cengage Learning.

CIC Research Group. (2011). BIM project execution planning guide (Version 2.1). Computer Integrated Construction Research Program, Pennsylvania State University. https://psu.pb.unizin.org/bimprojectexecutionplanningv2x2/

Dabirian, S., Ahmadi, M., & Abbaspour, S. (2023). Analyzing construction project cash flow and performance using system dynamics. Engineering, Construction and Architectural Management, 30(3), 1201–1221. https://doi.org/10.1108/ECAM-05-2021-0431

De Marco, A. (2018). Project management for facility constructions: A guide for engineers and architects (2nd ed.). Springer International Publishing. https://doi.org/10.1007/978-3-319-75432-1

Direktorat Jenderal Bina Konstruksi. (2024). *Surat Edaran Direktur Jenderal Bina Konstruksi Nomor 68/SE/Dk/2024 tentang Tata Cara Penyusunan Perkiraan Biaya Pekerjaan Konstruksi Bidang Pekerjaan Umum dan Perumahan Rakyat*. Kementerian PUPR.

UNIVERSITAS
GADJAH MADA
Multi-Scheme Cash Flow Analysis using Building Information Modeling (BIM) 5D for Building Construction Projects: A Case Study
Farrel Balapradhana Ramadhan, Ir. Tantri Nastiti Handayani, S.T., M.Eng., Ph.D., IPM.
Universitas Gadjah Mada, 2026 | Diunduh dari http://etd.repository.ugm.ac.id/

Elghaish, F., Abrishami, S., Abu Samra, S., Gaterell, M., Hosseini, M. R., & Wise, R. (2019). Cash flow system development framework within integrated project delivery (IPD) using BIM tools. International Journal of Construction Management. https://doi.org/10.1080/15623599.2019.1573477

Fisk, E. R., & Reynolds, W. D. (2006). *Construction project administration* (8th ed.). Pearson College Division.

Hendrickson, C. (2008). Project management for construction: Fundamental concepts for owners, engineers, architects and builders (Version 2.2). Carnegie Mellon University. https://www.cmu.edu/cee/projects/PMbook/

Hendrickson, C., & Au, T. (2008). Project management for construction: Fundamental concepts for owners, engineers, architects, and builders (Version 2.2). Carnegie Mellon University. http://pmbook.ce.cmu.edu/

Kementerian Pekerjaan Umum dan Perumahan Rakyat. (2016). *Peraturan Menteri Pekerjaan Umum dan Perumahan Rakyat Nomor 28/PRT/M/2016 tentang Pedoman Analisis Harga Satuan Pekerjaan Bidang Pekerjaan Umum*. Kementerian PUPR.

Kementerian Pekerjaan Umum dan Perumahan Rakyat. (2018). *Peraturan Menteri Pekerjaan Umum dan Perumahan Rakyat Nomor 22/PRT/M/2018 tentang Pembangunan Bangunan Gedung Negara*. Kementerian PUPR.

Kementerian Pekerjaan Umum dan Perumahan Rakyat. (2020). *Peraturan Menteri Pekerjaan Umum dan Perumahan Rakyat Nomor 14 Tahun 2020 tentang Standar dan Pedoman Pengadaan Jasa Konstruksi Melalui Penyedia*. Kementerian PUPR.

Kementerian Pekerjaan Umum dan Perumahan Rakyat. (2022). Peraturan Menteri Pekerjaan Umum dan Perumahan Rakyat Nomor 1 Tahun 2022 tentang Pedoman Penyusunan Perkiraan Biaya Pekerjaan Konstruksi Bidang Pekerjaan Umum dan Perumahan Rakyat. Kementerian PUPR.

Kementerian Pekerjaan Umum dan Perumahan Rakyat. (2023). *Peraturan Menteri Pekerjaan Umum dan Perumahan Rakyat Nomor 8 Tahun 2023 tentang Pedoman Penyusunan Perkiraan Biaya Pekerjaan Konstruksi Bidang Pekerjaan Umum dan Perumahan Rakyat*. Kementerian PUPR.

UNIVERSITAS
GADJAH MADA
Multi-Scheme Cash Flow Analysis using Building Information Modeling (BIM) 5D for Building Construction Projects: A Case Study
Farrel Balapradhana Ramadhan, Ir. Tantri Nastiti Handayani, S.T., M.Eng., Ph.D., IPM.
Universitas Gadjah Mada, 2026 | Diunduh dari http://etd.repository.ugm.ac.id/

Kerzner, H. (2009). Project management: A systems approach to planning, scheduling, and controlling (10th ed.). John Wiley and Sons.

Kerzner, H. (2022). Project management: A systems approach to planning, scheduling, and controlling (13th ed.). Wiley.

Khalaf, L., & Akbas, R. (2019). Cash flow modeling combined with building information modeling and simulation [Conference paper]. Ozyegin University.

Le, H. T. T., & Cong, T. D. (2023). BIM-integrated system: A successful alternative for estimating cash flow in building projects. ASEAN Engineering Journal, 13(4), 103–112. https://doi.org/10.11113/aej.V13.19476

Lu, Q., Won, J., & Cheng, J. C. P. (2016). A financial decision making framework for construction projects based on 5D Building Information Modeling (BIM). International Journal of Project Management, 34(1), 3–21. https://doi.org/10.1016/j.ijproman.2015.09.004

Mahardini, H. A. R., & Putra, I. N. D. P. (2024). Multi-scheme cash flow analysis based on float time variation and financial feasibility. Journal of Civil Engineering and Planning, 5(2).

Monteiro, A., & Martins, J. P. (2013). A survey on modeling guidelines for quantity takeoff-oriented BIM-based design. Automation in Construction, 35, 238–253.

Nirmal, V. P., Ingole, N. W., & Ugale, A. B. (2019). Cash-flow management in building construction project. International Journal of Research in Engineering, Science and Management, 2(5), 744–749.

Olowa, T., Witt, E., & Lill, I. (2021). Building information modelling (BIM)-enabled construction education: Teaching project cash flow concepts. International Journal of Construction Management. https://doi.org/10.1080/15623599.2021.1979300

Omopariola, E. D., Windapo, A., Edwards, D. J., & Thwala, W. D. (2020). Contractors' perceptions of the effects of cash flow on construction projects. Journal of Engineering, Design and Technology, 18(2), 308–325. https://doi.org/10.1108/JEDT-04-2019-0099

Multi-Scheme Cash Flow Analysis using Building Information Modeling (BIM) 5D for Building Construction Projects: A Case Study
Farrel Balapradhana Ramadhan, Ir. Tantri Nastiti Handayani, S.T., M.Eng., Ph.D., IPM.
Universitas Gadjah Mada, 2026 | Diunduh dari http://etd.repository.ugm.ac.id/

Parikesit, D., Amrozi, M. R. F., Rachmawati, F., Utomo, C., Hatmoko, J. U. D., Hermawan, F., Handayani, F. S., Safitri, E., & Hendrawan, V. S. A. (2024). *Ekonomi teknik: Pembelajaran berbasis kasus proyek*. UGM Press.

Park, H.-K. (2004). Cash flow forecasting in construction project. KSCE Journal of Civil Engineering, 8(3), 265–271. https://doi.org/10.1007/BF02836008

Pemerintah Kabupaten Sleman. (2024). *Keputusan Bupati Sleman Nomor 36/Kep.KDH/A/2024 tentang Standar Harga Satuan Barang dan Jasa Kabupaten Sleman Tahun Anggaran 2025*. Pemerintah Kabupaten Sleman.

Pemerintah Republik Indonesia. (2021). *Peraturan Pemerintah Nomor 16 Tahun 2021 tentang Peraturan Pelaksanaan Undang-Undang Nomor 28 Tahun 2002 tentang Bangunan Gedung*. Sekretariat Negara Republik Indonesia.

Project Management Institute. (2021). A guide to the project management body of knowledge (PMBOK guide) (7th ed.). Project Management Institute.

Putra, A. B., and Setyandito, O. (2023). Analysis on construction cost estimation ministry regulation year 2016 and year 2022 for construction projects. SITEKIN: Jurnal Sains, Teknologi dan Industri, 20(2), 611-622. https://doi.org/10.24014/sitekin.v20i2.21790.

Succar, B. (2009). Building information modelling framework: A research and delivery foundation for industry stakeholders. Automation in Construction, 18(3), 357-375. https://doi.org/10.1016/j.autcon.2008.10.003.

Tanne, Y. A., Rivana, D., Ramadan, R., and Farhani, S. (2025). BIM for efficiency and sustainability in construction: A case study in Indonesia. Discover Civil Engineering, 2, Article 79. https://doi.org/10.1007/s44290-025-00228-6

Watt, A., Barron, M., & Barron, A. (2014). Project management (2nd ed.). BCcampus Open Education. https://opentextbc.ca/projectmanagement/

Wulfram I. Ervianto, Siti Koerniawan, & Fajar S. Handayani (2018). Manajemen Proyek Konstruksi. Penerbit ANDI, Yogyakarta.

Yescombe, E. R. (2014). Principles of project finance (2nd ed.). Academic Press (Elsevier).