PENGEMBANGAN SISTEM MONITORING DAN DETEKSI RISIKO KETERLAMBATAN PROYEK KONSTRUKSI BERBASIS INTEGRASI
EXCEL VBA DAN MACHINE LEARNING
Nurul Fakhri Ma'arif, Dr. Toriq Arif Ghuzdewan, ST, M.Sc.E.
Universitas Gadjah Mada, 2026 | Diunduh dari http://etd.repository.ugm.ac.id/

DAFTAR PUSTAKA

Alaghbari, W., Kadir, M.R.A., Salim, A., Ernawati, 2007. The significant factors causing delay of building construction projects in Malaysia. Engineering, Construction and Architectural Management 14, 192–206. https://doi.org/10.1108/09699980710731308

Arifuddin, N.A., Andriyani, W., Dahlan, A., Insani, C.N., Nur, N., Arifin, N., Sulfayanti, Setiawan, H., Sutanto, A., Kristanto, T., Wulan, D.R., Paliling, A., Pamungkas, T.D., 2025. MACHINE LEARNING.

Assaf, S.A., Al-Hejji, S., 2006. Causes of delay in large construction projects. International Journal of Project Management 24, 349–357. https://doi.org/10.1016/j.ijproman.2005.11.010

Baratta, A., 2006. The triple constraint a triple illusion, dalam: PMI® Global Congress 2006. Project Management Institute, North America, Seattle, WA.

Bilal, M., Oyedele, L.O., Qadir, J., Munir, K., Ajayi, S.O., Akinade, O.O., Owolabi, H.A., Alaka, H.A., Pasha, M., 2016. Big Data in the construction industry: A review of present status, opportunities, and future trends. Advanced Engineering Informatics 30, 500–521. https://doi.org/10.1016/j.aei.2016.07.001

Breiman, L., 2001. Random Forests.

Chai, T., Draxler, R.R., 2014. Root mean square error (RMSE) or mean absolute error (MAE)? -Arguments against avoiding RMSE in the literature. Geosci. Model Dev. 7, 1247–1250. https://doi.org/10.5194/gmd-7-1247-2014

Çorbacıoğlu, Ş.K., Aksel, G., 2023. Receiver operating characteristic curve analysis in diagnostic accuracy studies: A guide to interpreting the area under the curve value. Turk. J. Emerg. Med. https://doi.org/10.4103/tjem.tjem_182_23

Draper, N.R., Smith, H., 1998. Applied Regression Analysis Wiley Series in Probability and Statistics.

Egwim, C.N., Alaka, H., Toriola-Coker, L.O., Balogun, H., Sunmola, F., 2021. Applied artificial intelligence for predicting construction projects delay. Machine

PENGEMBANGAN SISTEM MONITORING DAN DETEKSI RISIKO KETERLAMBATAN PROYEK KONSTRUKSI BERBASIS INTEGRASI EXCEL VBA DAN MACHINE LEARNING
Nurul Fakhri Ma'arif, Dr. Toriq Arif Ghuzdewan, ST, M.Sc.E.
Universitas Gadjah Mada, 2026 | Diunduh dari http://etd.repository.ugm.ac.id/

Learning with Applications 6, 100166. https://doi.org/10.1016/j.mlwa.2021.100166

Fawcett, T., 2006. An introduction to ROC analysis. Pattern Recognit. Lett. 27, 861–874. https://doi.org/10.1016/j.patrec.2005.10.010

Goodfellow, I., Bengio, Y., Courville, A., 2016. Deep Learning. The MIT Press.

Han, J., Kamber, M., Pei, J., 2011. Data Mining. Concepts and Techniques, 3rd Edition (The Morgan Kaufmann Series in Data Management Systems).

Hastie, T., Tibshirani, R., Friedman, J., 2009. Springer Series in Statistics The Elements of Statistical Learning Data Mining, Inference, and Prediction.

Huang, Y., Bao, Y., Petropoulos, G.P., Lu, Q., Huo, Y., Wang, F., 2024. Precipitation Estimation Using FY-4B/AGRI Satellite Data Based on Random Forest. Remote Sens. (Basel). 16. https://doi.org/10.3390/rs16071267

Hyndman, R.J., Athanasopoulos, G., 2018. Forecasting: principles and practice, 2nd edition, 2nd edition. ed. OTexts, Melbourne, Australia.

Kerzner, H., 2017. PROJECT MANAGEMENT : A Systems approach to Planning, Scheduling, and Controlling.

Mitchell, T.M.., 1997. Machine Learning. McGraw-Hill.

Padovese, B.T., Padovese, L.R., 2019. A Machine Learning Approach to the Recognition of Brazilian Atlantic Forest Parrot Species. https://doi.org/10.1101/2019.12.24.888180

Project Management Institutes, 2021. Guide to the Project Management Body of Knowledge (PMBOK® Guide) : Seventh Edition and The Standard for Project Management. Project Management Institute, Inc.

Quinlan, J.R., 1986. Induction of Decision Trees, Machine Learning.

Renata, R., Oei, F.J., 2024. ESTIMASI KEBUTUHAN MATERIAL BETON STRUKTUR DAN BESI TULANGAN DENGAN METODE REGRESI MULTILINIER 7.

PENGEMBANGAN SISTEM MONITORING DAN DETEKSI RISIKO KETERLAMBATAN PROYEK KONSTRUKSI BERBASIS INTEGRASI
EXCEL VBA DAN MACHINE LEARNING
Nurul Fakhri Ma'arif, Dr. Toriq Arif Ghuzdewan, ST, M.Sc.E.
Universitas Gadjah Mada, 2026 | Diunduh dari http://etd.repository.ugm.ac.id/

Sambasivan, M., Soon, Y.W., 2007. Causes and effects of delays in Malaysian construction industry. International Journal of Project Management 25, 517–526. https://doi.org/10.1016/j.ijproman.2006.11.007

Subrata, A., Mughnyanti, M., 2025. PENGGUNAAN MACHINE LEARNING UNTUK ESTIMASI BIAYA DAN WAKTU KONSTRUKSI BANGUNAN GEDUNG, Journal of Science and Social Research.

Wauters, M., Vanhoucke, M., 2015. A comparative study of Artificial Intelligence methods for project duration forecasting. Expert Syst. Appl. 46. https://doi.org/10.1016/j.eswa.2015.10.008

Willmott, C.J., Matsuura, K., 2005. Advantages of the mean absolute error (MAE) over the root mean square error (RMSE) in assessing average model performance.

Xu, Y., Zhou, Y., Sekula, P., Ding, L., 2021. Machine learning in construction: From shallow to deep learning. Developments in the Built Environment 6. https://doi.org/10.1016/j.dibe.2021.100045

Zhou, Z.-H., 2012. Ensemble Methods Foundations and Algorithms.