UNIVERSITAS
GADJAH MADA
Analysing Procurement-Driven Project Delays under Approval and Cash Flow Constraints in a Project-Based Manufacturing Company
Agnes Fredrika Watulingas, Luluk Lusiantoro, S.E., M.Sc., Ph.D.
Universitas Gadjah Mada, 2026 | Diunduh dari http://etd.repository.ugm.ac.id/

TABLE OF CONTENTS

ACKNOWLEDGEMENT iv
TABLE OF CONTENTS vi
LIST OF TABLES ix
LIST OF FIGURES x
LIST OF APPENDIXES xi
ABSTRACT xii
CHAPTER I INTRODUCTION 1
1.1 Background 1
1.2 Problem Formulation 4
1.3 Research Question 8
1.4 Research Objective 9
1.5 Research Benefit 9
1.6 Research Scope 11
1.7 Research Outline 13
CHAPTER II LITERATURE REVIEW 15
2.1 Project-Based Manufacturing and Supply Chain Management 15
2.2 Procurement in Project-Based Manufacturing 17
2.3 Content Analysis of Project Documents and Minutes of Meeting 19
2.4 On-Time In-Full (OTIF) Delivery Performance 19
2.5 Procurement Lead Time and Internal Approval Processes 21
2.6 Cash Flow Constraints and Supply Chain Finance 22
2.7 Root Cause Analysis in Procurement Delay Studies 24
2.8 Prior Research 25
2.9 Research Framework 31
2.9.1 Conceptual Logic 31
2.9.2 Framework Relationships 32
The research framework captures the relationships below 32
2.3.1. Visual Framework 34
CHAPTER III RESEARCH METHOD 35

UNIVERSITAS
GADJAH MADA
Analysing Procurement-Driven Project Delays under Approval and Cash Flow Constraints in a Project-Based Manufacturing Company
Agnes Fredrika Watulingas, Luluk Lusiantoro, S.E., M.Sc., Ph.D.
Universitas Gadjah Mada, 2026 | Diunduh dari http://etd.repository.ugm.ac.id/

3.1 Research Design 35
3.2 Data Collection Method 38
3.2.1 Types and Sources of Data 38
3.2.2 Data Collection Steps 40
3.2.3 Data Collection Period 41
3.2.4 Sampling Method 42
3.3 Research Instrument 43
3.3.1 Operational Definitions 43
3.3.2 Instrument Development 45
3.3.3 Measurement and Validation 46
3.4 Data Analysis Method 47
3.4.1 Content Analysis of Minutes of Meeting 48
3.4.2 Delay Metrics Computation and Frequency-Impact Mapping 52
3.4.3 Approval Timestamp Analysis 53
3.4.4 Qualitative Analysis of FGD Results and MoM References 53
3.4.5 Triangulation and Integrated Interpretation 55
3.5 Case Profile 55
3.5.1 Organizational Overview 55
3.5.2 Project Delivery Performance and Core Challenge 56
3.5.3 Key Dynamics of the Procurement Issue 57
3.5.4 Research Relevance of the Case 58
CHAPTER IV RESULT AND DISCUSSION 60
4.1 Data Description 60
4.2 Procurement Categories and Factors Contributing to Project Delays 112
4.2.1 Content Analysis of Minutes of Meetings for Delay Identification 114
4.2.2 Delay Metrics Computation 117
4.2.3 Frequency Impact Category Mapping 118
4.3 Approval Mechanisms and Cash Flow Constraints on Procurement Lead Times 121
4.3.1 Approval Process Mapping and Bottleneck Analysis 122
4.3.2 Cash Flow Constraint Analysis 124

UNIVERSITAS
GADJAH MADA
Analysing Procurement-Driven Project Delays under Approval and Cash Flow Constraints in a Project-Based Manufacturing Company
Agnes Fredrika Watulingas, Luluk Lusiantoro, S.E., M.Sc., Ph.D.
Universitas Gadjah Mada, 2026 | Diunduh dari http://etd.repository.ugm.ac.id/

4.3.3 Root Cause Analysis 125
4.3.4 Qualitative Triangulation & Integrated Interpretation 130
CHAPTER V CONCLUSION 138
5.1 Conclusion 138
5.2 Implication 139
5.3 Limitation 140
5.4 Recommendation 142
REFERENCES 145

UNIVERSITAS
GADJAH MADA
Analysing Procurement-Driven Project Delays under Approval and Cash Flow Constraints in a Project-Based Manufacturing Company
Agnes Fredrika Watulingas, Luluk Lusiantoro, S.E., M.Sc., Ph.D.
Universitas Gadjah Mada, 2026 | Diunduh dari http://etd.repository.ugm.ac.id/

LIST OF TABLES

Table I.1 Delay Reason Categories for Late Project Shipments in 2025 1
Table II.1 Summary of Prior Research 30
Table IV.1 Product Type vs. Causes of Delays 79
Table IV.2 Average Delay Severity Index with Causes of Delay 87
Table IV.3 Average Delay Severity Index with Procurement Category 90
Table IV.4 Average Project Delay Days by Cause Category 92
Table IV.5 Critical Cause Category List 95
Table IV.6 Critical Procurement Category List 98
Table IV.7 Justification of Selected Projects of Approval Timestamp Analysis . 102
Table IV.8 Dwell Days from Shipment Status 103
Table IV.9 Dwell Days from Product Type 104
Table IV.10 Product Type vs. Approval Level Involved 106
Table IV.11 Distribution of Cash Flow Issue Type by Procurement Category and Shipment Status 110

UNIVERSITAS
GADJAH MADA
Analysing Procurement-Driven Project Delays under Approval and Cash Flow Constraints in a Project-Based Manufacturing Company
Agnes Fredrika Watulingas, Luluk Lusiantoro, S.E., M.Sc., Ph.D.
Universitas Gadjah Mada, 2026 | Diunduh dari http://etd.repository.ugm.ac.id/

LIST OF FIGURES

Figure II.1 Research Framework 34
Figure III.1 Research Method Flow 37
Figure IV.1 Procurement Category vs. Delay Type 60
Figure IV.2 Top Delay-Prone Materials 63
Figure IV.3 Top Confirmed Delay-Prone Materials 66
Figure IV.4 Causes of Delays 68
Figure IV.5 Confirmed Causes of Delays 71
Figure IV.6 Procurement Category vs. Cause of Delays 73
Figure IV.7 Procurement Category vs. Confirmed Cause of Delays 76
Figure IV.8 Delay Risk Frequency per Category with Shipment Status 83
Figure IV.9 Confirmed Delay Frequency per Category with Shipment Status 85
Figure IV.10 Cause Category Priority Matrix 94
Figure IV.11 Procurement Category Priority Matrix 97
Figure IV.12 Approval Process Flow Map 100
Figure IV.13 Approval Level Involved vs. Causes of Delay 106
Figure IV.14 Product Type vs. Cash Flow Issue Type 109
Figure IV.15 Fishbone Diagram for Root Cause Analysis 126
Figure IV.16 Integrated Causal Model 131

UNIVERSITAS
GADJAH MADA
Analysing Procurement-Driven Project Delays under Approval and Cash Flow Constraints in a Project-Based Manufacturing Company
Agnes Fredrika Watulingas, Luluk Lusiantoro, S.E., M.Sc., Ph.D.
Universitas Gadjah Mada, 2026 | Diunduh dari http://etd.repository.ugm.ac.id/

LIST OF APPENDIXES

Appendix 1 Focus Group Discussion Guide Design 155
Appendix 2 Declaration Letter to Become a Resource Person 159
Appendix 3 Approval Timestamp Data 161
Appendix 4 Focus Group Discussion Transcript 163
Appendix 5 Minutes of Meeting Description 178