Pengembangan Sistem Otomatisasi Penjadwalan Konstruksi Berbasis Building Information Modelling (BIM)
Menggunakan Dynamo for Revit
Ilham Azhari, Dr. Ir. Angga Trisna Yudhistira, S.T., M.Eng., IPM.
Universitas Gadjah Mada, 2026 | Diunduh dari http://etd.repository.ugm.ac.id/

DAFTAR PUSTAKA

Azhar, S., Asce, A.M., 2011. Building Information Modeling (BIM): Trends, Benefits, Risks, and Challenges for the AEC Industry, Leadership Manage. Eng.

Baits, H.A., Puspita, I.A., Bay, A.F., 2020. Combination of program evaluation and review technique (PERT) and critical path method (CPM) for project schedule development. International Journal of Integrated Engineering 12, 68–75. https://doi.org/10.30880/ijie.2020.12.03.009

Burden, C., Katsimpalis, E., Adey, B.T., Haas, C., 2025. Automating Construction Scheduling with AI: A Comparative Study of BIM and Non-BIM Approaches.

Chong, H.Y., Yang, X., Goh, C.S., Luo, Y., 2025. BIM and AI Integration for Dynamic Schedule Management: A Practical Framework and Case Study. Buildings 15. https://doi.org/10.3390/buildings15142451

Eastman, C.M.., 2008. BIM handbook : a guide to building information modeling for owners, managers, designers, engineers, and contractors. Wiley.

Ferial, R., Hidayat, B., Pesela, R.C., Daoed, D., 2021. Quantity take-off berbasis building information modeling (bim) studi kasus: gedung bappeda padang. Jurnal Rekayasa Sipil (JRS-Unand) 17, 228–238. https://doi.org/10.25077/jrs.17.3.228-238.2021

Haddad, N., Sutikno, 2024. PELAKSANAAN PEKERJAAN STRUKTUR LANTAI 20 OFFICE TOWER PROYEK MENARA JAKARTA, dalam: Seminar Nasional Teknik Sipil Politeknik Negeri Jakarta. Depok, hlm. 2023.

Halpin, D.W., Senior, B.A., 2011. Construction Management, 4th ed. John Wiley & Sons.

Hardin, Brad., McCool, Dave., 2015. BIM and construction management : proven tools, methods, and workflows. Sybex, a Wiley brand.

Ibrahim, O.E., 2024. PENGEMBANGAN SISTEM OTOMATISASI RENCANA ANGGARAN BIAYA (RAB) BERBASIS BUILDING INFORMATION MODELLING (BIM) MENGGUNAKAN PROGRAM DYNAMO DARI MODEL AUTODESK REVIT.

Pengembangan Sistem Otomatisasi Penjadwalan Konstruksi Berbasis Building Information Modelling (BIM)
Menggunakan Dynamo for Revit
Ilham Azhari, Dr. Ir. Angga Trisna Yudhistira, S.T., M.Eng., IPM.
Universitas Gadjah Mada, 2026 | Diunduh dari http://etd.repository.ugm.ac.id/

Ignatova, E., Zotkin, S., Zotkina, I., 2018. The extraction and processing of BIM data, dalam: IOP Conference Series: Materials Science and Engineering. Institute of Physics Publishing. https://doi.org/10.1088/1757-899X/365/6/062033

Kementerian Pekerjaan Umum dan Perumahan Rakyat (Kementerian PUPR), 2024. Analisa Harga Satuan Pekerja (AHSP) Bidang Bina Marga.

Kerzner, Harold., Saladis, F.P.., 2009. Project management workbook and PMP/CAPM exam study guide. J. Wiley & Sons.

Lin, Y.C., Chen, Y.P., Huang, W.T., Hong, C.C., 2016. Development of BIM execution plan for BIM model management during the pre-operation phase: A case study. Buildings 6. https://doi.org/10.3390/buildings6010008

Liu, H., Lu, M., Al-Hussein, M., 2014. BIM-based Integrated Framework for Detailed Cost Estimation and Schedule Planning of Construction Projects.

Mahyuddin, Ritnawati, Rachim, F., Erdawaty, Mursalim, Pandarangga, A.P., Ulfiyati, Y., Sidiq, R., Rosytha, A., 2023. Manajemen Proyek Konstruksi, 1 ed. Yayasan Kita Menulis.

Messner, J., Anumba, C., Dubler, C., Goodman, S., Kasprzak, C., Kreider, R., Leicht, R., Saluja, C., Zikic, N., Bhawani, S., 2021. BIM Project Execution Planning Guide, Version 3.0.

Monteiro, A., Martins, J.P., 2013. A survey on modeling guidelines for quantity takeoff-oriented BIM-based design.

Nguyen, Tuan Anh, Nguyen, Tu Anh, Tran, T. Van, 2024. Building Information Modeling (BIM) for Construction Project Schedule Management: A Review. Engineering, Technology and Applied Science Research 14, 13133–13142. https://doi.org/10.48084/etasr.6834

Nursin, A., Cahyani, A., 2019. Analisis Produktivitas Tenaga Kerja Pada Pekerjaan Dinding Proyek Tamansari Iswara Apartment. Jurnal Politeknik Negeri Jakarta.

Pengembangan Sistem Otomatisasi Penjadwalan Konstruksi Berbasis Building Information Modelling (BIM)
Menggunakan Dynamo for Revit
Ilham Azhari, Dr. Ir. Angga Trisna Yudhistira, S.T., M.Eng., IPM.
Universitas Gadjah Mada, 2026 | Diunduh dari http://etd.repository.ugm.ac.id/

Panagiotidou, N., Pitt, M., Lu, Q., 2023. Building information modelling execution plans: a global review, dalam: Proceedings of the Institution of Civil Engineers - Smart Infrastructure and Construction. https://doi.org/10.1680/jsmic.22.00012

Puji Puspitasari, D., Andhi Setyo Purwono, N., Eddy Poerwodihardjo, F., 2022. ANALISIS PERBANDINGAN PENJADWALAN PROYEK DENGAN METODE CPM, PERT, KURVA-S (Studi Kasus Peningkatan Jalan Menganti Kesugihan). TEODOLITA : Media Komunikasi Ilmiah Dibidang Teknik 23.

Putra, Y.K., 2025. IMPLEMENTASI BUILDING INFORMATION MODELING (BIM) DALAM OTOMATISASI PENJADWALAN STRUKTURAL GEDUNG BERTINGKAT.

Rizqy, R.M., Martina, N., Purwanto, H., 2021. PERBANDINGAN METODE KONVENSIONAL DENGAN BIM TERHADAP EFISIENSI BIAYA, MUTU, WAKTU, Construction and Material Journal.

Saluja, C., 2009. A PROCESS MAPPING PROCEDURE FOR PLANNING BUILDING INFORMATION MODELING (BIM) EXECUTION ON A BUILDING CONSTRUCTION PROJECT. The Pennsylvania State University.

Sami'an, 2024. Manajemen Konstruksi dan Klaim Konstruksi, 1 ed. CV. Oxy Consultant, Jawa Tengah.

Sutanto, I., Andi, Arjianto, L., 2016. RASIO KEBUTUHAN BETON, BESI TULANGAN, DAN BEKISTING UNTUK PEKERJAAN STRUKTUR PADA PROYEK APARTEMEN & HOTEL.

Wang, Z., 2018. BIM-based Automated Schedule Generation in Reinforced Concrete-framed Buildings.