UNIVERSITAS
GADJAH MADA
Analisis Kinerja Proyek Menggunakan Metode Earned Value, Earned Schedule, dan Earned Duration Management (Studi Kasus Proyek Pembangunan Sekolah)
Ni Sagung Dian Kusumawardani, Ir. Tantri Nastiti Handayani, S.T., M.Eng., Ph.D., IPM.
Universitas Gadjah Mada, 2026 | Diunduh dari http://etd.repository.ugm.ac.id/

DAFTAR PUSTAKA

Anbari, F. T. (2003). Earned value project management method and extensions. Project Management Journal, 34(4), 12–23. https://doi.org/10.1177/875697280303400403

Anbari, F. T. (2012). The earned schedule. Paper presented at PMI® Research and Education Conference, Limerick, Munster, Ireland. Newtown Square, PA: Project Management Institute.

Amelia, R. (2025). *Evaluasi kinerja proyek konstruksi dengan metode earned value dan earned schedule menggunakan software Microsoft Project 2021 (studi kasus proyek pembangunan Gedung Pascasarjana Fakultas Teknologi Pertanian Universitas Gadjah Mada)* [Skripsi sarjana, Universitas Gadjah Mada]. ETD Universitas Gadjah Mada. https://etd.repository.ugm.ac.id/penelitian/detail/262223

Burek, P. (2013). The ABC basics of the WBS. Paper presented at PMI Global Congress 2013— North America, New Orleans, LA, United States. Project Management Institute.

Cioffi, D. F. (2005). A tool for managing projects: An analytic parameterization of the S-curve. International Journal of Project Management, 23, 215–222.

Chao, L.-C., & Chen, H.-T. (2015). Predicting project progress via estimation of S-curve's key geometric feature values. Automation https://doi.org/10.1016/j.autcon.2015.03.005 in Construction, 55, 33–41.

Cardona-Meza, L. S., & Olivar-Tost, G. (2017). Modeling and simulation of project management through the PMBOK® standard using complex networks. Complexity, 2017, Article 4791635. https://doi.org/10.1155/2017/4791635

De Andrade, P. A., Martens, A., & Vanhoucke, M. (2019). Using real project schedule data to compare earned schedule and earned duration management project time forecasting capabilities. Automation in https://doi.org/10.1016/j.autcon.2018.11.010

Ervianto, W. I. (2023). Manajemen proyek konstruksi. Penerbit Andi.

Fewings, P., & Henjewele, C. (2019). Construction project management: An integrated approach (3rd ed.). Routledge.

UNIVERSITAS
GADJAH MADA
Analisis Kinerja Proyek Menggunakan Metode Earned Value, Earned Schedule, dan Earned Duration Management (Studi Kasus Proyek Pembangunan Sekolah)
Ni Sagung Dian Kusumawardani, Ir. Tantri Nastiti Handayani, S.T., M.Eng., Ph.D., IPM.
Universitas Gadjah Mada, 2026 | Diunduh dari http://etd.repository.ugm.ac.id/

Hayes Munson, K. A. (2012). How do you know the status of your project?: Project monitoring and controlling. *PMI Global Congress 2012—North America*. Project Management Institute. https://www.pmi.org/learning/library/know-status-project-monitoring-controlling-5982

Jacob, D. (2003). Forecasting project schedule completion with earned value metrics. *The Measurable News, 1*, 7–9.

Jacob, D. S., & Kane, M. (2004). Forecasting schedule completion using earned value metrics revisited. *The Measurable News*, 1, 11–17.

Khamooshi, H., & Golafshani, H. (2014). EDM: Earned duration management, a new approach to schedule performance management and measurement. International Journal of Project Management, 32(6), 1019–1041. https://doi.org/10.1016/j.ijproman.2013.11.002

Lipke, W. (2003) Schedule Is Different. *The Measurable News*, 31, 31-34.

Lipke, W., Zwikael, O., Henderson, K., & Anbari, F. T. (2009). Prediction of project outcome: The application of statistical methods to earned value management and earned schedule performance indexes. *International Journal of Project Management, 27*(4), 400–407. https://doi.org/10.1016/j.ijproman.2008.02.009

Lukas, J. A. (2012). How to make earned value work on your project. Paper presented at PMI® Global Congress 2012—North America, Vancouver, British Columbia, Canada. Newtown Square, PA: Project Management Institute.

Lingard, H., Warmerdam, A., & Shooshtarian, S. (2017). *The definition of a construction project*. Centre for Construction Work Health and Safety Research, RMIT University. https://doi.org/10.13140/RG.2.2.21215.89765

Lirawati, & Megawati, L. A. (2021). Analisis faktor keterlambatan proyek konstruksi bangunan gedung. Jurnal Teknik: Majalah Ilmiah Fakultas Teknik UNPAK, 21(2), 27–34. https://doi.org/10.33751/teknik.v21i2.3282

Project Management Institute. (2008). A guide to the project management body of knowledge (PMBOK® Guide) (4th ed.). Project Management Institute.

Royal Institute of British Architects. (2020). RIBA plan of work 2020 overview. RIBA.

UNIVERSITAS
GADJAH MADA
Analisis Kinerja Proyek Menggunakan Metode Earned Value, Earned Schedule, dan Earned Duration Management (Studi Kasus Proyek Pembangunan Sekolah)
Ni Sagung Dian Kusumawardani, Ir. Tantri Nastiti Handayani, S.T., M.Eng., Ph.D., IPM.
Universitas Gadjah Mada, 2026 | Diunduh dari http://etd.repository.ugm.ac.id/

Roghabadi, M. A., & Moselhi, O. (2022). Forecasting project duration using risk-based earned duration management. International Journal of Construction Management, 22(16), 3077 3087. https://doi.org/10.1080/15623599.2020.1840272

Vandevoorde, S., & Vanhoucke, M. (2006). A comparison of different project duration forecasting methods using earned value metrics. *International Journal of Project Management, 24*(4), 289–302. https://doi.org/10.1016/j.ijproman.2005.10.004

Van Wyngaard, C. J., Pretorius, J. H. C., & Pretorius, L. (2012). Theory of the triple constraint—A conceptual review. In 2012 IEEE International Conference on Industrial Engineering and Engineering Management (pp. 1991–1997). IEEE Computer Society. https://doi.org/10.1109/IEEM.2012.6838095