UNIVERSITAS
GADJAH MADA
Organizational Implementation Of Procurement Contract Amendments Under Changing Project Conditions
Andi Kania Maharani Hartono, Dr. Novi Paramita Dewi, S.I.P., MDP.
Universitas Gadjah Mada, 2026 | Diunduh dari http://etd.repository.ugm.ac.id/

TABLE OF CONTENTS

TITLE PAGE..... i
ENDORSEMENT PAGE..... ii
PLAGIARISM-FREE STATEMENT..... iii
CHAPTER I INTRODUCTION..... 1
1.1 Background..... 1
1.2 Research Gap..... 6
1.3 Research Position..... 9
1.4 Research Questions, Objectives, and Contributions..... 10
1.5 Structure of the Thesis..... 12
CHAPTER II LITERATURE REVIEW AND ANALYTICAL FRAMEWORK..... 13
2.1 Contract Changes: Impacts, Causes, and Limits of Literature…..... 13
2.2 Contract Connections and Ripple Effects..... 14
2.3 Long Lead Item Procurement and Storage…..... 15
2.4 Policy Implementation and the Edwards III Framework…..... 16
2.5 Integrated Analytical Framework..... 19
CHAPTER III RESEARCH METHODOLOGY…..... 21
3.1 Research Design..... 21
3.2 Regulatory Context, Population, and Case Selection,,,,,,..... 22
3.3 Research Informants..... 27
3.4 Data Collection..... 29
3.5 Data Analysis and Research Quality..... 30
3.6 Research Limitations..... 32
CHAPTER IV FINDINGS..... 34
4.1 The Same Cause: EPSCC Retendering..... 34
4.2 Communication..... 35
4.3 Resources..... 36
4.4 Disposition..... 37
4.5 Bureaucratic Structure…..... 38
4.6 Cross-Check against the GCP and PTK-007…..... 39
4.7 Summary of Findings..... 41
CHAPTER V DISCUSSION..... 43
5.1 Legally Separate Contracts Still Affect Each Other…..... 43
5.2 Implementation as Coordination, Justification, and Approval…..... 44
5.3 Implications for Organizational Rules and Procedures…..... 46
5.4 Practical Implications..... 47
CHAPTER VI CONCLUSION..... 49
6.1 Conclusion..... 49
6.2 Research Limitations..... 50
6.3 Recommendations for Future Research..... 51
REFERENCES…..... 52
APPENDICES..... 58