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INTISARI

HENNY NUR HIMAWATI, 2018, Evaluasi produktivitas dan biaya operasional
alat berat slipform paver dan dump truck serta perbandingan perhitungn rencana
dengan perhitungan di lapangan pada pekerjaan perkerasan kaku (rigid pavement)
jalan tol Semarang - Solo. (dibimbing oleh Ir. Bambang Herumanta, MT)

Pemakaian alat berat sangat diperlukan dalam proses mempercepat pekerjaan
sesuai dengan target dan waktu yang telah ditentukan dan bagaimana caranya
menggunakan alat-alat berat secara efisien, cermat dan tepat waktu. Pada umumnya
setiap pekerjaan yang menggunakan alat berat erat kaitannya dengan produktivitas
dan biaya. Produktivitas yang kurang maksimal dan biaya yang terlalu besar dapat
merugikan perusahaan.

Di dalam proyek akhir ini penulis mengkaji tentang nilai produktivitas, biaya
operasional dan perbandingan perhitungan teoretis dengan perhitungan di lapangan
alat berat slipform paver dan dump truk pada proses pekerjaan perkerasan kaku
(Rigid Pavement) pada jalan tol Semarang - Solo ruas Salatiga — Kartasura.

Kapasitas produksi di lapangan untuk tiga alat berat lebih kecil daripada
kapasitas produksi rencana. Biaya penyusutan alat berat slipform paver type
Wirtgen SP 94 sebesar Rp 2.633.229.000,00/ tahun , slipform paver type Wirtgen
SP 64 sebesar Rp 1.824.480.000,00/ tahun dan dump truck sebesar Rp
75.600.000,00/tahun. Biaya alat berat yang dikeluarkan untuk sewa slipform paver
type Wirtgen SP 94 sebesar Rp 2.284.264,22 Rpl/jam, slipform paver type Wirtgen
SP 64 sebesar Rp 1.298.123,22 Rp/jam, dan dump truck sebesar Rp 232.171,39
Rp/jam.

Kata kunci : Kapasitas Produksi, Evaluasi, Efektivitas, Alat Berat, Perkerasan
Kaku, Biaya.
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ABSTRACT

HENNY NUR HIMAWATI, 2018, Productivity evaluation and operational costs
heavy equipment of slipform paver and dump truck and comparison calculation of
plans by field calculations work of rigid pavement on toll road Semarang — Solo..
(Supervised by Ir Bambang Herumanta, M.T)

The use of heavy equipment is very required in the process of accelerating the
work in accordance with the targets and the time specified and how to use the
heavy equipment efficiently, carefully and on time. In general, all work that uses
heavy equipment is closely related to productivity and cost. Less productivity and
less cost can be detrimental to the company.

In this final project the authors examine about the value of productivity,
operational costs and comparison of theoretical calculations with calculations in
the field of heavy equipment slipform paver and dump trucks on the work process of
rigid pavement (Rigid Pavement) on the toll road Semarang — Solo.

The capacity of production in the field for three heavy equipment is smaller
than capacity of plan. Depreciation cost of heavy equipment slipform paver type
Wirtgen SP 94 for Rp 2.633.229.000,00 / year, slipform paver type Wirtgen SP 64
for Rp 1.824.480.000,00 / year and dump truck Rp 75.600.000,00 / year. The cost
heavy equipment issued for lease slipform paver type Wirtgen SP 94 for Rp
2.284.264,22 Rp / hour, slipform paver type Wirtgen SP 64 for Rp 1.298.123,22 Rp
/ hour, and dump truck Rp 232.171,39 Rp / hour.

Keywords: Production Capacity, Evaluation, Effectiveness, Heavy Equipment,
Rigid Pavement, Cost.
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