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INTISARI 

 

Dampak negatif yang timbul dari pembangunan sebuah konstruksi yaitu 

limbah material hasil pekerjaan. Limbah material merupakan bahan yang sudah tidak 

terpakai untuk proyek tersebut. Pada dasarnya limbah material dapat menjadi hal yang 

merugikan bagi proses pembangunan konstruksi, karena bila tidak dikelola dengan 

baik maka banyak biaya konstruksi yang terbuang. Penggunaan material secara 

optimal diharapkan dapat meminimalisir limbah material yang terbentuk. 

Analisa dan evaluasi limbah material ini dilakukan pada proyek pembangunan 

apartemen The Alton. Apartemen ini memiliki jumlah kamar yang banyak dengan luas 

bangunan yang besar sehingga pemakaian material yang banyak menimbulkan limbah 

material yang tinggi. Evaluasi limbah material yang akan dilakukan meliputi kegiatan 

menghitung volume pekerjaan yang disinyalir menimbulkan limbah yang tinggi yaitu 

limbah tulangan, lalu diikuti dengan perhitungan volume limbah, level limbah (waste 

level), dan kerugian biaya akibat limbah (waste cost) tersebut.  

Dari hasil penelitian didapatkan volume limbah tulangan pada pekerjaan pile 

cap yaitu 1.806,646 kg dengan kerugian biaya akibat limbah tulangan dari pekerjaan 

pile cap pada proyek pembanguan apartmen The Alton sebesar Rp 10.117.215,00. Hal 

ini disebabkan oleh faktor manusia dan manajemen material. Limbah material yang 

terjadi dilapangan dapat diminimalisir dengan melakukan penerapan waste hierarchy, 

berupa reuse, reduce, recycle, dan disposal. 
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EVALUATION OF WASTE MATERIAL IN THE ALTON APARTMENT 

BUILDING PROJECT SEMARANG 

 

ABSTRACT 

 

The negative impact that arises from the construction of a construction is work 

material waste. Material waste is material that has not been used for the project. 

Basically, material waste can be detrimental to the construction process, because if it 

is not managed properly, a lot of construction costs will be wasted. The optimal use of 

material is expected to minimize the waste material formed. 

Analysis and evaluation of material waste was carried out on the Alton 

apartment building project. This apartment has a large number of rooms with a large 

building area so that the use of materials that cause a lot of high material waste. 

Evaluation of material waste that will be carried out includes the activity of 

calculating the volume of work which is alleged to cause high waste, namely 

reinforcement waste, then followed by calculation of waste volume, waste level, and 

cost loss due to the waste cost. 

From the results of the study it was found that the volume of reinforcement 

waste in the pile cap work was 1,806,646 kg with cost losses due to reinforcement 

waste from the pile cap work in The Alton apartment development project amounting 

to Rp 10,117,215.00. This is caused by human factors and material management. 

Material waste that occurs in the field can be minimized by implementing waste 

hierarchy, in the form of reuse, reduce, recycle, and disposal. 
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