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INTISARI

Hollow Core Slab merupakan plat beton pracetak yang menggunakan sistem
pre-tensioning (prategang) dengan cara kabel prategang ditarik terlebih dahulu pada
suatu dudukan khusus yang telah disiapkan dan kemudian dilakukan pengecoran.
Permasalahan pada pekerjaan instalasi hollow core slab adalah tidak tercapainya target
pekerjaan. Solusi untuk mengatasi hal tersebut yaitu dengan melakukan analisis

produktivitas dari pekerjaan tersebut

Analisis Produktivitas dilakukan dengan cara mengamati langsung waktu
siklus pemasangan hollow core slab hingga pengecoran (overtopping), jumlah orang
dan alat berat yang digunakan

Produktivitas instalasi hollow core slab menggunakan tower crane adalah 80
hollow core slab/hari dengan jumlah pekerja 4 sampai 5 orang. Produktivitas
pembesian hollow core slab adalah 33 hollow core slab /hari dengan jumlah pekerja
sebanyak 1 sampai 2 orang pekerja. Produktivtas pekerjaan overtopping hollow core

slab menggunakan Pump Concrete adalah 54 hollow core slab/hari
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ABSTRACT

Hollow core slab is a one of slab in concrete precast which using pre-
tensioning system which have some stressed cable on unique plot. then , its take
overtopping to finished structure. The problem of installation hollow core slab is
installation didn’t reach target of erection working. Solustion to handling its problem,

is make a analyze productivity from its project.

Implementation method of analyze productivity is directly observation of cycle
time installation until overtopping of hollow core slab, amount of worker, and heavy

equipment.

The productivity of installation of hollow core slab using tower crane is 80
hollow core slab/day, its using 4-5 workers. The productivity of spawning hollow core
slab are 33 hollow core slab/day, its using 1-2 workers. The productivity of
overtopping hollow core slab using concrete pump truck are 54 hollow core slab/day,

and its using 10 workers
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