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INTISARI

Pondasi adalah bagian struktur paling bawah dari suatu bangunan yang
tertanam di dalam lapisan tanah yang kuat dan stabil serta berfungsi sebagai
penompang bangunan. Untuk menjaga kualitas dari pondasi diperlukan metode
konstruksi yang berguna sebagai acuan pelaksanaan pekerjaan. Pelaksanaan
pekerjaan dengan dasar metode konstruksi dapat berpengaruh terhadap biaya yang
diperlukan, karena pada perencanaan anggaran sebelumnya telah ditentukan metode
kostruksi seperti apakah yang akan dilaksanakan untuk mencapai anggaran biaya
yang telah ditentukan.

Tujuan dari penulisan laporan ini adalah untuk mengetahui metode
konstruksi dan biaya struktur pondasi raft dan pondasi pile cap. Karena dalam dunia
konstruksi metode konstruksi dan biaya struktur merupakan hal yang wajib dikuasai
agar dapat terhindar dari kesalahan yang mendasar sehingga mengakibatkan
kegagalan konstruksi.

Berdasarkan dari hasil pembahasan dapat diambil kesimpulan bahwa pada
metode pekerjaan bekisting pondasi pile cap membutuhkan volume bekisting lebih
banyak dibandingkan dengan pondasi raft dikarenakan pile cap berjumlah 36 buah.
Pada metode pekerjaan pembesian pondasi raft membutuhkan besi 53.871,16 kg
dengan selisih 34.085,79 kg. Pekerjaan pengecoran pondasi pile cap memerlukan
beton sebanyak 625 m® dan pondasi pile cap 141 m® Anggaran biaya yang
diperlukan untuk pondasi raft pada bangunan nautralization adalah Rp.
159.390.500,00 sedangkan pondasi pile cap pada bangunan demineralization plant
adalah Rp. 120.730.500,00.
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ABSTRACT

Foundation is bottom part of structure a building that is embedded in the
ground layer of strong and stable and serves as the support of the building. To
maintain the quality of the necessary foundation construction method that is useful as
a reference implementation of the work. Implementation of the work with the basic
method of construction can affect the cost of the necessary, because in the previous
budget planning predetermined method constructs such as whether that will be
implemented to achieve a predetermined budget.

Purpose of this report is to determine the methods of construction and the
cost structure of the raft foundation and pile cap foundation. Because in the world of
construction methods of construction and the cost structure is something that must be
controlled in order to avoid fundamental mistakes that lead to failure of the
construction.

Based on the results of the discussion can be concluded that the method of
work of the pile cap foundation formwork requires more volume than the raft,
because pile cap foundation 36 pieces. In the method of work rebar raft foundation
requires iron 53.871,16 kg, 34.085,79 kg with a difference. Foundry work requires
concrete pile cap foundation as much as 625 m® and 141 m?® pile cap foundation.
Budget costs required for the raft foundation in buildings nautralization is Rp.
159,390,500.00 while the pile cap foundation on the building demineralization plant
is Rp. 120,730,500.00.
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