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INTISARI 
 
 

Harga satuan pekerjaan merupakan suatu bagian penting yang tidak 
terpisahkan dalam proses penyusunan rencana anggaran biaya dari suatu proyek. 
Dalam penulisan laporan ini penulis membandingkan perbandingan perhitungan 
Rencana Anggaran Biaya berdasarkan nilai kontrak dengan analisis perhitungan 
Rencana Anggaran Biaya penulis. Khususnya pada perhitungan kuantitas pekerjaan 
dan analisis harga satuan. Dalam penulisan laporan tugas akhir ini bertujuan untuk 
mengetahui efisiensi dan efektivitas dari perbandingan Rencana Anggaran Biaya.  

Metode pelaksanaan perhitungan Rencana Anggaran Biaya dilakukan melalui 
tahapan-tahapan meliputi pengumpulan data, menghitung volume, harga satuan 
pekerjaan, analisa harga satuan pekerjaan, anggaran biaya, rekapitulasi anggaran 
biaya, kemudian membuat jadwal waktu pelaksanaan. 

Dari data yang diperoleh, nilai kontrak pada proyek Kegiatan 
Peningkatan/Pemeliharaan Jaringan Irigasi Wilayah Timur Paket 7 D.I Tapangan dan 
D.I Klegen Kabupaten Bantul, Dinas Sumber Daya Air Bantul sebesar Rp 
436.201.000,00 (empat ratus tiga puluh enam juta dua ratus seribu rupiah), sedangkan 
Rencana Anggaran Biaya berdasarkan perhitungan analisis perhitungan penulis 
dengan berpedoman pada SNI sebesar Rp 431.281.000,00 (empat ratus tiga puluh 
satu juta dua ratus delapan piluh satu ribu rupiah). 

Berdasarkan hasil perhitungan diperoleh perbedaan rencana anggaran biaya 
yang tidak terlalu signifikan antara keduanya yang terletak pada perhitungan 
kuantitas pekerjaan dan analisa harga satuan pekerjaan berdasarkan daftar harga 
satuan dasar pekerjaan Kabupaten Bantul 2015. Sehingga selisih jumlah harga yang 
diperoleh Rp 4.920.000,00 (empat juta sembilan ratus sembilan dua puluh ribu 
rupiah). 

  
Kata kunci : Rencana Anggaran Biaya, Kuantitas, Analisa Harga Satuan 
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ABSTRACT 

 
Unit price work is an important part of which is inseparable in the process of 

drafting the budget plan the cost of a project. In the writing of this report the authors 
compare comparison calculation budget plan Costs based on the value of the contract 
with the analysis of the calculation of Plan cost budget writers. Especially in the 
calculation of the quantity of work and unit price analysis. In this final project report 
writing aims to find out the efficiency and effectiveness of the comparison of the 
budget plan Costs. 
 

The method of calculation of the cost budget Plan implementation is done 
through the stages include the collection of data, calculate volume, unit price unit 
price analysis of jobs, jobs, budget costs, cost budget recap, then make a schedule of 
implementation time. 
 

From the data obtained, the value of the contract on the project Activity 
enhancement/maintenance of the Irrigation Network Eastern region Package 7 DI. 
Tapangan and DI.Klegen Regency of Bantul, Department of water resources of 
Bantul of Rp 436,201, 000.00 (four hundred and thirty six million two hundred 
thousand dollars), while the budget plan Costs calculation based on the analysis of the 
calculation of the author based on SNIRp 431.281.000 (four hundred and thirty-
one million two hundred and eight piluhone thousand rupiahs). 

 
Based on the results of the calculation obtained difference cost 

budget plans that are not too significant between the two lies in the calculation of 
the quantity of work andunit price analysis of work based on the list price of the units 
of the basic work of the Bantul district 2015. So the difference between the amount 
of the price obtained for Rp 4.920.000 (four million nine hundred twenty-
nine thousand dollars). 
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