

TABLE OF CONTENT

STATEMENT OF AUTHENTICITY OF WRITTEN THESIS	iii
ACKNOWLEDGMENT.....	iv
TABLE OF CONTENT	v
LIST OF TABLES	viii
LIST OF FIGURES	viii
LIST OF APPENDICES.....	ix
ABSTRACT	x
ABSTRAK	xi
CHAPTER I	1
INTRODUCTION	1
1.1 Background	1
1.1.1 Desire Became the First Southeast Asia Country to Have a High-speed Train	1
1.1.2 The Establishment of an International Joint Venture Called KCIC	2
1.1.3 Work Items to be Completed by KCIC.....	7
1.1.4 KCIC Deals with Crucial Issues	10
1.2 Problem Statement	13
1.3 Research Question	15
1.4 Research Objective	16
1.5 Research Contribution	16
1.6 Research Scope	17
1.7 Systematic Writing.....	17
CHAPTER II.....	19
LITERATURE REVIEW AND THEORETICAL FRAMEWORK	19
2.1 Dealing with Uncertainty in Managing Organisation	19
2.2 Implementing Strategy when Dealing with Uncertainty	25
2.3 Theory of Reasoned Action (TRA).....	30
2.4 Theory of Planned Behaviour (TPB)	31

2.5	Previous Research	33
2.6	Research Framework	36
CHAPTER III		39
RESEARCH METHOD.....		39
3.1	Research Design.....	39
3.2	Research Method.....	40
3.3	Data Collection Method	41
3.3.1	Primary Data.....	41
3.3.2	Secondary Data.....	42
3.4	Research Instruments	42
CHAPTER IV		45
RESULT AND DISCUSSION		45
4.1	Sustainability Investment.....	46
4.2	Risk Mitigation	48
4.3	Policy	51
4.3.1	Performance Monitoring.....	53
4.3.2	Transparency and Accountability	55
4.3.3	Exit Strategy	56
4.4	Consistency Policy.....	57
4.4.1	Legal and Regulatory Consistency	58
4.4.2	Decision-making Consistency	59
4.5	Financing.....	59
4.5.1	Financing Strategies	60
4.5.2	Scenario Planning	61
4.6	Discussion	62
4.6.1	Social Engineering.....	63
4.6.2	Regulatory Engineering.....	70
4.6.3	Lesson Learned from Investment of KCJB	72
4.6.4	Investment Patterns in Indonesian Railway Development	74
CHAPTER V		75

RESULT AND DISCUSSION	75
5.1 Conclusion	75
5.2 Practical Implications.....	77
5.3 Limitations	77
5.4 Recommendations.....	78
5.4.1 Recommendation for KCIC	79
5.4.1 Recommendation for Government	80
REFERENCES	81
APPENDICES	86

LIST OF TABLES

Table 1.1 Comparison Matrix of China and Japan's Proposal for High-speed Rail Jakarta - Bandung	5
Table 3.1 Research Instrument Overview in Jakarta – Bandung HSR Project Case ..	43
Table 4.1 Research Instrument Overview in Jakarta – Bandung HSR Project Case ..	46

LIST OF FIGURES

Figure 1.1 High-speed Train of Jakarta – Bandung Project.....	2
Figure 1.2 Member of IJV in PT. Kereta Cepat Indonesia Cina (KCIC)	7
Figure 1.3 The Operating and Supporting Facility for the HSR Jakarta - Bandung.....	8
Figure 1.4 Rolling Stock Specification for the HSR Jakarta - Bandung	9
Figure 2.1 Framework of Theory of Reasoned Action (TRA)	30
Figure 2.2 Framework of Theory of Planned Behaviour (TPB)	32
Figure 2.3 Research Framework	37
Figure 3.1 Research Design	39
Figure 4.1 Fishbone Diagram of Variables for Analysing How KCIC Survives in Uncertain Conditions	45
Figure 4.2 KCIC Deal with Uncertain Conditions.....	63
Figure 4.3 Framework of Theory Reason Action (TRA)	64
Figure 4.4 Framework of Theory of Planned Behaviour (TPB).....	65

Figure 4.5 Framework of Theory of Planned Behaviour (TPB) for KCIC Case 69

Figure 4.6 Regulatory Engineering Framework of KCIC Case..... 72

LIST OF APPENDICES

Appendix 1 Research Instrument 86

Appendix 2 Interview Codes 96