

DAFTAR PUSTAKA

- Ahmed, A., Kayis, B. and Amornsawadwatana, S., 2007, *A review of technicians for risk management in projects*, Benchmarking International Journal, Vol. 14 No. 1, pp. 22-36
- Baccarini D, 1996, *The concept of project complexity-a review*, International Journal of Project Management 14: 201-204
- Crawford, L. H. and J. Pollack, 2004, *Hard and Soft Projects: A Framework for Analysis*, International Journal of Project Management 22 (8): 645-653
- Cronbach, L.J., 1951, Coefficient Alpha and The Internal Structure of Tests, Psychometrika 16(3), 297-334
- Hair *et al*, 2006, Multivariate Data Analysis sixth edition, Pearson Prentice Hall (101-162)
- Hartono, 2010, *Investigating risky decisions of construction contractirs in competitive bid mark-ups*, A Thesis Submitted for the Degree of doctor Philosophy, Departement of Industrial and System Engineering, National University of Singapore, Singapore.
- Jones RE and Deckro RF, 1993, *The social psychology of project management conflict*, European Journal of Operational Research 64: 216-228
- Litwin, M.S., 1995, *How to Measure Survei Reability and Validity*, Sage Publication Inc, Thousand Oaks, CA
- Morris and Hought, 1987, *The anatomy of major project: A study of the Reality of Project Management*, John Wiley: Chichester
- Project Management Institute, 1996, *A Guide to The Project Management Knowledge*, Four Campus Boulevard, New Town Square.
- Rekayasa Industri, 2012, interview of project complexity, jl kalibata timur I/36
- Saputro, 2012, *Pengembangan Model Kompleksitas Proyek*, Skripsi Universitas Gadjah Mada, Yogyakarta.



- Sietsman K, 1994, *The project cube: a three-dimentional approach to project classification*. Proceeding of the INTERNET 12th World Congress on Project Management. Oslo, june 284-289
- Simon HA, 1982, *Sciences of the Artificial*, 2nd edn, MIT Press: Cambridge, MA.
- Thompson JD, 1967, *Organization in Action*, McGraw-Hill: New York
- Turner JR and Cochrane RA, 1993, *Goals-and-Methods matrix: Coping with Projects with ill-defined goals and/or methods of achieving them*, International Kournal of Project Management 11: 93-102
- William TM, 2002, *Modelling Complex Projectss*, John Wiley & Sons Ltd :New York