



UNIVERSITAS  
GADJAH MADA

**ANALISIS NOTULEN RAPAT UNTUK MONITORING PROYEK KONSTRUKSI**  
HALASAN LUMBAN GAOL , Toriq Arif Ghudewan, ST., M.SCE.  
Universitas Gadjah Mada, 2019 | Diunduh dari <http://etd.repository.ugm.ac.id/>

## **ABSTRACT**

A Construction project faces many problems so it requires a good management, avaluation in the form of an internal meeting that discusses all the the problems that occur in the project. Research on a construction project by analyzing the result of a construction project meeting, and then identify the things had been discussed in each meeting and then group them into several categories and then the results find out the most faced problems.



## INTISARI

Sebuah proyek konstruksi menghadapi banyak masalah maka dibutuhkan manajemen yang baik, sebuah evaluasi berupa rapat internal untuk membahas setiap permasalahan yang terjadi didalam proyek. Penelitian pada sebuah proyek konstruksi dengan menganalisis hasil rapat konstruksi, kemudian mengidentifikasi hal-hal yang dibahas pada setiap rapat dan kemudian mengelompokkannya menjadi beberapa kategori dan hasil akhirnya yaitu masalah yang paling banyak dihadapi.