

TABLE OF CONTENTS

	Pages
TITLE PAGE	i
APPROVAL PAGE	ii
STATEMENT OF AUTHENTICITY	iii
DEDICATION LETTER	iv
PREFACE	v
TABLE OF CONTENTS	viii
LIST OF TABLE	ix
LIST OF FIGURES	x
LIST OF APPENDIX	xi
INTISARI	xii
ABSTRACT	xii

I. Introduction	1
A. Background	
1. Conceptual Background	1
2. Contextual Background	5
B. Problem Statement	6
C. Research Question	6
D. Research Objective	7
E. Outline of the Research	8
II. Literature Review	10
A. Definition of Project and Project Life Cycle	10
1. Project Definition	10
2. Project Life Cycle	11
B. Types of Project	15
C. Construction Project and Project Management	18
D. Success Factors of Construction Projects	22
E. Project Performance	31
F. Earned Value Analysis	36
III. Research Method	45
A. Type of Research	45
B. Data Collection Method	45
C. Data Analyzing Method	48
D. Validity Test	48
E. Data Analyzing tool	49
IV. Data Analysis	52
A. Company Profile	52
B. Data Analysis and Discussion	54
C. Quadrant for EVA results	74
D. Factors that Support Project to Finish on Time	75
V. Conclusion and Recommendation	79
A. Research Summary	79
B. Conclusion	79
C. Recommendation	80
References	96
Appendix	101