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INTISARI 

Pekerjaan konstruksi merupakan pekerjaan yang cukup kompleks sehingga 

diperlukan pendekatan dan manajemen konstruksi yang baik. Salah satu upaya yang 

harus dilakukan berupa pengukuran produktivitas pekerja. Pengukuran 

produktivitas pekerja merupakan upaya penting untuk mengoptimalkan hasil 

pekerjaan dikarenakan konstruksi di Indonesia masih belum menggunakan mesin 

sehingga banyak variabel yang mempengaruhi hasil pekerjaan.  Tujuan penelitian 

ini adalah untuk menghitung produktivitas pekerja pada pekerjaan pembesian 

balok, kolom dan pelat pada Proyek Pembangunan Rumah Susun Tenaga Pendidik 

UGM. 

Hasil penelitian menunjukan bahwa nilai produktivitas pekerja pada pekerjaan 

pembesian balok, kolom dan pelat untuk semua kelompok pekerja secara berturut-

turut sebesar 1799,711 kg/hari, 1097,185 kg/hari dan 1421,235 kg/hari. Nilai 

produktivitas pekerja tersebut dipengaruhi oleh besarnya output dan input. Pada 

penelitian ini menghasilkan rata-rata besaran output yang hampir sama untuk 

jumlah pekerja yang sama. Namun,  menghasilkan berbagai input yang berbeda 

dimana besarnya input lebih kecil dari outputnya sehingga dapat dikatakan naiknya 

produktivitas berbanding lurus dengan output, tetapi berbanding terbalik dengan 

input. 
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ABSTRACT 

Works of construction are a complex work that requires a good construction 

approach and management. One of th effort that must be done is in the form of 

measuring worker productivity. Measuring worker productivity is an important 

effort to optimize work results because construction in Indonesia still does not use 

machines so there are many variables that influence work results. The purpose of 

this research is to calculate worker productivity in the work of reinforcing beams, 

columns and slabes at the Rumah Susun Tenaga Pendidik UGM Project. 

The results of this research shows that the value of worker productivity in beam, 

column and slabes work for all groups of workers respectively is 1799,711 kg/day, 

1097,185 kg/day and 1421,235 kg/day. The value of worker productivity is 

influenced by the amount of output and input. This research produces almost the 

same average output size for the same number of workers. However, it produces 

various different inputs where the amount of input is smaller than the output so that 

it can be said that the increase in productivity is directly proportional to output, but 

inversely proportional to input. 
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