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INTISARI

Penelitian tentang Manajemen Malerial Pada Pembangunan Gedung
Asrama MM UGM merupakan studi kasus \pada manajemen proyek konstruksi.
Tujuan dari penelitian ini adalah nfuk mengetahui prakfek manajemen msterial
yang diterapkan dalam proses perencanaan, pengadaan, dan pengendalian material
schingga diharapkan dapat memberikan kontribusi keuntungan yang tinggi.

Analisis yang digunskan dalam penelitien ini adslsh menggunskan
literature resecrch dan dolamer — dolumen proyek. Analisis material ini
dignnakan untuk mengetahni komposisi maferial yang dibutuhkan uniek masing -
masing pekerjaan pada setiap minggu.

Dari hasil analisis terscbut’ dapat diketahui bahwa proses perencanaan,

pengadasn, dan pengendalisn material dilskukan secarn bertmhap, vaitu
disesunikan denmgan fingkat kebutuhan di lspangan berdasarkan afas masing —
masing pekerjaan konstruksi. Hal ini bertuyjuon untuk menghilangken kesia —
staan dari material serta menurunkan biaya konstruksi, yaitu setiap kali material
disimpan di gudang muka nilainya harus bpriambah, dan setiap kali material

bergerak / digimgken haras ada penambahsan nilai,

Kata kunei : Manajemen Material, Analisis Komposisi Material, dan Kesia—siaan.
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ABSTRACT

The research about “mairial management in develop MM UGM Guest
House Building” is a case study in construction project management. The purpose
of this research is to understand management mafrial practical in planning,
procurement, and handling process so it can gives a high benefit contribution.

The analysis in this research uges literate research and project documents.
This malrial analysis to understand matrial composition 'what we need of each
work in every week.

The result of analysis is the planning, procurement, and handling process
mafrial do step by step, which adapted with project need based om each

construction work The purpose is to reduce loosing mairial and reduce

construction cost, it mesns every keeping ial in the warehouse so the value

must increase, snd every matrial move / nses must have increasing valus.
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