
This study offers a thorough evaluation of the Bandung Caang Baranang 2017 Public-Private Partnership 

(PPP) project performance. The main goal is to recognize and comprehend the various factors that affect 

the project's performance. This research aims to identify the underlying factors that contribute to the 

success or failure of a project by conducting a thorough analysis of project management, stakeholder 

engagement, financial considerations, and regulatory challenges. The findings provide crucial insights 

into the dynamics of public-private partnerships (PPPs) in urban development in Indonesia, offering 

valuable lessons for policymakers, urban planners, and investors. This study delves into the intricate 

details of the Bandung Caang Baranang project, aiming to enhance our understanding of the 

complexities associated with executing Public-Private Partnerships (PPPs). It also offers 

recommendations to improve future initiatives in this field. This research is not only applicable to the 

specific circumstances of Bandung, but also has wider ramifications for public-private partnership 

frameworks and practices in Indonesia and other regions. 

 

Studi ini menawarkan evaluasi menyeluruh terhadap kinerja proyek Kemitraan Publik-Swasta (PPP) 

Bandung Caang Baranang 2017. Tujuan utama adalah untuk mengenali dan memahami berbagai faktor 

yang mempengaruhi kinerja proyek tersebut. Penelitian ini bertujuan untuk mengidentifikasi faktor-

faktor mendasar yang berkontribusi pada keberhasilan atau kegagalan suatu proyek dengan melakukan 

analisis mendalam terhadap manajemen proyek, keterlibatan pemangku kepentingan, pertimbangan 

keuangan, dan tantangan regulasi. Temuan ini memberikan wawasan penting tentang dinamika 

kemitraan publik-swasta (PPP) dalam pembangunan perkotaan di Indonesia, menawarkan pelajaran 

berharga bagi pembuat kebijakan, perencana kota, dan investor. Studi ini menyelami detail-detail rumit 

dari proyek Bandung Caang Baranang, dengan tujuan untuk meningkatkan pemahaman kita tentang 

kompleksitas yang terkait dengan pelaksanaan Kemitraan Publik-Swasta (PPP). Selain itu, studi ini juga 

menawarkan rekomendasi untuk memperbaiki inisiatif-inisiatif di masa depan dalam bidang ini. 

Penelitian ini tidak hanya berlaku untuk kondisi spesifik di Bandung, tetapi juga memiliki dampak yang 

lebih luas terhadap kerangka kerja dan praktik kemitraan publik-swasta di Indonesia dan wilayah 

lainnya. 
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