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INTISARI 

 Seiring pertumbuhan populasi penduduk dan meningkatnya daya beli, 
volume sampah di Provinsi DKI Jakarta terus meningkat, sudah mencapai 6.500 
hingga 7.500 ton per hari. Di saat yang bersamaan juga kebutuhan terhadap energi 
pun semakin meningkat. Pemerintah Provinsi (Pemprov) DKI Jakarta pada 2011 
sudah menyusun Rencana Induk Sistem Pengelolaan Sampah (RISPS) 2012-2032 
untuk mengelolah sampah menjadi listrik atau waste to energy (WTE) berupa 
Intermediate Treatment Facility (ITF). Namun demikian, hingga kini belum ada 
ITF yang beroperasi. Pada 2018, satu ITF di Sunter mulai dibangun, dan ditargetkan 
selesai pembangunan pada 2021. Untuk mengurai lambannya realisasi RISPS 
tersebut, peneliti menggunakan analisa jejaring kebijakan untuk mengkaji 
permasalahan tersebut. Penelitian ini bertujuan: 1) Mengidentifikasi permasalahan 
aktor dan hubungan antar-aktor yang menghambat percepatan pembangunan WTE; 
2) Menganalisa belief system jejaring kebijakan pembangunan dan pengelolaan 
WTE; 3) Mengeksplorasi strategi dan reformulasi jejaring kebijakan untuk 
percepatan pembangunan WTE.  

Penelitian ini  dilakukan dengan menggunakan pendekatan kualititaif studi 
kasus secara intrinsik. Metode penelitian pengumpulan data dilakukan dengan 
observasi ke tempat pengelolaan sampah, wawancara mendalam (in depth 
interview) para aktor, penelusuran website, dan studi literatur serta perundangan. 
Data, setelah melalui proses pemilahan dan reduksi, kemudian dianalisa dengan 
metode interpretasi dan triangulasi, untuk kemudian diambil kesimpulan. Penelitian 
ini berjalan dengan empat tahap. Tahap pertama memetakan persoalan pengelolaan 
sampah di Provinsi DKI Jakarta. Tahap kedua mengeksplorasi kebijakan-kebijakan 
terkait dengan pengelolaan sampah menjadi energi. Tahap ketiga, mengupas 
jejaring kebijakan pengelolaan sampah menjadi energi. Tahap keempat, 
merefleksikan formulasi jejaring kebijakan, dan mereformulasikan jejaring 
kebijakan untuk pembangunan WTE ke depan. 

Hasil analisis menunjukkan bahwa faktor penghambat percepatan 
pembangunan WTE adalah (1) pendekatan kekuasaan cenderung digunakan 
pemerintah dalam membangun hubungan dengan aktor lain; (2) dalam penentuan 
tarif (tipping fee dan feed in tariff) aktor masih terjebak pada kepentingan sektoral; 
(3) aktor belum memiliki standar yang sama dalam kebijakan penentuan teknologi 
yang akan digunakan; dan (4) regulasi belum terintegrasi sehingga sering dianggap 
tidak visible secara bisnis. Kelima faktor penghambat itu dikarenakan belum 
terciptanya harmoni belief system antar aktor dan strategi aktor yang cenderung 
terjebak pada core belief. Untuk percepatan pembangunan WTE ke depan 
diperlukan reformulasi jejaring kebijakan, yang didalamnya terdapat inovasi 
kebijakan yang memadai, strategi aktor dan agenda setting. 

Kata kunci: sampah, listrik, sampah menjadi listrik, aktor, jejaring kebijakan.  
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ABSTRACT 

As the urban population continues to grow and its buying power increases 
the waste volume that Jakarta, DKI province produces also increases, amounting to 
6,500 – 7,500 tones a day, and accordingly the demand for energy. In 2011 the 
provincial government of DKI Jakarta (Pemprov) has developed a Waste 
Management System Master Plan (RISPS) 2012 – 2032 to convert Waste to Energy 
(WTE) by Intermediate Treatment Facility (ITF). However, there has not been one 
in operation to date. In 2018, one ITF construction was begun and expected to be 
completed by 2021. In order to resolve this sluggish process of realizing the RISPS, 
this research has been conducted using the policy network analysis. This research 
aims to: 1) Identify the problems of actors and relationship between actors that 
delaying the process of WTE development; 2) Analyze the belief system of 
development and WTE management policy; 3) Explore strategy and reformulate 
the  policy network for WTE development acceleration. 

This research was conducted with case studies approach intrinsically. Data 
gathering methods were obtained by direct observation at waste disposal sites, in 
depth interviews with actors, websites, and literature studies including regulations. 
After the selection and reduction process, the data is analyzed and intepreted using 
triangulation methods, then produced into a result summary. There are 4 steps 
performed in this research: 1) mapping out the waste management problems in 
Jakarta, DKI. 2) explore existing policies related to WTE. 3) elaborate the WTE 
policy network. 4) formulate policy network and re-formulate policy network for 
future WTE development. 

The result of the analysis shows that (1) the main disruptions to the WTE 
development acceleration process is the government tends to misuse its power in 
building relationship with other actors; (2) these actors are often caught in sectoral, 
conflicting interests when determining tariffs (tipping fee and feed in tariff). (3) 
there is no  technological standard used among all actors. (4) unintegrated 
regulations are seen as not viable from a business perspective. These 4 factors are 
causing disruptions and delay since there is no common belief system among the 
actors, and actors strategies that tend to get stuck on the core belief. Therefore, a 
reform in the policy network is well needed in order to create a better WTE 
development acceleration program through adequate policy innovation, actors 
strategies and agenda setting. 
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