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INTISARI 

Intake tower merupakan salah satu bagian utama dalam Bendungan Serbaguna 

Karian Banten. Intake tower pada Bendungan Karian ini memiliki 4 pintu 

pengambilan yang berfungsi untuk pengambilan RKI untuk wilayah DKI Jakarta 

dan Banten. Manajemen mutu harus diperhatikan guna memperkecil resiko 

kegagalan struktur dan kecelakaan kerja. 

 

Dari hasil analisis yang dilakukan, pegendalian mutu baik material dan pekerjaan 

intake tower sudah dilakukan dengan baik. Perencanaan mutu mengacu terhadap 

standar yang berlaku. Pengendalian mutu terhadap material dan pekerjaan telah 

sesuai dengan prosedur dalam standar acuan dan diperoleh hasil yang sesuai dengan 

spesifikasi teknis. Terdapat berita acara setiap ada pendatangan material baru, 

pengujian material, kalibrasi alat ukut, dan inspeksi sebelum melaksanakan 

pekerjaan selanjutnya..  

 

Metode pelaksanaan intake tower terdapat pekerjaan sipil maupun pekerjaan 

mekanikal. Pekerjaan sipil berupa tahapan penulangan, bekisting, dan 

pengecoranyang dilakukan secara berulang-ulang.  

 

 

Kata kunci: Perencanaan Mutu, Pengendalian Mutu, Beton, Metode 

Pelaksanaan Intake Tower. 
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ABSTRACT 

Intake tower is one of the most important part of Karian Multipurpose Dam Project. 

Intake tower at Karian Dam has 4 gates to take the water for house, industrial, and 

city in Jakarta and Banten area. Quality management system need to paid attention 

for minimize the general failure of construction and working accident. 

 

From the result of analysis, the management system of intake tower already well 

performed. Quality planning refers to a well developed standar.  Quality control of 

material and construction work has suitable to the procedure in the standard 

reference and obtained a result that suitable of technical specification. Quality 

assurance also work well. There are arrangement in every new material, materials 

testing, calibration, and inspection before doing the next step of construction work.  

 

Methode statement of intake tower has civil work and mechanical work. The civil 

work consist of rebar installation, scaffolding installation, and concreting.  

 

 

Keywords: Quality Plan, Quality Control, Concrete, Method Statemento of 

Intake Tower 

 

Pengendalian Mutu dan Metode Pelaksanaan Pekerjaan Intake Tower Bendungan Serbaguna Karian
Banten
LIFIA SEPTIA RAHMA, Dr. Ir. Sindu Nuranto, MS.
Universitas Gadjah Mada, 2019 | Diunduh dari http://etd.repository.ugm.ac.id/


	INTISARI
	ABSTRACT

