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INTISARI 

 

Penulisan hukum ini bertujuan untuk mengetahui pelaksanaan perjanjian 

pembangunan kapal antara CV Lambara Cipta Karya dengan PT Janata Marina 

Indah, bentuk-bentuk wanprestasi dan perlindungan hukum bagi para pihak dalam 

perjanjian serta penyelesaian wanprestasi dalam pelaksaan perjanjian tersebut.  

  

Metode penelitian yang digunakan dalam penelitian ini adalah metode 

yuridis-empiris dengan pendekatan kualitatif. Penelitian ini dilakukan dengan 

penelitian studi pustaka untuk mendapatkan bahan hukum primer dan bahan hukum 

sekunder, yang dilengkapi dengan penelitian studi lapangan melalui wawancara 

dengan responden terkait dan dokumen penting selama pelaksanakan perjanjian. 

Data yang telah diperoleh kemudian diolah untuk mendapatkan informasi guna 

menjawab permasalahan. 

 

Hasil penelitian dan pembahasan dalam penulisan hukum ini menunjukan 

PT Janata Marina Indah memutuskan untuk menghentikan secara sepihak 

perjanjian sub kontrak pembangunan kapal dengan CV Lambara Cipta karya karena 

dinyatakan telah melakukan 2 (dua) bentuk wanprestasi yaitu melakukan yang 

diperjanjikan namun terlambat dan melakukan apa yang diperjanjikan tapi tidak 

sesuai. Kedua Wanprestasi tersebut diselesaikan dengan negosiasi oleh para pihak, 

sesuai kesepakatan oleh para pihak.  
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ABSTRACT 

 

 

This legal research was purposed to determine the implementation of 

shipbuilding agreement between CV Lambara Cipta Karya and PT Janata Marina 

Indah, forms of breach of contract in this agreement, settlement of breach of 

contract and protection of law to all parties in this agreement. 

 

The research method used in this study is normative-empirical legal 

research with a qualitative approach. This research was conducted with literature 

study research to obtain primary and secondary legal materials, with addition by 

field study research through interviews with relevant respondent and important 

documents during the implementation of the agreement. The data that has been 

collected then processed to obtain information to answer the problem. 

 

The result of this legal research shows that PT Janata Marina Indah Decided 

to unilaterally terminate the subcontract shipbuilding agreement with CV Lambara 

Cipta Karya because it was stated that was 2 (two) form breach of contract which 

said that they doing what promised but late in manner and did what has to be carried 

out but not in accordance with. That issues were solved by negotiation by the parties 

and agreed by the parties. 
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