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INTISARI 

Bangunan intake tower Ciuyah pada proyek Bendungan Serbaguna Karian 

Lebak Banten yang berfungsi mengambil dan menyalurkan air menuju daerah 

kekurangan air dibangun dengan menggunakan struktur beton bertulang. Intake 

tower Ciuyah berfungsi untuk mengalirkan air melalui tunnel menuju daerah 

Tangerang dan DKI Jakarta. Fondasi intake tower harus memiliki kekuatan untuk 

menahan gaya dan beban yang diterima dari struktur bangunan diatasnya. Untuk 

menghasilkan struktur fondasi yang kuat dan kokoh, kontraktor harus memiliki 

metode pelaksanaan pembangunan yang tepat.  

Metode pelaksanaan yang digunakan untuk pembangunan fondasi intake 

tower Ciuyah berupa pekerjaan galian, penulangan, dan pengecoran yang dilakukan 

secara berulang-ulang. 

Permasalahan yang dihadapi dilapangan antara lain : kurangnya jumlah 

terpal untuk melindungi dari hujan, kurangnya jumlah alat untuk dewatering, 

material beton banyak yang tercecer saat proses pengecoran. Untuk mengatasi 

permasalah yang timbul, maka perlu dilakukan tindakan antara lain : menambah 

jumlah terpal, menambah jumlah water pump, dan menggunakan pipa yang bersifat 

fleksibel untuk mengalirkan beton. 

Kata kunci : Menara intake, metode pelaksanaan, masalah dan solusi. 
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ABSTRACT 

Ciuyah Intake Tower Building in Karian Lebak Banten Multipurpose Dam 

project that serves to take and distribute water to the water shortage area is 

constructed using reinforced concrete structures. Ciuyah Intake Tower serves to 

drain the water through the tunnel to the Tangerang and DKI Jakarta. The 

foundation of the intake tower must have the power to withstand the style and 

burden received from the building structure on it. To produce a strong and sturdy 

foundation structure, contractors must have the right method of implementation of 

development.  

The implementation method used to build the foundation of Ciuyah Intake 

Tower in the form of quarry work, reinforcement, and concreting are carried out 

repeatedly. 

The problems faced in the field are: lack of tarp to protect from rain, lack 

of tools for dewatering, many concrete materials that are scattered during the 

concreting process. To fix this problem, it is necessary to take action: increase the 

number of tarp, increase the number of water pumps, and use a pipe that is flexible 

to drain concrete. 

Keywords : Intake tower, method statement, problem and solution. 
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