'(Ij'ingkat Implementasi Manajemen Proyek dan Hubungannya Dengan Kinerja Perusahaan Konstruksi
i

Indonesia
BAGUS YUDI CAHYONO, Budi Hartono, S.T., MPM., Ph.D.
UNIVERSITAS

GADJAH MADA Universitas Gadjah Mada, 2015 | Diunduh dari http://etd.repository.ugm.ac.id/

DAFTAR PUSTAKA

Andersen, E.S., dan Jessen, S.A., 2003, Project Maturity in Organizations,
International Journal of Project Management, 21, 457-461.

Azhari, M.A., 2013, Construction Sector Gears Up for The Growth,
http://www.thejakartaglobe.com, [online, accessed 4 Mei 2014].

BPS (Badan Pusat Statisik), 2012, Nilai Konstruksi Yang Diselesaikan Menurut Jenis
Pekerjaan 2004-2012, http://www.bps.go.id, [online, accessed 12 April 2014].

BPS (Badan Pusat Statisik), 2013, Contribution of Construction Sector on GDP 2002-
2012, http://www.bps.go.id, [online, accessed 4 Mei 2014].

Bay, A. F., dan Skitmore, M., 2006, Project Management Maturity: Some Results from
Indonesia, Journal of Building and Construction Management, 10, 1-5.

Belout, A., dan Gauvreau, C., 2004, Factors Influencing Project Success: The Impact
of Human Resource Management, International Journal of Project
Management, 22(1), 1-11.

Cooke-Davies, T. J., dan Arzymanow, A., 2003, The Maturity of Project Management
in Different Industries: An Investigation into Variations between Project
Management Models, International Journal of Project Management, 21, 471-
478.

Crawford, J. K., 2002, Project Management Maturity Model: Providing a Proven Path
to Project Management Excellence, Marcel Dekker, Inc., New York.

Dawes, J., 1999, The Relationship Between Subjective and Objective Company
Performance Measures in Market Orientation Research: Further Empirical
Evidence, Marketing Bulletin, 10, 65-75.

Fengyong, Z., dan Renhui, L., 2007, Study on Framework of Construction Project
Management Maturity Model, Journal IEEE.

Grant, K. P., dan Pennypacker, J., S., 2006, Project Management Maturity: An
Assessment of Project Management Capabilities Among and Between Selected
Industries, Journal IEEE , 53(1), 59-68.

106


http://www.thejakartaglobe.com/

'(Ij'ingkat Implementasi Manajemen Proyek dan Hubungannya Dengan Kinerja Perusahaan Konstruksi
i

Indonesia
BAGUS YUDI CAHYONO, Budi Hartono, S.T., MPM., Ph.D.
UNIVERSITAS

GADJAH MADA Universitas Gadjah Mada, 2015 | Diunduh dari http://etd.repository.ugm.ac.id/

Guangshe, J., Li, C., Jianguo, C., Shuisen, Z., dan Jin, W., 2008, Application of
Organizational Project Management Maturity Model (OPM3) to Construction
in China: An Empirical Study, Journal IEEE, 08(1), 56-62.

Hair, J.F. Jr., Anderson, R.E., Tatham, R.L., dan Black, W.C., 2006, Multivariate
Data Analysis, 5" ed, Upper Saddle River, NJ: Prentice Hall.

Ibbs, C. W., dan Kwak, Y. H., 2000, Assessing Project Management Maturity, Project
Management Journal, 31(1), 32-43.

IFC (International Finance Corporation), 2013, Indonesia’s Infrastructure
Investments: Finally Taking Off, http://www.ifc.org, [online, accessed 4 Mei
2014].

Kerzner, H., 2001, Strategic Planning for Project Management Using a Project
Management Maturity Model, John Wiley & Sons, Canada.

Khoshgoftar, M., dan Osman, O., 2009, Comparison of Maturity Models, Journal
IEEE, 09(1), 297-301.

Mabholtra, N. K., 2004, Marketing Research: An Applied Orientation (4" edn) Pearson
Education, New Jersey.

OGC (Office of Government Commerce), 2006, Portfolio, Programme & Project
Management Maturity Model (P3M3), Office of Government Commerce.

PMI (Project Management Institute), 2000, A Guide to the Project Management Body
of Knowledge, Project Management Institute, Inc., 1, 4-7.

PMI (Project Management Institute), 2013, A Guide to the Project Management Body
of Knowledge, Project Management Institute, Inc., 2, 30-33

SEI (Software Engineering Institute), 2006, Capability Maturity Model Integration,
Carnegie Mellon University.

Sisaye, S., 2005, Organizational Change and Development in Management and Control
System Process Innovation for Internal Auditing and Management Accounting,
Elsevier Science Ltd.

Supriyadi, M. M., 2014, Pengembangan Model Tingkat Kedewasaan Manajemen
Proyek Perusahaan Teknologi Informasi di Indonesia, Tugas Akhir Program
Studi Teknik Industri, Universitas Gadjah Mada.


http://www.thejakartaglobe.com/

'(Ij'ingkat Implementasi Manajemen Proyek dan Hubungannya Dengan Kinerja Perusahaan Konstruksi
i

Indonesia
BAGUS YUDI CAHYONO, Budi Hartono, S.T., MPM., Ph.D.
UNIVERSITAS

GADJAH MADA Universitas Gadjah Mada, 2015 | Diunduh dari http://etd.repository.ugm.ac.id/

Trochim, W. M. K., 2006, “Descriptive Statistic” Research Methods Knowledge Base,
<http://www.socialresearchmethods.net/kb/statdesc.php> (28 Januari 2015)

Wijaya, D., dan Hartono, B., 2013, The Development of Project Risk Management

Maturity Model, In : 13" International Conference on QIiR, Yogyakarta,
Indonesia 25-28 June 2013, Indonesia.

Wijaya, D. F. N., 2013, Hubungan Antara Level Kedewasaan Manajemen Resiko,
Kompleksitas Proyek dan Kinerja Perusahaan Ditinjau dari Perspektif
Kontijensi, Thesis Program Studi Teknik Industri, Universitas Gadjah Mada.





