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INTISARI 

 

Pada era industri 4.0 dengan perkembangan teknologi yang sangat pesat, dunia 

konstruksi dituntut untuk bisa menggunakan teknologi terintegrasi. Metode yang 

terintegrasi dengan semua bagian pada pembangunan konstruksi dapat membantu 

pelaksanaan dengan cepat dan akurat. Metode Building Information Modelling 

adalah metode terintegrasi dengan semua bagian yang bergerak dalam perencanaan 

dan pelaksanaan bangunan dengan pemodelan yang sesuai dengan detail spesifikasi 

yang digunakan dengan mengedepankan segi waktu, biaya, dan mutu. 

Penelitian menggunakan Software Tekla Structures 2021 dengan pemodelan 

struktur atas bangunan gedung yaitu struktur kolom, balok, dan plat. Dengan 

pemodelan yang akurat sesuai dengan standard detail dan Shopdrawing yang 

digunakan pada pelaksanaan konstruksi. Perhitungan volume beton bertulang 

dilakukan juga dengan cara konvensional. Hasil dari kedua cara pendekatan 

tersebut akan dibandingkan dengan hasil akhir nilai efisiensi penggunaan Metode 

Building Information Modelling dan nilai optimal optimasi waste material beton 

bertulang pada penggunaan Tekla Structures 2021. 

Dari hasil evaluasi yang dilakukan pada penelitian ini didapatkan perbandingan 

selisih jumlah volume beton ready mix pada struktur kolom sebesar 5,29 m3, 

struktur balok sebesar 5,85 m3, dan struktur plat 3,94 m3. Perbandingan selisih 

volume besi tulangan pada struktur kolom sebesar 128 Kg, struktur balok sebesar 

3625 Kg, dan struktur plat sebesar 208 Kg. Penggunaan Software Tekla Structures 

2021 dapat mengoptimalkan pengunaan material dengan rentang 7%-22%. Nilai 

efisiensi penggunaan metode BIM didapatkan nilai sebesar 4% dengan 

penghematan biaya pada lantai tipikal senilai Rp. 246.572.536. Dengan optimasi 

waste material penggunaan besi tulangan dapat dioptimalkan sampai dengan waste 

material sebesar 1,53% nilai tersebut lebih kecil dari perencanaan dengan waste 

material 3% dengan biaya waste material setelah optimasi senilai Rp. 12.404.631. 

Kata kunci : Building Information Modelling, Konvensional, Tekla Structures 2021, 

Biaya Material, Waste Material. 

Pemodelan dan Evaluasi Penggunaan Material Beton Bertulang Dengan Metode Building Information
Modelling Menggunakan Tekla Structures Pada Proyek Apartemen Collins Boulevard
KEVIN MUDZAKI N S, Edi Kurniadi, S.T., M.T.
Universitas Gadjah Mada, 2021 | Diunduh dari http://etd.repository.ugm.ac.id/



xiv 

 

ABSTRACT 

 

In the industrial era 4.0 with the rapid development of technology, the 

construction world is required to be able to use integrated technology. Methods 

that are integrated with all parts of construction can help the implementation 

quickly and accurately. Building Information Modelling method is an integrated 

method with all parts that move in the planning and implementation of buildings 

with modeling that matches the details of specifications used by putting forward the 

aspects of time, cost, and quality. 

Research using Software Tekla Structures 2021 with modeling the top structure 

of buildings, namely column structures, beams, and plates. With accurate modeling 

in accordance with detailed standards and Shopdrawing used in the 

implementation of construction. Calculation of the volume of reinforced concrete 

is carried out also in the conventional way. The results of both approaches will be 

compared to the final result of the efficiency value of the use of the Building 

Information Modelling Method and the optimal value of optimization of reinforced 

concrete waste material on the use of Tekla Structures 2021. 

From the evaluation results conducted in this study, the difference in the 

number of ready mix concrete volumes in column structures was 5.29 m3, the block 

structure was 5.85 m3, and the plate structure was 3.94 m3. Comparison of 

differences in the volume of reinforcing iron in column structures of 128 Kg, beam 

structure of 3625 Kg, and plate structure of 208 Kg. Use of Software Tekla 

Structures 2021 can optimize the use of materials with a range of 7%-22%. The 

efficiency value of using BIM method was obtained by 4% with cost savings on a 

typical floor worth Rp. 246,572,536. With the optimization of waste material the 

use of reinforcing iron can be optimized up to waste material by 1.53% the value is 

smaller than the planning with waste material 3% with the cost of waste material 

after optimization worth Rp. 12,404,631. 
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