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INTISARI 

 

Pada kawasan sisi barat Bandara Yogyakarta Internasional Airport terdapat 

Muara Sungai Bogowonto yang berada pada daerah Desa Jangkaran, Kecamatan. 

Temon, Kabupaten. Kulonprogo, Provinsi Daerah Istimewa Yogyakarta dengan 

kondisi badan sungai yang cukup buruk dan menyebabkan terjadi banjir 

dikarenakan oleh aktivitas sedimentasi, sehingga pemerintahan mengadakan 

pembangunan pengaman pantai berupa jetty. 

Saat akan melaksanakan pembangunan jetty di daerah Muara Sungai 

Bogowonto tertutup oleh sedimen yang tinggi, oleh karena itu diperlukan pekerjaan 

galian untuk memperlancar debit banjir, untuk melakukan pekerjaan galian 

dibutuhkan alat berat tidak hanya satu alat berat saja tetapi dibutuhkan beberapa 

kombinasi alat berat, saat akan menyewa alat berat diperlukan hitungan anggaran 

biaya dan waktu agar mencapai efisiensi. 

Dalam melakukan analisis perhitungan penulis mencari alternatif dengan 

kombinasi alat berat yang berbeda, alternatif yang paling efisien terdapat pada 

alternatif kedua dengan kombinasi dua excavator dan tiga bulldozer menghasilkan 

durasi waktu 207,151/jam dengan harga biaya sewa alat berat sebesar Rp 

256,037,760,00. 

Kata Kunci : Muara Sungai Bogowonto, Jetty, Alat Berat. 
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ABSTRACT 

 On the west side of Yogyakarta International Airport, there is the 

Bogowonto River Estuary which is in the area of Jangkaran Village, District. 

Temon, District. Kulonprogo, Yogyakarta Special Region Province with poor river 

conditions and causing flooding due to sedimentation activities, so there is 

construction of coastal protection in the form of a pier. 

 When going to carry out the construction of the pier in the Bogowonto 

River Estuary area it is closed by high sediment, therefore excavation work is 

needed to facilitate flood discharge, to carry out excavation work heavy equipment 

is needed not only one heavy equipment but several combinations of heavy 

equipment are needed, when renting heavy equipment calculates the cost and time 

budget in order to achieve efficiency. 

 In conducting the analysis, the authors look for alternatives with different 

combinations of heavy equipment, the most efficient alternative is the second 

alternative with a combination of two excavators and three bulldozers resulting in 

a duration of 207,151/hour with a rental price of Rp. 256,037,760.00. 
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