

DAFTAR PUSTAKA

- Asfaw Hailu, H., & Tshehla, M. (2024). Risk Factors of Public-Private Partnerships for Public Infrastructure Projects in Developing Countries. *African Journal of Public Administration and Environmental Studies*, 3(3), 121–142. <https://doi.org/10.31920/2753-3182/2024/v3n3a7>
- Bahrami, M., Bazzaz, D. H., & Sajjadi, S. M. (2012). Innovation and Improvements In Project Implementation and Management; Using FMEA Technique. *Procedia - Social and Behavioral Sciences*, 41, 418–425. <https://doi.org/10.1016/j.sbspro.2012.04.050>
- Bhoola, V., Hiremath, S. B., & Mallik, D. (2014). An Assessment of risk response strategies practiced in software projects. *Australasian Journal of Information Systems*, 18(3). <https://doi.org/10.3127/ajis.v18i3.923>
- Bourass, Y., & Taibi, S. (2016). Risk Assessment and Risk Mapping. *American Journal of Engineering Research (AJER)*, 5, 118–124. www.ajer.org
- Carbone, T. A., & Tippett, D. D. (2004). Project risk management using the project risk fmea. *EMJ - Engineering Management Journal*, 16(4), 28–35. <https://doi.org/10.1080/10429247.2004.11415263>
- Daliman, H., & Purwanti, O. (2021). Analisis Penilaian Risiko Program Kerjasama Pemerintah Badan Usaha (KPBU) pada Infrastruktur Jalan Tol. *Jurnal Teknik Sipil*, 7(Hal), 22–31. <https://doi.org/10.26760/rekaracana>
- Endo, K., & Ram, K. S. (2021). adbi-brief-ppp-developing-asian-countries-3rd. *Asian Development Bank Institute*, 5. <https://www.adb.org/publications-public-private-partnerships-developing-asian-countries-practical-suggestions-future>

Ghozim Herdiyanto, D., & Djakman, C. D. (2020). Operational Risk Analysis in Construction Projects (Case Study in PT ABC). In *International Colloquium on Forensics Accounting and Governance (ICFAG)* (Vol. 1, Issue 1).

Grimsey, D., & Lewis, M. K. (2002). Evaluating the risks of public private partnerships for infrastructure projects. *International Journal of Project Management*, 20(2), 107–118. [https://doi.org/10.1016/S0263-7863\(00\)00040-5](https://doi.org/10.1016/S0263-7863(00)00040-5)

Hernadewita, H., & Saleh, B. I. (2020). Identifying tools and methods for risk identification and assessment in construction supply chain. *International Journal of Engineering, Transactions A: Basics*, 33(7), 1311–1320. <https://doi.org/10.5829/ije.2020.33.07a.18>

Hii, D. H., Muhammad, N. A., & Muhammad, N. (2024). Synergizing FMEA and PDCA for superior risk management and process improvement in the semiconductor industry: a case study. *International Journal of Production Management and Engineering*, 12(2), 180–194. <https://doi.org/10.4995/ijpme.2024.21469>

Keshk, A. M., Maarouf, I., & Annany, Y. (2018). Special studies in management of construction project risks, risk concept, plan building, risk quantitative and qualitative analysis, risk response strategies. *Alexandria Engineering Journal*, 57(4), 3179–3187. <https://doi.org/10.1016/j.aej.2017.12.003>

Mcdermott, R. E., Mikulak, R. J., Beauregard, M. R., Mikulak, M. •, & Beauregard, •. (2008). *2nd Edition THE BASICS OF FMEA The Basics of FMEA*.

Nasrallah, I., Sabbah, I., Haddad, C., Ismail, L., Kotaich, J., Salameh, P., Kak, A. el, Nasr, R., & Bawab, W. (2023). Evaluating the academic scientific laboratories' safety by applying failure mode and effect analysis (FMEA) at the public university in Lebanon. *Heliyon*, 9(12). <https://doi.org/10.1016/j.heliyon.2023.e21145>

- Ng, A., & Loosemore, M. (2007). Risk allocation in the private provision of public infrastructure. *International Journal of Project Management*, 25(1), 66–76. <https://doi.org/10.1016/j.ijproman.2006.06.005>
- Pascarella, G., Rossi, M., Montella, E., Capasso, A., de Feo, G., Snr, G. B., Nardone, A., Montuori, P., Triassi, M., D’auria, S., & Morabito, A. (2021). Risk analysis in healthcare organizations: Methodological framework and critical variables. *Risk Management and Healthcare Policy*, 14, 2897–2911. <https://doi.org/10.2147/RMHP.S309098>
- Schindler, P. S. (2022). *Business Research Methods. Fourteenth Edition*.
- Tangestani, M., Jonidi Jafari, A., Kermani, M., & Rezaei Kalantary, R. (2025). Development application of FMEA risk assessment model for indoor air pollutants in healthcare organizations: Focus on suspended particles and bioaerosols in hospitals. *MethodsX*, 14. <https://doi.org/10.1016/j.mex.2025.103342>
- Valipour, A., Mohammadi, F., Yahaya, N., Sarvari, H., & Noor, N. M. (2014). Identification and Evaluation of Risk Allocation Criteria and Barriers: A Malaysian Public Private Partnership Project Case Study. *Journal of Applied Sciences*, 14 (18), 2023–2031. <https://doi.org/10.3923/jas.2014.2023.2031>
- World Bank. (2017). *Public-Private Partnerships Reference Guide Version 3*. www.worldbank.org
- Xiong, W., Zhao, X., Yuan, J.-F., & Luo, S. (2017). Ex Post Risk Management in Public-Private Partnership Infrastructure Projects. *Project Management Journal*, 48 No. 3, 76–89. <https://doi.org/https://doi.org/10.1177/875697281704800305>
- Yescombe, E. R., & Farquharson, E. (2018). *Public-Private Partnership For Infrastructure. Second Edition*.

Peraturan Menteri Bidang Perekonomian Nomor 12 Tahun 2024 tentang *Perubahan Keenam Atas Peraturan Menteri Koordinator Bidang Perekonomian Nomor 7 Tahun 2021 Tentang Perubahan Daftar Proyek Strategis Nasional* (Berita Negara Republik Indonesia Tahun 2024 Nomor 683).

Peraturan Menteri Pekerjaan Umum dan Perumahan Rakyat Nomor 01/PRT/M/2017 Tahun 2017 tentang *Tata Cara Pelaksanaan Pengadaan Badan Usaha Untuk Pengusahaan Jalan Tol* (Berita Negara Republik Indonesia Tahun 2017 Nomor 299).

Peraturan Presiden Nomor 38 Tahun 2015 tentang *Kerjasama Pemerintah dengan Badan Usaha dalam Penyediaan Infrastruktur* (Lembaran Negara Republik Indonesia Tahun 2015 Nomor 62).

Peraturan Presiden Nomor 75 Tahun 2014 tentang *Percepatan Penyediaan Infrastruktur Prioritas* (Lembaran Negara Republik Indonesia Tahun 2014 Nomor 164).

Peraturan Presiden Nomor 122 Tahun 2016 tentang *Perubahan Atas Peraturan Presiden Nomor 75 Tahun 2014 Tentang Percepatan Penyediaan Infrastruktur Prioritas*.

Komite Percepatan Penyediaan Infrastruktur Prioritas. (2024, November). *Dashboard Monitoring Status Proyek Strategis Nasional*. Tersedia di <https://www.kppip.go.id>, diakses pada 09 Juni 2025.

Kementerian Pekerjaan Umum dan Perumahan Rakyat (2021). *Buku V Studi Kelayakan Pelelangan Pengusahaan Jalan Tol Akses Patimban*.