

ABSTRACT

Non-profit organizations play an important role in creating long term impact in the certain issue they're focusing on. Being oriented to social issues, measuring project success is crucial to non-profit organizations to know how big the impact they have on the issue. Previous researches have highlighted the influence of external resourcefulness to project success, with some studies add on the leadership competencies of project manager as one of the key elements to assure project success.

This research is a continuation of past studies, by finding out the moderating role of leadership competencies to the relationship of external resourcefulness and project success in non-profit organizations. It utilizes research instrument adapted from past studies and were filled by 220 non-profit projects in Indonesia through purposive sampling. To further analyze the data, this research uses moderated regression analysis.

The findings of this research indicate that there is a significant positive relationship of external resourcefulness and project success, however the moderating role of leadership competencies of project manager is significantly negative. The possible explanation for this is that competent project managers are able to manage resources effectively to guarantee project success regardless of the external resources.

Keywords: Project Management, External Resourcefulness, Project Success, Leadership Competencies of Project Manager, Moderated Regression Analysis, Non-profit Organizations

ABSTRAK

Organisasi Nirlaba memiliki peran penting dalam memberikan manfaat jangka panjang pada isu yang menjadi fokus utama organisasi tersebut. Berorientasikan pada isu-isu sosial, mengukur suksesnya suatu proyek menjadi penting untuk organisasi nirlaba untuk mengetahui seberapa besar manfaat yang mereka berikan untuk isu tersebut. Penelitian sebelumnya telah menemukan pengaruh dari banyaknya sumber daya eksternal terhadap suksesnya proyek, dengan beberapa penelitian menambahkan kompetensi kepemimpinan manajer proyek sebagai salah satu elemen utama untuk memastikan suksesnya proyek.

Penelitian ini merupakan lanjutan dari penelitian-penelitian lampau, dengan mencari tahu peran moderasi dari kompetensi kepemimpinan terhadap hubungan sumber daya eksternal dengan suksesnya proyek pada organisasi nirlaba. Penelitian ini menggunakan instrumen penelitian yang diadaptasi dari penelitian sebelumnya dan diisi oleh 220 proyek nirlaba di Indonesia dengan metode *purposive sampling*. Untuk menganalisis data, penelitian ini menggunakan *Moderated Regression Analysis*.

Hasil penemuan dari penelitian ini mengindikasikan adanya hubungan positif yang signifikan antara banyaknya sumber daya eksternal dengan suksesnya proyek, namun peran moderasi dari kompetensi kepemimpinan manajer proyek adalah negatif secara signifikan. Penjelasan yang mungkin untuk penemuan ini adalah manajer proyek yang kompeten mampu untuk melakukan manajemen sumber daya secara efektif untuk memastikan suksesnya suatu proyek tanpa memandang banyak tidaknya sumber daya eksternal.

Keywords: Manajemen Proyek, Banyaknya Sumber Daya Eksternal, Suksesnya Proyek, Kompetensi Kepemimpinan Manajer Proyek, *Moderated Regression Analysis*, Organisasi Nirlaba