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INTI SARI 

 Dalam pembangunan struktur bangunan tinggi maka diperlukan metode-

metode bekisting yang tepat untuk mempermudah dan mempercepat dalam 

pengerjaan. Salah satunya dengan penerapan metode bekisting slipform. Tujuan 

penulis dalam Tugas Akhir ini adalah untuk menganalisis metode pelaksanaan 

bekisting slipform dilapangan, evaluasi terhadap pelaksanaan bekisting slipform dan 

penilaian hasil mutu dari pelaksanaan bekisting slipform. Metode yang digunakan 

dalam penelitian Tugas Akhir ini adalah mengamati metode pelaksanaan bekisting 

slipform, evaluasi terhadap pelaksanaan bekisting  slipform  dan peniaian hasil mutu 

dari pelaksanaan bekisting slipform. Hasil dari penelitian ini adalah metode 

pelaksanaan bekisting slipform terdapat tahap-tahap pekerjaan, yaitu : pekerjaan 

persiapan, pekerjaan bekisting, pekerjaan tulangan, pekerjaan pengecoran, pekerjaan 

stek balok, pekerjaan curring dan finishing. Evaluasi terhadap pelaksanaan bekisting 

slipform diperoleh beberapa ketidaksesuaian, yaitu : pemasangan coupler yang 

belum sempurna sehingga mengakibatkan sambungan tulangan longitudinal miring, 

air semen yang keluar tidak segera dibersihkan sehingga menyebabkan permukaan 

beton menjadi kasar, pemasangan flexible panel tidak rata sehingga menyebabkan 

permukaan beton menjadi bergelombang, namun berdasarkan ketidaksesuaian 

tersebut dapat dilakukan penanganan sesuai persyaratan yang berlaku. Pada penilaian 

hasil mutu dari pelaksanaan bekisting slipform meliputi berbagai penilaian, yaitu : 

verticality/ketegakan, kerataan permukaan, bebas retak/rusak/air semen keluar, tidak 

boleh tampak agregat kasar, tidak menggelembung, bebas tempelan 

bekisting/kayu/paku/busa, pemadatan homogen/sempurna, penilaian tersebut dapat 

dilakukan dengan pengukuran dilapangan dan secara visual sesuai persyaratan yang 

telah ditetapkan.  

Kata Kunci : Metode Bekisting Slipform, Metode Pelaksanaan, Evaluasi, 

Penilaian Hasil Mutu.  
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ABSTRACT 

In the construction of high rise structures proper formwork methods are 

needed to simplify and speed up workmanship. One of them is by applying the 

slipform formwork method. The purpose of the author in this final project is to 

analyze the method of implementing slipform formwork in the field, evaluation of the 

implementation of slipform formwork and assessment of the quality result of the 

implementation of slipform formwork. The method used in this final project research 

is observing the implementation of slipform formwork, evaluation of the 

implementationof slipform formwork and assessment of the quality result of the 

implementation of slipform formwork. The result of this study are the methods of 

implementing slipform formwork there are stages of work, namely : preparatory 

work, formwork work, reinforcement work, casting work, beam cuttings, curring and 

finishing work. Evaluation of the implementation of slipform formwork obtained 

some mismatches, namely : installation of a coupler that is not yet perfect resulting 

in a tilted longitudinal reinforcement connection, cement water that comes out is not 

immediately cleaned causing the concrete surface to become rough, flexible panel 

installation is not flat causing the concrete suface to be bumpy, but based on the 

discrepancy can be handled according to applicable requirements. In the assessment 

of the quality results of the implementation of slipform formwork include a variety of 

assessment, namely : verticality/straightness, surface flatness, free 

cracking/damage/cement water out, should not appear coarse aggregate, not 

bubbling, free formwork/wood/nails/foam, compaction homogeneous/perfect, the 

assessment can be carried out by measurements in the field and visually according to 

established requirements. 

Keyword : Slipform Formwork, Method of Implementing, Evaluation, Assesment of the 

Quality. 
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