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INTISARI 

 Dalam rangka memenuhi kebutuhan penyaluran gas ke PJB Muara Karang 

dan beberapa pelanggan kecil lainnya yang berada di daerah sekitar Muara Karang, 

Penjaringan, Koja, Kali Baru, Jakarta, hingga masuk ke wilayah Babelan dan Muara 

Bekasi umumnya perlu diadakan relokasi dengan penggantian jembatan pipa gas 

baru di Muara Karang. Jembata pipa gas merupakan struktur yang menopang pipa 

gas untuk melewati rintangan yang terdapat pada jalur pipa. Pembangunan 

jembatan pipa gas Muara Karang ini merupakan proyek  untuk meningkatkan 

pemanfaatan atau penggunaan gas bumi nasional. 

 Perlunya metode kerja yang efektif dan efisien untuk memaksimalkan 

pekerjaan relokasi dan pembangunan jembatan pipa gas Muara Karang sehingga 

diperoleh percepatan proyek yang lebih baik. Pelaksanaan konstruksi tersebut 

berpedoman pada panduan konstruksi jembatan pipa gas yang telah direncanakan 

pada proyek.  

 Berdasarkan hasil observasi disimpulkan bahwa secara umum pelaksanaan 

relokasi dan pembangunan jembatan pipa gas Muara Karang di lapangan terdiri dari 

pekerjaan persiapan, erection pemasangan jembatan pipa baru, penyambungan pipa 

baru ke pipa eksisting dengan hot tapping, dan pembongkaran jembatan pipa 

eksisting. Untuk alat berat yang digunakan pada proses dismantling dan erection 

adalah mobile crane dan dump truck. 
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ABSTRACT 

 In order to meet the needs for gas distribution to PJB Muara Karang and 

several other small customers located in the areas around Muara Karang, 

Penjaringan, Koja, Kali Baru, Jakarta, to the Babelan and Muara Bekasi areas, it 

is generally necessary to hold relocation with the replacement of a new gas pipeline 

bridge. at Muara Karang. Gas pipe bridge is a structure that supports the gas pipe 

to pass through obstacles in the pipeline. The construction of the Muara Karang 

gas pipeline bridge is a project to increase the utilization or use of national natural 

gas. 

 The need for an effective and efficient work method to maximize relocation 

work and construction of the Muara Karang gas pipeline bridge in order to obtain 

better project acceleration. The construction implementation is guided by the gas 

pipeline bridge construction guidelines that have been planned for the project. 

 Based on the results of observations, it is concluded that in general, the 

implementation of relocation and construction of the Muara Karang gas pipeline 

bridge in the field consists of preparatory work, erection of the installation of a new 

pipe bridge, connecting the new pipe to the existing pipe by hot tapping, and 

dismantling the existing pipe bridge. Heavy equipment used in the dismantling and 

erection processes are mobile cranes and dump trucks. 
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